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RECOMMENDATION  
 
Acceptance of the Quarterly Status Report on the Citywide Capital Improvement Program, 
including Parks, Library, and Public Safety Bond projects, and Strong Neighborhoods Initiative 
projects funded by the City and Redevelopment Agency. 
CEQA: Not a project. (City Manager’s Office/Redevelopment Agency) 
 
 
OUTCOME 
 
The attached Quarterly Status Report on the Citywide CIP and Strong Neighborhoods Initiative 
projects provides an opportunity for the Mayor, Council, and Redevelopment Agency Board to 
review the status of the projects and programs in the current 5-year CIP.  
 
The report tracks the implementation schedule and budget commitments for the delivery of 
projects.  By providing the status report on the Citywide CIP and SNI projects to the Council on 
a quarterly basis, the staffs are able to effectively communicate the latest progress on active 
projects and provide updates on any significant changes that affect the schedule and budget 
commitments for specific projects.     
 
BACKGROUND  
 
This quarterly CIP/SNI status report provides the Mayor, City Council and the Redevelopment 
Agency Board the status of the 365 projects in the current 5-year CIP (2007-2011) and 
establishes staff’s commitment for the delivery of projects.  This report also includes Strong 
Neighborhoods Initiative projects, including new projects approved as part of the FY 06-07 
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budget process. The Redevelopment Agency’s Adopted FY 2006-2007 Capital Budget includes 
$43 million dollars for SNI projects and programs for the current and 2007-2008 fiscal years.   
 
In addition to providing the status of the current and upcoming projects, this report highlights the 
remarkable accomplishment of 1,000 completed projects since the “Decade of Investment” 
began in 2000.   
 
Beginning with this report, the status of ongoing Public Art projects funded by the CIP are being 
tracked and highlighted as part of the discussion for the Community and Economic Development 
City Service Area.  This program is managed by the Office of Cultural Affairs, a division of the 
Office of Economic Development.  The Public Art Program was established by a 1984 municipal 
ordinance that provides 2% for art in City capital improvement projects and 1% for art in eligible 
private development.  Public art projects represent a significant component of the CIP and the 
investment of capital dollars for public artworks and exhibitions has enhanced the civic 
landscape throughout the City by reflecting on the City’s ethnic diversity and cultural richness.  
To date, over 150 public art projects have been completed since the beginning of the program, 40 
since the beginning of the Decade of Investment.  A Public Art master plan is being developed 
and will be forwarded to Council for approval in early 2007. 
 
ANALYSIS  
 
The Adopted 5-year CIP is $2.89 billion, of which the 2006-2007 Capital Budget is $1.38 
billion.  The City has one of the largest capital programs of any large city in the country and is 
actively awarding contracts and constructing projects throughout the neighborhoods.  The current 
5-year CIP consists of 365 projects and 278 programs for a total of 643 projects and programs. 
 
As of November 15, 2006, the City has awarded 37 construction contracts this fiscal year.  This 
will result in a total of 752 projects sent into construction since the beginning of the “Decade of 
Investment.”  Another 58 projects are anticipated to be awarded by the end of the fiscal year for 
a projected total of 810 construction awards for Fiscal Year 06-07. 
 
To date in FY 06-07, 48 projects have been completed, with an estimated total of 141 projects to 
be completed by the end of June 2007.  This will result in 1,090 completed projects in the City of 
San Jose during the “Decade of Investment” and billions of capital program dollars being put 
into the economy during this critical economic period. 
 
Recent Successes and Looking Ahead 
 
The City of San Jose CIP teams have completed over 35 projects since the last quarterly report.  
These projects are listed in Figure 1-4 and some highlights are listed below: 
 

 The community celebrated the grand opening of the new 21,000 sq ft Evergreen Branch 
Library on September 16th.  

 The library program continues its success with groundbreaking events for the Joyce 
Ellington and Pearl Avenue Branch Libraries. 
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 Park completions and upgrades were completed at a number of locations, including 
Bellevue Park, Welch Park and Zolezzi Park with ribbon cuttings held to celebrate with 
the community. 

 The new Capitol Park Neighborhood Center opened its doors to the community on 
September 16th. 

 The traffic signal modification at the intersection of Hillsdale Avenue and Ross Avenue 
was completed.   

 A street reconstruction project in the Greater Gardner SNI area was completed.  
Improvements included new curb, gutters, sidewalk and street trees along West Virginia 
Street between Delmas Avenue and Highway 87. 

 Approximately 4,000 linear feet of sanitary sewers were rehabilitated along Gish Road 
and Forrestal Avenue.  In addition, approximately 640 linear feet of sanitary sewer lines 
were replaced along Orvis Avenue. 

 The City continues to focus on projects designed to reduce the risk of drainage-related 
surface damage from storm water runoff with the completion of the New Jersey Storm 
Drain Improvements and Alma Storm Drain projects. 

 Pedestrian safety improvements at the northeast corner of Union Avenue and Los Gatos-
Almaden Boulevard were completed.  Improvements included new sidewalk, curb and 
gutter and streetlighting. 

 Additional projects supporting the airport were completed including the AOA Fence 
Replacement and Terminal C Mezzanine Fire Sprinklers.  

 Fire Station Upgrades at Stations 10 and 18 were completed as part of the $159 million 
Public Safety Bond Program. 

 
In the coming months, the City’s CIP teams will be putting the finishing touches on a number of 
exciting projects including:  Hillview Branch Library, Lucretia Avenue and Oakland Road 
widening projects, Lincoln Avenue Enhanced Crosswalks, Chateau Drive Storm Drainage 
Improvements, Keeble Avenue Sanitary Sewer Replacement Project, Calabazas Park (BMX) 
Improvements and the Silver Creek Trail at Dobern Bridge and Wenlock Drive. 
 
Strong Neighborhoods Initiative Program 
 
This report tracks the delivery of Strong Neighborhoods Initiative  projects.  Section VI of this 
report captures the current status of the top ten priorities in each of the 19 SNI Neighborhoods.  
Staff has begun work to renew the action agenda and develop new top ten lists in Blackford, 
Edenvale/Great Oaks, Five Wounds/Brookwood Terrace, and Hoffman/Via Monte.  The 
remaining SNI areas will undergo the “Renewing the Action Agenda” process over the next 18 
months.  Staff has also initiated organizing efforts in the three Building Strong Neighborhoods 
pilot areas:  Seven Trees, Silver Leaf, and Camden/Hillsdale.   
 
PUBLIC OUTREACH/INTEREST  
 
This item does not meet any of the special outreach criteria below.  Information about the Capital 
Program, including the current status of CIP projects, can be viewed online at 
http://www.sanjoseca.gov/cipat/ 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 The City’s Capital Improvement Program (CIP) remains strong and active, and continues to 
deliver a remarkable number of projects during this “Decade of Investment”.  Virtually every 
neighborhood in the City has seen improvements to its community facilities in the form of parks, 
libraries, community centers, transportation and infrastructure improvement projects. 
 
The City’s current five-year (2007-2011) CIP totals $2.89 billion including the three general 
obligation bond programs: the $228 million Park Bond (2000), the $212 million Branch Library 
Bond (2000), and the $159 million Public Safety Bond (2002), as well as the expansion projects 
at the Norman Y. Mineta San José International Airport. 
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor, City Council, and the Redevelopment Agency 
Board information on the status of CIP and Strong Neighborhoods Initiative projects and to 
establish a commitment for the scheduled delivery of projects.  The following three 
classifications of projects are being tracked in this report: 
 

• Construction Projects – projects that result in the construction of capital improvements.  
These projects are typically bid and awarded to a contractor.  However, projects can also 
be built by City forces, or built by other jurisdictions or entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

• Public Art Projects – projects involving artworks that are funded by the CIP.  Public art 
projects may be associated with a specific capital improvement project or as part of a 
larger public art strategy with funding support from the CIP. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.   

 
In addition to this section, the report includes five other sections: 
 
 Section II Describes the status of the Park Bond projects. 
 Section III  Describes the status of the Library Bond projects. 

Section IV  Describes the status of the Public Safety Bond projects. 
 Section V Describes the status of all other CIP projects that are not in one of the voter 

approved general obligation bond measures.   
   Section VI Describes the status of the priority projects within the Strong Neighborhoods 

Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A barchart schedule is provided for projects with activity during FY 06-07.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically.  As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-4).  Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects 
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completed to date within the City of San José’s Decade of Investment beginning in 2000.  For 
the purposes of this report, a project is considered to be complete when it is available for use.  
There may be a significant period of time between project completion and project acceptance as 
the latter can be months or sometimes a year or more after a project reaches beneficial use 
(which is used to measure on-time performance) because of such issues as time to finish punch 
list items or to settle contractor claims.  In addition, beginning with this report, public art projects 
funded by the CIP and completed since the beginning of the Decade of Investment are included 
in Figure 1-4.   
 
Strong Neighborhoods Initiative priorities that are funded capital projects and currently moving 
forward are shown in Section V, in the appropriate CSA section responsible for the delivery of 
those projects.  SNI projects are also shown in Section VI of this report.  This allows a complete 
view of each CSA’s delivery responsibilities as provided in Section V, and a complete view of 
Strong Neighborhoods Initiative funded projects as provided in Section VI. 
 
Baseline schedules have been established for a majority of the projects and represent a 
commitment for delivery and a reference point for measuring on-time project delivery 
performance.  Baseline schedules are typically established once the project scope has been 
defined and a budget has been set.  Baseline schedules can also be derived from commitments 
that have been made through the budget process, general obligation bond programs, or Mayor 
and Council direction.  Schedules may be “reset” for some projects because the original 
committed schedule is no longer applicable due to significant scope changes. 
 
The schedules shown in this report reflect the project’s actual status.  The status of the projects 
shown on the bar charts will be represented by one of the following four categories: 
 
• Schedule On:  Projects are determined to be on schedule if they are to be completed within 

two months of the committed completion date.  Projects are also in this category if no 
previous schedule commitment existed, in which case a schedule is being established with this 
report.  This may include projects which had pending schedules at the time of the previous 
report. 

• Schedule Extended:  Projects have extended schedules when the project is running more than 
two months behind the committed delivery date.  Representation of a project as “schedule 
extended” in this report does not constitute resetting the baseline schedule for the project.  
Unless the project delivery team is able to make up the delay prior to project completion, 
these projects will track as extended schedule projects in the CIP performance measurements. 

• Schedule Reset:  Projects that have their schedules reset are those where committed 
schedules are no longer feasible as a result of significant changes in scope or other items 
beyond control of the project manager, such as a contractor going bankrupt.  The goal with 
these projects is to set realistic schedules for delivery.  With approval of this report, the 
schedules shown on the bar charts will reflect the new baseline schedule commitments.    

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to incomplete scoping, community concerns, 
real estate or funding issues.  A number of new projects beginning activity in FY 06-07 have 
not been fully scoped and are thus shown as schedule pending. 
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In addition to FY 06-07 projects, future projects (FY 07-11) are listed by the fiscal year of start 
of activity since detailed schedules for these projects have not yet been determined.  In many 
instances, potential future projects are captured as reserves in the CIP budget and, therefore, are 
not included in the list of future projects.  Also included in this report are the various capital 
annual programs that are typically recurring capital expenses that departments have over multiple 
years.  Many of these programs result in the creation of individual projects through the course of 
the year.  It is important that these items are included so that the entire CIP is captured. 
 
BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for currently active projects, this budget information is intended to reflect 
the current funding programmed for the particular project in the City's CIP.  This includes all 
past, current and future fiscal years of funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 06-
07 that are not yet completed are included on the bar charts in Section VI of this report.  The 
budgets shown for these projects include future programmed funding as well as currently 
appropriated funding.   
 
Baseline budgets are usually set once the project scope is complete and a schedule has been 
determined.  The baseline budgets can also be derived from the adopted capital budget and serve 
as a commitment for delivery and a reference point for measuring “on-budget” project delivery 
performance.  It is important to note that the baseline budget for a project may not match the 
budget amount shown in the Adopted Capital Budget and 5-Year CIP.  A project may be 
sufficiently funded in the CIP yet exceeded its original committed baseline budget and therefore 
may not be considered “on-budget” for performance measurement purposes.  Projects that have 
their baseline budgets reset are those where committed budget amounts are no longer feasible as 
a result of significant changes in scope or other items beyond control of the project manager.  
Recommended baseline budget resets are discussed later in this report. 
 
CIP SUMMARY 
 
The City’s current five-year (2007-2011) CIP totals $2.89 billion.  The healthy CIP continues to 
inject dollars into the local economy by providing jobs and business opportunities.  The 
investment in the City’s infrastructure through completion of capital projects helps to attract 
businesses and families to live and work in San José.  Currently, the CIP funds a total of 365 
projects and 278 programs for a total of 643 projects and programs, as shown in the table below. 

A ctive Projects
Schedule Pending Projects
Future Projects (FY  08-11)
T otal Projects
A nnual Program s
T otal Projects and Program s 606

Sum m ary of 2007-2011 C IP

C urrent Project C ount

268
61
36

365328
278
643

Project C ount in Last 
Q uarterly Report

63
35

278

230
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Figure 1-1
Citywide Capital Improvement Program Schedule Status

(FY 06-07 Projects)

53

268

212

3

61

0 100 200 300

Schedules pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 06-07 Active projects

No. of Projects
*48 projects have been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

Figure 1-1 represents the schedule status for the active FY 06-07 projects.  

 
Figure 1-2 represents CIP project construction awards and project completions by fiscal year 
since the start of the City’s Decade of Investment.  From FY 00-01 through FY 04-05, the City 
awarded 624 construction contracts.  In FY 05-06, the City awarded 91 contracts with a total 
value of approximately $120 million.  To date in FY 06-07, the City has awarded 37 contracts 
totaling approximately $30 million. 

Figure 1-2
Citywide Capital Improvement Program
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Staff continues to make significant progress in delivering completed projects to the community.  
Figure 1-2 shows that the number of project completions has been continuously high during the 
last five years.  With the inclusion of Public Art projects funded by the CIP, the City completed 
949 projects from July 2000 to June 2006.  To-date in FY 06-07, 48 projects have been 
completed, for a total of 997 projects completed during the City’s Decade of Investment.  An 
additional 93 projects are estimated to complete by the end of June 2007.  This will result in 
1090 completed projects in the City of San José during the Decade of Investment and billions of 
capital program dollars being put into the economy during this critical economic period.  Figure 
1-3 depicts an up-to-date summary of project completions by City Service Area since the start of 
the Decade of Investment (FY 00-01). 
 
Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 06-07.  

BASELINE BUDGET AND SCHEDULE CHANGES 
 
Projects are often re-scoped to take advantage of additional funding or to address the changing 
needs of a community.  In order to realign the project delivery commitment with a revised scope, 
a baseline budget or schedule adjustment (reset) may be proposed.  This report discusses each 
baseline budget and schedule adjustment and establishes a new commitment for delivering the 
project.  The project budgets and schedules recommended for reset in this report are listed in the 
following table along with the implementing CSA and section of the report where a discussion of 

Figure 1-3 
City of San Jose's Progress-to-date during the 

Decade of Investment 
Project Completions by CSA

997 TOTAL PROJECTS COMPLETED

Community & Economic 
Development
82 projects

Environmental & Utility 
Services

126 projects

Neighborhood Services
313 projects

Public Safety
29 projects

Strategic Support
33 projects

Transportation & Aviation 
Services

414 projects
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P e r fo rm a n c e  M e a s u re s
2 0 0 6 -2 0 1 0

 5 -Y e a r  G o a l
2 0 0 5 -2 0 0 6

1 -Y e a r  T a rg e t
2 0 0 5 -2 0 0 6

A c tu a l
1 . 8 5 % 8 5 % 8 2 %

1 1 9 /1 4 6

2 . 9 0 % 9 0 % 7 5 %
5 3 /7 1

3 .

le s s  th a n  $ 5 0 0 ,0 0 0 - 3 1 % 3 1 % 3 5 %
 b e tw e e n  $ 5 0 0 ,0 0 0  a n d  $ 3 M - 2 3 % 2 3 % 2 3 %

g re a te r  th a n  $ 3 M - 1 5 % 1 5 % N A ** *

- - - - 3 0 %

4 . 8 0 % 8 0 % 7 4 %

5 . 8 5 % 8 5 % 7 9 %

* * *   N o  P r o j e c ts  in  th is  c a te g o r y .

*     P r o je c ts  a r e  c o n s id e r e d  to  b e  " d e liv e r e d "  w h e n  th e y  a r e  a v a i la b le  fo r  th e i r  in te n d e d  u s e .
* *   P r o j e c ts  a r e  c o n s id e r e d  to  b e  " c o m p le te d "  w h e n  f in a l  c o s t  a c c o u n t in g  h a s  o c c u r r e d  a n d  th e  p r o je c t  h a s  b e e n  a c c e p te d .

C IT Y W ID E  C A P IT A L  P E R F O R M A N C E  M E A S U R E M E N T S

%  o f  o p e ra t io n s  a n d  m a in te n a n c e  d iv is io n s  ra t in g  n e w  
o r  re h a b ilita te d  c a p ita l fa c il it ie s  a s  b e in g  fu n c t io n a l 
a n d  s u s ta in a b le  a f te r  th e  f ir s t  y e a r  o f  u s e

%  o f  c u s to m e rs  ra t in g  n e w  o r  re h a b ilita te d  C IP  
p ro je c ts  a s  m e e t in g  e s ta b lis h e d  g o a ls  (4  o r  b e t te r  
b a s e d  o n  a  s c a le  o f  1 -5 )

%  o f  C IP  p ro je c ts  th a t  a re  d e liv e re d *  w ith in  2  m o n th s  
o f  a p p ro v e d  b a s e lin e  s c h e d u le

%  o f  C IP  p ro je c ts  th a t  a re  c o m p le te d * *  w ith in  th e  
a p p ro v e d  b a s e lin e  b u d g e t

%  o f  p ro je c t  d e liv e ry  c o s ts  (e x c lu s iv e  o f  C ity -w id e  
o v e rh e a d )  c o m p a re d  to  to ta l c o n s tru c t io n  c o s ts   fo r  
c o m p le te d  p ro je c ts  w ith  c o n s tru c t io n  c o s ts :    * *

A ll c o n s tru c t io n  p ro je c ts  -

each project can be found.  The new baseline budgets and schedules described for each project 
throughout the report will be the new proposed baseline commitments.     
 
 Recommended Baseline Budget Resets  
* see individual report sections for baseline budget discussions. CSA Rep. Sect. 
Alum Rock Park Service Yard (Completed) NS V 
Capitol Avenue LRT Signal Controller Upgrade TAS V 
Fire Station No. 25 (Alviso) PS IV 
Fire Station No. 34 (Berryessa) PS IV 
Fire Station No. 35 (Cottle/Poughkeepsie) PS IV 
Taylor Street: First to Coleman TAS V 

Recommended Baseline Schedule Resets 
* see individual report sections for baseline schedule discussions. CSA Rep. Sect. 
Alum Rock Park Service Yard (Completed) NS V 
Autumn Street Corridor Planning TAS V 
Fire Station No. 2 (Alum Rock) PS IV 
Joyce Ellington Branch Library NS III 
SNI WA03: Alma Storm Drain (Completed) EUS V 
CSA acronyms:   
CED:  Community and Economic Development      EUS:  Environmental and Utility Services 
   NS:  Neighborhood Services                                     PS:  Public Safety                            
   SS:   Strategic Support                                           TAS:  Transportation and Aviation Services 
 
PERFORMANCE MEASUREMENTS 
 
A set of consistent and comprehensive performance measurements along with targets and goals 
have been established for the entire capital program.  The table below lists the City-wide capital 
program performance measurement results for FY 05-06. 
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On-Time Performance 
Capital projects are being delivered at a record pace, continuing the City’s Decade of Investment. 
Staff has made steady improvements in delivering projects on-time with an 81% performance, 
compared to 76% in FY 04-05.  Out of the 146 projects completed during FY 05-06, 119 or 82% 
were delivered on time when compared to their baseline schedules.  There are a number of 
reasons that projects schedules become extended.  These include extended coordination with 
other agencies (utility connections, relocations and permits) and extended land acquisition or 
environmental review processes.  Occasionally a project will require a greater degree of 
community input during the design phase, which can also cause a schedule to become extended. 
 
On-Budget Performance 
Actual project expenditures are determined after all contracts have been closed out and all costs 
have been accounted for a project.  As previously discussed, this may occur significantly after 
project completion. On-budget performance is calculated by comparing actual expenditures 
against a baseline budget.  Of the 71 projects accepted in FY 05-06 and included in the 
performance calculation, 75% of the projects were delivered on budget as compared to project 
baseline budgets.  This is below the 90% on-budget performance target.  Some projects went 
over baseline budget due to project schedule-related delays, which often required additional costs 
to staff, consultants, and/or contractors.  In addition, some projects experienced higher than 
anticipated construction bids, right-of-way costs and utility conflicts, which often required 
significant redesigns.      
 
Delivery Costs 
Delivery cost estimates for FY 05-06 show that the citywide average delivery cost is 30% of total 
construction contract costs.  In addition, data shows higher delivery costs associated with smaller 
construction projects.  This may be due to the common delivery processes such as bidding, 
awarding, and community involvement which are necessary for projects of all sizes.  Staff is in 
the process of analyzing delivery cost data to help identify areas in the project delivery process 
where improvements could be made with the goal of reconciling delivery costs.    
 
Quality 
The performance measurement for quality is derived from surveys in which operations and 
maintenance groups provide their opinions on completed capital projects.  Operations groups 
measure how well the projects function and serve the purposes specified during project scoping.  
Maintenance groups respond to how well projects are sustainable in terms of maintenance.  
Because most projects have a one-year warranty period provided by the contractors and because 
of the training of operators and maintenance staff on new or modified facilities, surveys for 
capital projects are conducted after a facility has been in beneficial use for one year. 
 
Operations and maintenance surveys conducted during FY 05-06 were for projects that reached 
beneficial use in FY 04-05.  Because these performance measurements are relatively new, staff 
conducted surveys on a representative sample number of projects to assess the effectiveness of 
the surveying process.  The citywide average result of 74% is lower than the target and could be 
attributed to some CSAs receiving low numbers of survey responses.  In addition, some 
operators and maintenance staff expressed the desire to have more post-project discussions with 
project architects and engineers so that they could share areas that need corrective action.  
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Project implementation staff is working with operations and maintenance groups to ensure that 
current issues are corrected and that improvements are made on future projects. 
 
Customer Satisfaction 
The customer satisfaction performance measurement gathers public feedback on completed 
capital projects.  These surveys are conducted after a project has been delivered and in use.  Most 
CSAs conducted surveys on users of facilities, such as libraries, parks and community centers. 
However, some CSAs conducted surveys on residents and property owners impacted by the 
construction of the project as it is difficult to obtain useful public feedback on certain projects 
such as sewers, runways, sidewalks and traffic signals.  Surveys were conducted on a 
representative sample of FY 05-06 completed projects.  Customers were generally pleased with 
the new capital improvements and the appearance of projects, giving an average rating of 79%.  
Some survey respondents gave high marks to city staff and construction crews for keeping them 
informed of project progress and for taking care of problems quickly while some survey 
respondents were not satisfied with the quality of some of the projects.  Another area that has 
been identified for potential improvements is in keeping the public more informed on projects 
and construction activities.  The Capital Projects Management System (CPMS) is being 
improved to provide better public access, which will improve this type of communication. 
 
Staff continues to analyze results for all of the capital performance measures to determine what 
type of improvements can be incorporated into the project delivery process for future projects.  
In addition, staff is evaluating the performance measurement results during the last several years 
to determine whether current performance targets are at appropriate levels.  Any proposed 
changes to performance targets will be brought forward for Council consideration during next 
year’s budget process. 
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts

Projects Completed in FY 06-07 to Date
Project Name CSA

District 1
1 Quito Road: Saratoga to Bucknall Transportation & Aviation Services

District 2
2 Bailey Avenue Street Resurfacing Transportation & Aviation Services
3 Fire Station 18 - Upgrade (Monterey Highway) Public Safety

District 3
4 04-05 TDA3 Marburg Way/33rd St Sidewalk Improvement Transportation & Aviation Services
5 4th and Santa Clara Streets Sidewalk Improvement Transportation & Aviation Services
6 Columbus Park Horseshoe Courts (master plan) Neighborhood Services
7 Orvis Avenue Sanitary Sewer Replacement Environmental & Utility Services
8 Rosemary Area Sanitary Sewer Rehabilitation Environmental & Utility Services
9 SNI 13S01f: Hensley Historic District Pedestrian Stree Lighting Phase II Transportation & Aviation Services
10 SNI GG01d: Gardner Area Street Reconstruction - W. Virignia St. Transportation & Aviation Services
11 SNI GG02: Pedestrian Access to Gardner Academy Transportation & Aviation Services
12 SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements Transportation & Aviation Services
13 SNI SK02e: Additional Traffic Calming Improvements Transportation & Aviation Services
14 SNI SK08: Improve Access to Elementary Schools Transportation & Aviation Services
15 SNI WA03: Alma Storm Drain Environmental & Utility Services
16 Selma Olinder Dog Park Master Plan Neighborhood Services
17 Traffic Signal Modification at 11th & I-280 Transportation & Aviation Services

District 4
18 TRAIL: Penitencia Creek Reach 1 Master Plan Neighborhood Services
19 TRAIL: Penitencia Creek Reach 2b Neighborhood Services

District 5
20 Capitol Park Neighborhood Center Neighborhood Services
21 Emma Prusch Park Public Art Community & Economic Development
22 Mayfair Center and Park Master Plan Neighborhood Services
23 Overfelt Amphitheater Renovation Neighborhood Services
24 SNI GE08: Traffic Calming Study (Gateway East) Transportation & Aviation Services

District 6
25 Fire Station 10 - Upgrade (S. Monroe Street) Public Safety
26 Traffic Signal Modification at Booksin Av & Curtner Av Transportation & Aviation Services

District 7
27 Bellevue Site Phase I Development Neighborhood Services
28 Holly Hill Infrastructure Improvements Transportation & Aviation Services
29 SNI GE05b: Zolezzi Park Improvements Neighborhood Services

District 8
30 Evergreen Branch Library Neighborhood Services (Library Bond)
31 Evergreen Branch Library Public Art Community & Economic Development
32 SNI KO07a : Welch Park Improvements Neighborhood Services

District 9
33 Cambrian Branch Library Neighborhood Services (Library Bond)
34 Cambrian Branch Library Public Art Community & Economic Development
35 New Jersey Storm Drain Improvements Environmental & Utility Services
36 Traffic Signal Modification at Hillsdale Av and Ross Av Transportation & Aviation Services
37 Union Avenue at Los Gatos-Almaden Blvd. Transportation & Aviation Services

District 10
38 SNI H/VM04b: Alleyway Enhancement (slurry/asphalt) Transportation & Aviation Services
39 TRAIL: Los Alamitos/Calero Creek Pedestrian Safety Improvements Neighborhood Services (Bond)

Citywide
40 AOA Fence Replacement (Airport) Transportation & Aviation Services
41 Building Modifications - FIS Canopy of Exterior FIS Belt Bag Transportation & Aviation Services
42 CDBG 05-06 Curb Ramps Transportation & Aviation Services
43 Feasibility Study for Hidalgo Radio Site Strategic Support
44 Street Resurfacing 2006 Transportation & Aviation Services
45 Taxiway D Re-Opening (Airport) Transportation & Aviation Services
46 Terminal C Mezzanine Fire Sprinklers Transportation & Aviation Services
47 Utility Infrastructure - N.C. Roof Drainage (Airport) Transportation & Aviation Services
48 Water Pollution Control Plant Infrastructure Upgrade Strategic Support

Projects Completed in FY 05-06
Project Name CSA

District 1
1 Albany-Kiely Storm Drain Improvements, Phase II Environmental & Utility Services
2 Fire Station No. 14 Upgrade Public Safety
3 Fire Station No. 15 Upgrade Public Safety
4 SNI BLK01: Improve Lighting Transportation & Aviation Services
5 SNI BLK02c: West San Jose Community Center Neighborhood Services

(Projects completed since the last report are shown in bold text)
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 (continued)
Project Name CSA

District 1 (continued)
6 SNI BLK09: Blackford Storm Drain Improvements Environmental & Utility Services
7 San Tomas Aquino Creek Trunk Phase III Environmental & Utility Services
8 TRAIL: San Tomas Aquino/Saratoga Creek Reach 6 Neighborhood Services (Bond)
9 West Community Policing Center Public Safety

District 2
10 Avenida Espana Play Lot Addition Neighborhood Services
11 Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR Transportation & Aviation Services
12 Edenvale Well #4 Phase I Environmental & Utility Services
13 Edenvale Garden Park Public Art Community & Economic Development
14 Improvement District 99-218SJ (Hellyer-Piercy) - Contract #3 Community & Economic Development
15 Los Paseos Youth and Family Center Neighborhood Services
16 SNI E/GO05: Edenvale/Great Oaks Skatepark Neighborhood Services
17 SNI E/GO07: Traffic Calming Improvements Transportation & Aviation Services
18 Southside Community Center Phase III - Multi Service Neighborhood Services (Bond)
19 US 101/Bailey Avenue Interchange Riparian Mitigation Projec Transportation & Aviation Services

District 3
20 Civic Plaza/Fifth St Streetscape Transportation & Aviation Services
21 Columbus Park Restroom Neighborhood Services
22 Hobson Walnut Area (Study) Environmental & Utility Services
23 Parking Guidance System, Phase I Transportation & Aviation Services
24 Roosevelt Park Roller Hockey Rink Relocation Neighborhood Services
25 Selma Olinder Park Restroom (formerly Williams St. Park Restroom) Neighborhood Services (Bond)
26 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion Transportation & Aviation Services
27 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson Transportation & Aviation Services
28 SNI 13S08b:  Backesto Park Irrigation Renovation Neighborhood Services
29 SNI DP04: West San Carlos Streetscape Enhancements Transportation & Aviation Services
30 SNI FWBT02: McLaughlin Ave Improvements Transportation & Aviation Services
31 SNI FWBT05: Selma Olinder Park Neighborhood Services
32 SNI FWBT06: William Street Improvements Transportation & Aviation Services
33 SNI SK01b: Martha St Bridge (Feasibility) Neighborhood Services
34 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St Transportation & Aviation Services
35 SNI SK02c: Bulb Outs - 10th St & Martha St. Transportation & Aviation Services
36 SNI SK02d: Bulb Outs - 11th St & Martha St. Transportation & Aviation Services
37 SNI UN01: O'Donnell's Gardens Park Neighborhood Services
38 SNI UN08: Historic Streetlights Transportation & Aviation Services
39 Spartan Keyes Curb Ramps Transportation & Aviation Services
40 Third Street Garage Lighting Replacement Transportation & Aviation Services
41 Traffic Signals - Santa Clara Street Transportation & Aviation Services
42 Traffic Signal Modification at Airport Pkway/Tech. Dr. (RT. 87) Transportation & Aviation Services
43 Traffic Signal Modification at Market St. & John Transportation & Aviation Services
44 Traffic Signal Modification at Mission and San Pedro Transportation & Aviation Services

District 4
45 60" Brick Interceptor Phase IB Environmental & Utility Services
46 Fire Station No. 25 - Construction Phase I Public Safety
47 Gold Street Main Relocation Environmental & Utility Services
48 Lower Guadalupe Trail Master Plan (880 to Gold St) Neighborhood Services
49 Morrill (Berryessa) Community Youth Center Neighborhood Services (Bond)
50 North First Street Parallel Main Phase II Environmental & Utility Services
51 Sierra Road Emergency Repair Transportation & Aviation Services
52 TRAIL: Coyote Creek Reach 3A/3B (River Oaks, 237 to Montague) Neighborhood Services

District 5
53 Dr. Roberto Cruz Alum Rock Branch Library (Library Bond) Neighborhood Services (Library Bond)
54 Dr. Roberto Cruz Alum Rock Branch Library Parking Lot Neighborhood Services
55 Dr. Roberto Cruz Alum Rock Branch Library Public Art Community & Economic Development
56 Overfelt House Renovation Neighborhood Services
57 Pedro St.: Lincoln Ave. to 250 Ft. West (TDA) Transportation & Aviation Services
58 SNI EV05b: FY 04-05 Sidewalk Installation & Repair Transportation & Aviation Services
59 SNI EV10: Parking Prohibition for Street Sweeping Transportation & Aviation Services
60 SNI GE02: Sanitary Sewer Improvements (Gateway East) Environmental & Utility Services
61 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire B Transportation & Aviation Services
62 SNI MAY04b: Improve Neighborhood Street Lighting - Phase 2 Transportation & Aviation Services
63 Traffic Signal Installation at La Pala & McKee Transportation & Aviation Services

District 6
64 Fremont Storm Drain Improvement Environmental & Utility Services
65 Lincoln/Willow Sanitary Sewer Rehabilitation Environmental & Utility Services
66 River Glen Park Minor Improvements (lighting) Neighborhood Services
67 Rosegarden Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
68 Rosegarden Branch Library Public Art Community & Economic Development
69 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study) Neighborhood Services
70 SNI GG03: Fuller Ave Linear Park Neighborhood Services
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 (continued)
Project Name CSA

District 6 (continued)
71 Willow Glen - Guadalupe Storm System Improvements, Phase II Environmental & Utility Services
72 Willow Street Storm Pump Station Environmental & Utility Services

District 7
73 05-06 TDA3 Senter-Burke Transportation & Aviation Services
74 Senter Road - Singleton to Monterey Transportation & Aviation Services
75 SNI TS02b: McLaughlin Av Improvements Transportation & Aviation Services
76 SNI TS04: Tully/Senter Traffic Calming Transportation & Aviation Services
77 SNI WE01a: Meadowfair Park Improvements Neighborhood Services
78 Story Road Widening - Senter Rd to McLaughlin Ave Transportation & Aviation Services
79 Towers Lane Transportation & Aviation Services
80 Traffic Signal at Lightland and McLaughlin Transportation & Aviation Services
81 Traffic Signal Installation at Burke and Senter Transportation & Aviation Services

District 8
82 04-05 TDA3 Sugarplum Dr/Peppermint Dr Ped Improvements Transportation & Aviation Services
83 Falls Creek Master Plan Neighborhood Services
84 Fire Station No. 11 Upgrade Public Safety
85 Remington Drive Main Replacement Environmental & Utility Services
86 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr Transportation & Aviation Services
87 Taffy Drive Main Replacement Environmental & Utility Services
88 TDA3 05-06 Yerba Buena-Thompson Creek Transportation & Aviation Services

District 9
89 Camden Center Improvements - Multi Service Neighborhood Services (Bond)
90 Camden Park Renovation Neighborhood Services
91 Fire Station No. 9 - Front Yard Improvements Public Safety
92 Traffic Signal Installation at Bascom & Foxworthy Transportation & Aviation Services

District 10
93 Almaden Community Center and Branch Library Neighborhood Services (Library Bond)
94 Almaden Community Center and Branch Library Public Art - Phase Community & Economic Development
95 Almaden Community Center and Branch Library Public Art - Phase I Community & Economic Development
96 Almaden Community Center and Branch Library Public Art - Phase II Community & Economic Development
97 Cahalan Park Hardcourt Reconfiguration Neighborhood Services
98 Fontana Dog Park Neighborhood Services

Multi-Dist.
99 (D3 & D5) East San Jose Phase III Environmental & Utility Services
100 (D5 & D7) King/Story Road Street & Sidewalk Improvements Transportation & Aviation Services
101 (D3 & D6) SNI GG01b: Gardner Area Street Reconstruction - Minor Av Transportation & Aviation Services
102 (D3 & D6) SNI GG01c: Gardner Area Street Reconstruction - Spencer Av Transportation & Aviation Services
103 (D3 & D6) SNI GG06: W. Virginia Streetscape Transportation & Aviation Services
104 (D3 & D6) SNI GG07: Delmas Avenue Streetscape Transportation & Aviation Services
105 (D3 & D7) SNI WA10b: Improve Street Lighting Transportation & Aviation Services
106 (D3 & D7) SNI WA02: Alma Senior & Teen Center (Acquisition) Neighborhood Services
107 (D1 & D6) SNI WIN07: Residential Speeding and Traffic Mitigation Study Transportation & Aviation Services
108 (D6 & D9) Traffic Signal Installation at Harris & Leigh Transportation & Aviation Services
109 (D3 & D6) Traffic Signal at Montgomery St & Park Ave Transportation & Aviation Services

Citywide
110 ACM Site Preparation/RTR Demolition Transportation & Aviation Services
111 ADA Curb Ramps 2005 Transportation & Aviation Services
112 Administration Building Security Improvements (WPCP Environmental & Utility Services
113 Airfield Sign Replacement Transportation & Aviation Services
114 Alum Rock Park Creek Realignment Study Neighborhood Services
115 Alum Rock Park Service Yard Improvements Neighborhood Services
116 Animal Care Center - Tenant Improvements #1 Neighborhood Services
117 BNR (Biological Nutrient Removal) Air Upgrade (WPCP) Environmental & Utility Services
118 Building Modifications - Biffy House Roof Replacement Transportation & Aviation Services
119 Building Trade Contract - ATS Lab Transportation & Aviation Services
120 Building Trade Contract - Glass Walls at Various Locations Transportation & Aviation Services
121 Building Trades Contract - Terminal A Auto Door Replacement, Phase I Transportation & Aviation Services
122 Cell Phone Waiting Area Transportation & Aviation Services
123 CPMS Enhancement Project, Phase 3 Strategic Support
124 CM Construction Trailers Demolition Transportation & Aviation Services
125 Elements of the Master Plan - Landscape Master Plan Transportation & Aviation Services
126 Elements of the Master Plan Studies - Backup Power Transportation & Aviation Services
127 Elements of the Master Plan - Hydrant Fueling Study (Feasibility Transportation & Aviation Services
128 Fire Station Emergency Generators - 4, 13, 26 Public Safety
129 FMC Building Demolition (Airport) Transportation & Aviation Services
130 FY 2004-05 Arterial Street Sealing Transportation & Aviation Services
131 FY 2004-05 Residential Street Sealing Transportation & Aviation Services
132 Filter Influent and Effluent Meters Replacement Environmental & Utility Services
133 Filter Influent Pumps 1-4 Controller Replacemen Environmental & Utility Services
134 Lake Cunningham Telephone Conduit Replacemen Neighborhood Services
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 (continued)
Project Name CSA

Citywide (Continued)
135 Land Improvements - Vehicle Pump Repair Transportation & Aviation Services
136 LIMS Replacement Environmental & Utility Services
137 Municipal Golf Course Cart Barn Conversion Neighborhood Services
138 New Civic Center - Rotunda Bid Package (3B) Strategic Support
139 New Fuel Farm Review (Feasibility) Transportation & Aviation Services
140 North Concourse Building - Site Prep & Excavation (Pk 1) Transportation & Aviation Services
141 North Concourse Permanent Utilities (Design) Transportation & Aviation Services
142 Safe Streets Initiative Transportation & Aviation Services
143 Silicon Valley-ITS Web Traveler Phase II Transportation & Aviation Services
144 Street Lighting Technology Report Transportation & Aviation Services
145 Street Lights Citywide 2002 - Phase 2 Transportation & Aviation Services
146 Terminal C Apron Lighting Transportation & Aviation Services
147 Terminal Zone Development Strategy Study Transportation & Aviation Services
148 Terminal Modifications - FIS Tertiary Bypass Transportation & Aviation Services
149 Terminal Modifications - Replacement of FIS Recheck Roll-up Door Transportation & Aviation Services
150 Traffic Signals LED Conversions Transportation & Aviation Services
151 San Jose Grand Prix Project - Course 2 Transportation & Aviation Services
152 San Jose Grand Prix 2006 Transportation & Aviation Services

Projects Completed in FY 04-05
Project Name CSA

District 1
1 Bucknall Road: Villanova to Maroel (TDA) Transportation & Aviation Services
2 San Tomas Expressway Trunk Sanitary Sewer Rehab Phase II Environmental & Utility Services
3 Saratoga Creek Park Irrigation Renovation Neighborhood Services
4 SNI BLK04:Williams/Boynton Improvements Community & Economic Development
5 SNI BLK05: Street Tree Planting & Removal Phases 1 & 2 Transportation & Aviation Services
6 SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr Transportation & Aviation Services
7 SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams Rd Transportation & Aviation Services
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment Community & Economic Development
9 SNI WIN01a: Winchester Blvd Median Landscape Transportation & Aviation Services
10 SNI WIN01d: Street Tree Planting Transportation & Aviation Services

District 2
11 Bailey Avenue Extension Project Transportation & Aviation Services
12 Edenvale Garden Park Parking Garage Fire Service Connection Neighborhood Services
13 Monterey-Riverside Sanitary Sewer Rehab Phase III Environmental & Utility Services
14 Monterey-Riverside Sanitary Sewer Phase IV Environmental & Utility Services
15 North Coyote Valley Water System Environmental & Utility Services
16 North Coyote Valley Well #23 Environmental & Utility Services
17 SNI E/GO01: Great Oaks Neighborhood Community Facility Neighborhood Services
18 SNI E/GO02:  Replace Existing Non-Code Compliant Portable Neighborhood Services
19 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming Neighborhood Services
20 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG) Transportation & Aviation Services
21 SNI E/GO10: Improve Street Lighting Transportation & Aviation Services
22 SNI FWBT08: Housing Rehabilitation Program Community & Economic Development

District 3
23 4th, 5th, 6th & 7th St. City Facilities Service Conversions Community & Economic Development
24 84-Inch RCP 60-Inch Brick Interceptor Phase VIB (Design) Environmental & Utility Services
25 Fire Station No. 3 Upgrade (Martha St) Public Safety
26 Fire Station No. 8 Upgrade (E Santa Clara St) Public Safety
27 Gardner Community Center - Multi Service (PARK BOND) Neighborhood Services (Bond)
28 Gardner Community Center Public Art (Circle of Heroes) Community & Economic Development
29 Old Oakland Road M.I.L. (Rt. 101 to Hedding St.) Transportation & Aviation Services
30 Route 101: Trimble Interchange Upgrade (Study) Transportation & Aviation Services
31 San Jose Civic Center - Santa Clara St. Pavement Rehab. Transportation & Aviation Services
32 San Jose Civic Center Public Art Phase I (City Hall Water Feature) Community & Economic Development
33 San Jose Civic Center Public Art Phase II (Parade of Floats) Community & Economic Development
34 San Jose Grand Prix Transportation & Aviation Services
35 San Pedro Improvments (Dog Park) Neighborhood Services
36 Sixth and Bestor Park Development Neighborhood Services
37 SJ-10 San Jose Civic Center Recycled Water Line (Storm) Environmental & Utility Services
38 SNI 13S01a: Couplet Conversion Design -3rd & 4th from Julian to Jackson Transportation & Aviation Services
39 SNI 13S02a: Facade Improvement at 601 N. 13th St. Community & Economic Development
40 SNI 13S02b: Facade Improvement at 602 N. 13th St. Community & Economic Development
41 SNI 13S02c: Facade Improvement at 604 N. 13th St. Community & Economic Development
42 SNI 13S02f: Facade Improvement at 852 N. 13th St. Community & Economic Development
43 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements Transportation & Aviation Services
44 SNI DP02: Neighborhood Traffic Study Transportation & Aviation Services
45 SNI FWBT01: William and 24th Redevelopment Community & Economic Development
46 SNI MA04: Establish Market/Almaden as Conservation Area Community & Economic Development
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 3 (continued)
47 SNI SK03: Improve Keyes Street Streetscape Transportation & Aviation Services
48 SNI SK03b: Sidewalk Replacement on Keyes St Transportation & Aviation Services
49 SNI SK07: Noise Study Transportation & Aviation Services
50 SNI SK04c: Revitalize Neighborhood at 1098 S. 3rd & 135-145 Keyes Community & Economic Development
51 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th) Transportation & Aviation Services
52 SNI WA01:  Parque de San Mateo Sheedy Neighborhood Services
53 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements Transportation & Aviation Services
54 SNI WA10a: Harliss Av Streetlights Transportation & Aviation Services
55 Street Lights: Delmas Park Transportation & Aviation Services
56 Third Street Garage Seismic Upgrade Transportation & Aviation Services

District 4
57 60-inch RCP Interceptor Rehabilitation Phase VB Environmental & Utility Services
58 84" RCP Interceptor Phase VB Environmental & Utility Services
59 Berryessa Branch Library Neighborhood Services (Library Bond)
60 Berryessa Branch Library Public Art Community & Economic Development
61 Berryessa Road: Route 101 to Coyote Creek Transportation & Aviation Services
62 Elizabeth Street Improvement Project (Phase I) Transportation & Aviation Services
63 Hope Street Retaining Wall Transportation & Aviation Services
64 Hostetter Road: Sierra Creek to Stone Creek Transportation & Aviation Services
65 King Road Widening Phase II (Berryessa to Commodore) Transportation & Aviation Services
66 Noble Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
67 Rincon Storm System Improvements, Phase II Environmental & Utility Services
68 Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental & Utility Services
69 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
70 Trimble Road Sidewalk Improvements Transportation & Aviation Services

District 5
71 Fischer Middle School Athletic Field and Track Improvements Neighborhood Services
72 Harvest Drive: Blue Mountain to Rocky Mountain (TDA) Transportation & Aviation Services
73 Irrigation Improvement (Prusch Park Farm) Neighborhood Services
74 King & Story Road Public Art Community & Economic Development
75 Lower Silver Creek Sanitary Realignment Environmental & Utility Services
76 SNI EV03: Dev't of Affordable Housing (21 units completed 03-04) Community & Economic Development
77 SNI EV04: Noise Study Transportation & Aviation Services
78 SNI EV05: Sidewalk Installation & Repair Transportation & Aviation Services
79 SNI GE03: Curb & Gutter Improvements Transportation & Aviation Services
80 SNI GE04: Housing Improvements Community & Economic Development
81 SNI GE05a: Plata Arroyo Park Skate Facility Neighborhood Services
82 SNI MAY04a: Perform Streetlight Study & Improve Neighborhood Lighting Transportation & Aviation Services
83 Traffic Signal Installation at Alum Rock Av and McCreery Av Transportation & Aviation Services
84 Traffic Signal Installation at Challenger-Francis & McKee Transportation & Aviation Services
85 White Road: Penitencia to McKee Transportation & Aviation Services

District 6
86 Bramhall Park Improvements Neighborhood Services
87 Emory Street and Chapman Street (TDA) Transportation & Aviation Services
88 Fire Station No. 4 Upgrade (Leigh Ave) Public Safety
89 Fire Station No. 7 Upgrade (Emory St) Public Safety
90 Lincoln Avenue Enhanced Crosswalks Transportation & Aviation Services
91 Los Gatos Creek Trail Reach 4 Development (PARK BOND) Neighborhood Services (Bond)
92 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1 Community & Economic Development
93 The Alameda at Cleaves Improvements Community & Economic Development
94 Traffic Signal Modification at Cottle & Curtner Transportation & Aviation Services

District 7
95 Willow Glen High School Track Grant Neighborhood Services
96 Andrew Hill High School Athletic Field Renovation Neighborhood Services
97 Lone Bluff Park Neighborhood Services
98 TRAIL: Coyote Creek Reach 5/6 Infrastructure Evaluation Study Neighborhood Services
99 Fire Station No. 16 Upgrade (S King Rd) Public Safety

100 Fire Station No. 26 Upgrade (Tully Road) Public Safety
101 Oakland Road Bridge Mitigation Transportation & Aviation Services
102 SNI TS01a: Define Scope & Concep. Design for School Community Hub Phase 1 Neighborhood Services
103 SNI TS02a: McLaughlin Av Tree Planting Transportation & Aviation Services
104 SNI TS03: Mini Park at Nisich Drive Acquisition Neighborhood Services
105 SNI TS09: Soundwall and Decorative Fence Transportation & Aviation Services
106 Tully Community Branch Library Neighborhood Services (Library Bond)
107 Tully Community Branch Library Public Art (Two Clouds Community & Economic Development

District 8
108 Evergreen Center Expansion Rebid Neighborhood Services
109 Groesbeck Hill Park Minor Improvements Neighborhood Services
110 Hillstone Park Site Development Neighborhood Services
111 SNI KO01: Housing Improvement Program Community & Economic Development
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 8 (continued)
112 SNI KO03: Coordinate w/Boys/Girls Club to improve bldg. & facilities Neighborhood Services
113 Traffic Signal Installation at Colt & Silver Creek Transportation & Aviation Services
114 Traffic Signal Installation at Brigadoon & Daniel Maloney Transportation & Aviation Services
115 TRAIL: Thompson Creek Reach 1 to 4 Master Plan Neighborhood Services

District 9
116 Camden Community Center Public Art (Hand in Hand Community & Economic Development
117 Fire Station No. 9 Upgrade (Ross Ave) Public Safety
118 Fire Station No. 13 Upgrade (Pearl Ave) Public Safety
119 SNI Union/Curtner 01: Facade Improvements Community & Economic Development
120 Traffic Signal Installation at Camden Dr & Merrill Loop Transportation & Aviation Services

District 10
121 Almaden Lake Park Improvement Phase I Neighborhood Services (Bond)
122 Almaden Winery Park Youth Lot Development Neighborhood Services
123 Almaden Winery Community Center Seismic Retrofit Project Neighborhood Services
124 Cathedral Oaks Park Minor Improvments Neighborhood Services
125 SNI H/VM 01a: Hoffman Via Monte Neighborhood Center (Acquisition) Neighborhood Services
126 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence) Community & Economic Development
127 SNI H/VM06: Residential Landscape Improvements (Phase 1) Community & Economic Development

Multi-Dist.
128 (D2 & D10) Coyote Alamitos Canal Feasibility Study Neighborhood Services
129 (D3 & D4) Fourth St/Zanker Rd Sanitary Sewer Rehabilitation Environmental & Utility Services
130 (D3 & D7) Monterey Rd Median Island Landscape (Keyes/Curtner) Transportation & Aviation Services
131 (D3 & D7) Seismic Bridge Retrofit - Tully Road Transportation & Aviation Services
132 (D3 & D6) SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue) Transportation & Aviation Services
133 (D7 & D8) SNI KO04: Traffic Calming Improvements Phase 1 Transportation & Aviation Services
134 (D3 & D7) SNI WA08a: Alley Reconstruction C1 & C2 Transportation & Aviation Services
135 (D7 & D8) SNI WE10: KLOK Property Improvements - King Rd Transportation & Aviation Services
136 (D5 & D6) Street Lights: Lenzen-White Transportation & Aviation Services
137 (D3 & D4) Taylor Street at Route 101 Transportation & Aviation Services
138 (D5 & D10) TRAIL: Callboxes - Plata Arroyo & Zollezzi, Guad. River Rch 12 Neighborhood Services
139 (D3 & D6) Traffic Signal Modification at Julian & Stockton Transportation & Aviation Services
140 (D2 & D7) Traffic Signal Installation at El Cajon Dr & Senter Rd Transportation & Aviation Services
141 (D3 & D7) Traffic Signal Modification at Monterey & Phelan Transportation & Aviation Services
142 (D3 & D7) University Area Sanitary Sewer Rehabilitation Environmental & Utility Services

Citywide
143 Airline Maintenance Facility (Feasibility Transportation & Aviation Services
144 Almaden-Vine Area Sanitary Sewer Rehabilitation Environmental & Utility Services
145 Alternative Disinfection Study (WPCP) Environmental & Utility Services
146 Alum Rock Park Penitencia Creek Entrance Neighborhood Services
147 Alum Rock Park Quail Hollow Bridge Replacement Neighborhood Services
148 Animal Care Center Neighborhood Services
149 Animal Care Center Landscape Improvements  Phase I Neighborhood Services
150 Building Modifications - Terminal C Break & Locker Rooms Transportation & Aviation Services
151 Cargo Ramp Security and Taxiway Improvements Transportation & Aviation Services
152 Checkpoint Term. C - Alarm System Inst., Alaska Airlines & Togo's Conso Transportation & Aviation Services
153 Checkpoint Terminal C - Alaska Holdroom Transportation & Aviation Services
154 CRSTI - Electrical Panel Relocation Transportation & Aviation Services
155 CRSTI - Southeast Area Paving Transportation & Aviation Services
156 Diversion Pipe Chlorination Environmental & Utility Services
157 East Primary Effluent Channel Repair (WPCP) Environmental & Utility Services
158 Elements of the Master Plan Studies - Parking Transportation & Aviation Services
159 Elements of the Master Plan Studies - Roadway Transportation & Aviation Services
160 Elements of the Master Plan Studies - Signage Transportation & Aviation Services
161 Extend and Strengthen Runway 30L - 9 Par Site Soil Removal/Stockpiling Transportation & Aviation Services
162 Fiber Optic Cable - Response Center Transportation & Aviation Services
163 Gate A1-C Relocation Transportation & Aviation Services
164 Guadalupe Gardens Class I Soil Removal Neighborhood Services
165 Guadalupe Gardens Improvements Phase I Neighborhood Services
166 ITS San Jose Signal Retiming Transportation & Aviation Services
167 Lake Cunningham Pathway Repair Neighborhood Services
168 Land Improvements - Roadway Imp. @ TSA Bomb Disposal Site Transportation & Aviation Services
169 New Civic Center - Curtain Wall Bid Package (3A) Strategic Support
170 New Civic Center - Elevators Bid Package (4B) Strategic Support
171 New Civice Center - Finishes Core and Shell Bid Package (5B) Strategic Support
172 New Civic Center - General Requirements Bid Package (2C) Strategic Support
173 New Civic Center - Improvements Bid Package (2C) Strategic Support
174 New Civic Center - Interiors Bid Package (6) Strategic Support
175 New Civic Center - Mech/Elect/Plumbing Bid Package (5A) Strategic Support
176 New Civic Center - Sitework Bid Package (7) Strategic Support
177 New Civic Center - Super Structure (Concrete) Bid Package (4C) Strategic Support
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

Citywide (continued)
178 New Civic Center - Super Structure (Steel) Bid Package (4A) Strategic Support
179 Motor Control Center G1/G2 & DAFT Console A Replacement (WPCP) Environmental & Utility Services
180 North Concourse Roadway Mitigations (Feasibility) Transportation & Aviation Services
181 Plaza de Cesar Chavez Electrical Improvements Neighborhood Services
182 Railroad Crossing Safety Improvements 2004-05 Transportation & Aviation Services
183 Raw Sewage & Effluent Sampling Station Environmental & Utility Services
184 Relocate Parking Control Buildings (Feasibility) Transportation & Aviation Services
185 Remote Transmitter Receiver Relocation Transportation & Aviation Services
186 Revenue Control Equipment Replacement Transportation & Aviation Services
187 Runway 30L Extension Transportation & Aviation Services
188 School Access Enhanced Crosswalks Transportation & Aviation Services
189 Silicon Valley - ITS Infrastructure Master Planning Transportation & Aviation Services
190 Streetlights Citywide 2003 Transportation & Aviation Services
191 Streetlights Crackdown 2004 Transportation & Aviation Services
192 Street Lights: Neighborhood Enhancement Transportation & Aviation Services
193 Terminal Modifications - Glass Partition Wall Transportation & Aviation Services

Projects Completed in FY 03-04
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation & Aviation Services
2 Cypress Center Renovation Neighborhood Services
3 Gleason Avenue Streetscape Neighborhood Services
4 Loma Linda Neighborhood Traffic Calming Transportation & Aviation Services
5 Lynhaven Neighborhood Enhanced Crosswalk Transportation & Aviation Services
6 Mise Park Restroom (PARK BOND) Neighborhood Services (Bond)
7 Moreland Way at San Tomas Aquino Road Transportation & Aviation Services
8 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental & Utility Services
10 San Tomas Aquino Road and Payne Avenue Sidewalk Transportation & Aviation Services
11 Saratoga Creek Park Youth Lots Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
12 SNI BLK02b: Property Acquisition for 3707 Williams Road Neighborhood Services
13 Westmont High School Enhanced Crosswalk Transportation & Aviation Services

District 2
14 Basking Ridge Tot Lot Development Neighborhood Services
15 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Neighborhood Services
16 Edenvale Garden Park Perimeter Fencing Neighborhood Services
17 Edenvale Reservoir Site Restoration Environmental & Utility Services
18 Great Oaks-State Route 85 Community Facilities District Community & Economic Development
19 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Community & Economic Development
20 Improvement District 99-218SJ (Hellyer - Piercy)  Contract #2 Community & Economic Development
21 Southside Center Phase II Renovation Neighborhood Services
22 Southside Community Center Tot Lot Renovation Neighborhood Services

District 3
23 Backesto Park Restroom Renovation Neighborhood Services
24 Bernal Park Expansion Neighborhood Services
25 Bestor Park Public Art (South Fished Street) Community & Economic Development
26 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
27 Bonita Park Sound Feasibility Study Neighborhood Services
28 Coleman Avenue: Hedding to Taylor Widening Study Transportation & Aviation Services
29 Coyote Creek Trail Study Neighborhood Services
30 Dog Park at Watson Park Neighborhood Services
31 First Street/Skyport Drive Improvements Transportation & Aviation Services
32 Forestdale Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
33 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation & Aviation Services
34 Japantown Gateway Transportation & Aviation Services
35 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
36 Northside Community Center Neighborhood Services
37 Paseo de San Antonio Public Art (Convergence) Community & Economic Development
38 Roosevelt Park Roller Hockey Rink, Phase II Neighborhood Services
39 San Carlos Street: Los Gatos Creek Bridge Study Transportation & Aviation Services
40 Second/San Carlos Garage - Traffic Coating Replacement Transportation & Aviation Services
41 South 5th & 6th City Facilities Service Conversion Community & Economic Development
42 SNI DP01: Residential Permit Parking Transportation & Aviation Services
43 SNI SK02b: Installation of Road Humps on 8th St & 9th St Transportation & Aviation Services
44 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation & Aviation Services
45 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1) Community & Economic Development
46 Taylor/First Area Mitigation Transportation & Aviation Services
47 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only Transportation & Aviation Services
48 Traffic Signal at Fourth Street and Mission Street Transportation & Aviation Services

15



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 3 (continued)
49 Traffic Signal at Santa Clara St & Sixth St Transportation & Aviation Services
50 Underground Street Lights on Oaks and Edwards Street Transportation & Aviation Services

District 4
51 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
52 Alviso Branch Library Public Art Community & Economic Development
53 Bay Trail Development Strategy Neighborhood Services
54 Central Community Police Center Public Safety
55 Educational Center Site Restoration Environmental & Utility Services
56 Fill Placement at Educational Center Environmental & Utility Services
57 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
58 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Neighborhood Services
59 North San Jose Bike Lanes Transportation & Aviation Services
60 Oakland Road: Route 101 to Brokaw Transportation & Aviation Services
61 Oakland Road at Wayne Ave/UPRR Transportation & Aviation Services
62 Sanitary Sewer Master Plan for the North Area Environmental & Utility Services
63 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
64 Traffic Signal Installation at Berger Dr & Oakland Rd Transportation & Aviation Services
65 Trimble-Morrill SS Rehabilitation - Phase II Environmental & Utility Services
66 Zanker Road Sidewalk Improvements at Bering Dr Transportation & Aviation Services

District 5
67 Overfelt House Renovation (design) Neighborhood Services
68 PAL Boxing Facility Public Art (Triumph Community & Economic Development
69 PAL Fitness Center Neighborhood Services
70 Pala School Field Renovation Neighborhood Services
71 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
72 Prusch Park Perimeter Improvements Neighborhood Services
73 Rule 20B Undergrounding District - McKee/Toyon Community & Economic Development
74 Silvia Cassell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
75 Street Lighting at Elementary Schools Transportation & Aviation Services
76 Street Lighting Installation (Mayor) Transportation & Aviation Services
77 Traffic Signal at Mt. McKinley and White Transportation & Aviation Services

District 6
78 Corlista Dr Median Island Transportation & Aviation Services
79 Gregory Street Bridge Neighborhood Services
80 Hester Park Minor Renovations Neighborhood Services
81 Hoover School Performing Arts Center Neighborhood Services
82 Newhall Traffic Diversion Transportation & Aviation Services
83 Palm Haven Pillars Restoration Community & Economic Development
84 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation & Aviation Services
85 Railroad Crossing Safety Improvements Transportation & Aviation Services
86 River Glen Restroom (PARK BOND) Neighborhood Services (Bond)
87 SNI BRBK01a: Buena Vista Park Development Neighborhood Services
88 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Neighborhood Services
89 Traffic Calming - Coe/Delmas/Hull Median Island Transportation & Aviation Services
90 Traffic Calming - North Buena Vista Neighborhood Transportation & Aviation Services
91 Traffic Calming - Shasta/Hanchett Circles Transportation & Aviation Services
92 Wallenberg Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
93 West Hedding and Elm Median Landscaping Transportation & Aviation Services
94 Willow Glen Bank of America Parking Lot Improvements Transportation & Aviation Services
95 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental & Utility Services

District 7
96 Animal Shelter Public Art Community & Economic Development
97 Communications Hill Blvd Median Island Community & Economic Development
98 Hillsdale Avenue and Communications Hill Boulevard Community & Economic Development
99 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services

100 Japanese Friendship Garden - Lower Gate Neighborhood Services
101 Leininger Trailer Installation Neighborhood Services
102 Los Lagos Golf Course Sink Hole Repair Neighborhood Services
103 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
104 Route 101: Tully Interchange Upgrade PSR - Central Corridor Study Transportation & Aviation Services
105 Stonegate Skatepark Neighborhood Services
106 Story Road Mitigation Project Transportation & Aviation Services
107 Traffic Signal Installation at Senter Rd & Wool Creek Dr Transportation & Aviation Services
108 Traffic Signal at Lucretia Ave and Summerside Dr Transportation & Aviation Services
109 Tully Road Ball Field Development - Phase II Neighborhood Services
110 Tully Road Ball Field Development - Phase III Neighborhood Services
111 Tully Road: Monterey to Lucretia Transportation & Aviation Services

District 8
112 Boggini Park Little League Field Upgrade Neighborhood Services
113 Fowler Creek Park Updated Master Plan Neighborhood Services
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 8 (continued)
114 Groesbeck Hill Park Improvements Neighborhood Services
115 Montgomery Hill Bridge Neighborhood Services
116 Traffic Signal at Flint Drive and Tully Road Transportation & Aviation Services

District 9
117 Camden Center Room 113 HVAC Replacement Neighborhood Services
118 Camden Gymnasium Bleachers Renovation Neighborhood Services
119 Cilker Park Neighborhood Services
120 Doerr Park Youth Lot Renovation Neighborhood Services
121 Kirk Center Patio Improvements Neighborhood Services
122 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
123 Paul Moore Park Restroom (PARK BOND) Neighborhood Services (Bond)
124 Terrell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 10 
125 Almaden Expressway Pedestrian Overcrossing Study Neighborhood Services
126 Carrabelle Park Play Area Upgrade Neighborhood Services
127 Glenview Park Tot Lot Renovation Neighborhood Services
128 Guadalupe Oak Grove Restoom (PARK BOND) Neighborhood Services (Bond)
129 Guadalupe Creek Trail Master Plan Neighborhood Services
130 Guadalupe River Bridge at Almaden Lake Neighborhood Services
131 Guadalupe River South Reach 12 Neighborhood Services
132 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
133 Jeffrey Fontana Park Public Art (Memorial) Community & Economic Development
134 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
135 Parkview I Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
136 Parkview II Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
137 Parma Park Master Plan (PARK BOND) Neighborhood Services (Bond)
138 Playa Del Rey Sewer Rehabilitation Environmental & Utility Services
139 Redmond Ave.Median Island Improvements(Meridian-Strelow) Transportation & Aviation Services
140 TJ Martin Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
141 Vineland Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
142 Vineland Branch Library Public Art Community & Economic Development
143 Waterford Park Renovation Neighborhood Services
144 Winfield Boulevard at Los Alamitos Creek Community & Economic Development

Multi-Dist.
145 (D3 & D7) Alma/Almaden Median Island Public Art (We Live Here) Community & Economic Development
146 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental & Utility Services
147 (D3 & D6) Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
148 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
149 (D3 & D4) Route 101 at Mabury Interchange Upgrade (Study) Transportation & Aviation Services
150 (D3 & D4) San Jose - LRT Signal Retiming Transportation & Aviation Services
151 (D2 & D8) Silver Creek Pipeline Project Environmental & Utility Services
152 (D1 & D6) SNI WIN02: Eden Avenue Traffic Calming Transportation & Aviation Services
153 (D4 & D5) White Road MIL - Penitencia to Mabury Transportation & Aviation Services

Citywide
154 2002-03 Street Resurfacing Project SNI Areas Transportation & Aviation Services
155 Airline Ticket Counter Transportation & Aviation Services
156 Airport Boulevard/Airport Parkway Grade Separation (Feasibility) Transportation & Aviation Services
157 Alum Rock Park Trail Neighborhood Services
158 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Neighborhood Services
159 Battery Recharge Stations Terminal A Transportation & Aviation Services
160 Building Modifications - Fire Suppression in Various Locations Transportation & Aviation Services
161 Central Terminal Building Feasibility Transportation & Aviation Services
162 Cherry Flat Dam Evaluation Neighborhood Services
163 CIP Database Enhancement Project - Phase II Strategic Support
164 Convention Center Sound System Renovation Community & Economic Development
165 Digester Gas Holder Rehabilitation (WPCP) Environmental & Utility Services
166 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental & Utility Services
167 Edenvale Garden Park Phases IV and V Neighborhood Services
168 Elements of the Master Plan Studies - Electrical Master Plan Transportation & Aviation Services
169 Elements of the Master Plan Studies - Utility Master Plan Transportation & Aviation Services
170 ESB Lighting Control Environmental & Utility Services
171 Filter Influent PS Variable Frequency Drive No. 5 Environmental & Utility Services
172 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
173 Guadalupe River Park Contracts I & II Redesign Neighborhood Services
174 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation & Aviation Services
175 ITS: Web Traveler Silicon Valley Smart Corridor Phase I Transportation & Aviation Services
176 Kelley Park Maintenance Area Improvement Neighborhood Services
177 Lake Cunningham Perimeter Landscaping Design Neighborhood Services
178 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Transportation & Aviation Services
179 Municipal Rose Garden (PARK BOND) Neighborhood Services (Bond)
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

Citywide (continued)
180 New Civic Center - Foundation Bid Package (2B) Strategic Support
181 New Civic Center - Plaza Structural Deck Bid Package (4D) Strategic Support
182 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental & Utility Services
183 North Concourse Site Facility Relocations Transportation & Aviation Services
184 Prusch Park Irrigation System Renovation Neighborhood Services
185 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Transportation & Aviation Services
186 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation & Aviation Services
187 Sanitary Sewer Master Plan for the Central Area Environmental & Utility Services
188 Sanitary Sewer Master Plan for the South Area Environmental & Utility Services
189 Saratoga, Story & McLaughlin City Facilities SE Community & Economic Development
190 School Radar Signs Transportation & Aviation Services
191 Skyport Drive Grade Separation Transportation & Aviation Services
192 Street Lights Backlog 2002 Transportation & Aviation Services
193 Street Lights Citywide 2002 Transportation & Aviation Services
194 Street Lights Crackdown 2003 Transportation & Aviation Services
195 Street Lights: Strong Neighborhoods 2003 Transportation & Aviation Services
196 Taxiway Y Reconstruction (Feasibility) Transportation & Aviation Services
197 Terminal A South Planter Area Improvements Transportation & Aviation Services
198 Terminal Modifications A & C - T/A Carpet Replacement Transportation & Aviation Services
199 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Ringwood/Tradezone, Transportation & Aviation Services
200 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation & Aviation Services
201 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A Transportation & Aviation Services
202 Traffic Signal at Alvin/Fontain, Blossom/Santa Teresa, Glen Angus/Tully (01B) Transportation & Aviation Services
203 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D Transportation & Aviation Services
204 Watershed Data Base Systems (WPCP) Environmental & Utility Services

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation & Aviation Services
2 Calabazas Park Restroom (PARK BOND) Neighborhood Services (Bond)
3 Community Gardens at Latimer School Neighborhood Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
5 Mise/Saratoga Creek Lighting Neighborhood Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation & Aviation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Neighborhood Services (Bond)
10 West Valley Branch Library Neighborhood Services
11 West Valley Branch Library Public Art Community & Economic Development
12 Williams Road Sidewalk Transportation & Aviation Services

District 2
13 Davis School Track Repairs (grant) Neighborhood Services
14 Great Oaks Park Renovation (PARK BOND) Neighborhood Services (Bond)
15 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
16 Melody Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
17 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental & Utility Services
18 Monterey-Riverside Supplement Sanitary Sewer Environmental & Utility Services
19 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation & Aviation Services
20 Shady Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
21 Silver Leaf Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
22 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation & Aviation Services

District 3
23 Adobe Loading Dock Public Art (Big Flowers) Community & Economic Development
24 Almaden Blvd Sanitary Sewer Rehabilitation Environmental & Utility Services
25 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
26 Burton Circles Transportation & Aviation Services
27 Columbus Park Irrigation Renovation Neighborhood Services
28 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
29 Julian St./McKee St. Overpass Transportation & Aviation Services
30 Julian Street Median Island at Pellier Park Improvements Transportation & Aviation Services
31 McEnery Park Public Art (Wildlife of Guadalupe River) Community & Economic Development
32 Newhall Avenue Sanitary Sewer Rehabilitation Environmental & Utility Services
33 Northside Community Center Public Art (Capriz 2003) Community & Economic Development
34 Northside Community Center Public Art (Transcendence) Community & Economic Development
35 Play Equipment at Washington School Grant Neighborhood Services
36 Roosevelt Roller Hockey Rink Neighborhood Services
37 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
38 Sanitary Junction Structure Rehabilitation Phase I Environmental & Utility Services
39 Sixth and Bestor Park Development (scope) Neighborhood Services
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 3 (continued)
40 SNI UN07a: Rehabilitation of Commercial Building at 10th/11th (Phase 1 Community & Economic Development
41 South First Street Tree Planting Transportation & Aviation Services
42 Spartan Stadium Improvements Grant Neighborhood Services
43 Watson Park Restroom and Ramp (PARK BOND) Neighborhood Services (Bond)
44 West Virginia Street Sidewalk Transportation & Aviation Services
45 Wooster Ave: Silver Creek Bridge Transportation & Aviation Services

District 4
46 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
47 Berryessa Community Center Public Art (Valley of Hearts Delight Community & Economic Development
48 Berryessa Road MIL Improvements Transportation & Aviation Services
49 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
50 Fourth Interceptor Phase V/VA Environmental & Utility Services
51 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
52 Old Oakland Road Storm Drain Pump Station Environmental & Utility Services
53 Vinci Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 5
54 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation & Aviation Services
55 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
56 Children of the Rainbow Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
57 Cimarron Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
58 Hillview Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
59 McKee Road at Capitol Avenue Transportation & Aviation Services
60 Story Road and Lido Way Sidewalk Replacement Transportation & Aviation Services
61 Street Lighting at Schools Transportation & Aviation Services
62 Street Lights Mayfair 2002 Transportation & Aviation Services
63 Traffic Signal at Dobern/Jackson Transportation & Aviation Services

District 6
64 498 Menker Avenue House Removal Neighborhood Services
65 Almaden Road Sidewalk Repair Transportation & Aviation Services
66 Bird and Fisk Pocket Park (Hummingbird Park) Neighborhood Services
67 Buchser Way Curb and Gutter Repair Transportation & Aviation Services
68 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental & Utility Services
69 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
70 Lincoln High School Frontage (TDA) Transportation & Aviation Services
71 Lincoln High School Theater grant Neighborhood Services
72 Nightingale- Redbird Storm Drain Environmental & Utility Services
73 O'Connor (Midtown) Park Development Neighborhood Services
74 Roy Avenue Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
75 Scott Street Sidewalk Improvement Transportation & Aviation Services
76 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev' Strategy Phase 1 Community & Economic Development
77 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation & Aviation Services
78 Turnkey Park:  Cahill Phase III Neighborhood Services
79 Williams Road and Boynton Avenue Sidewalk Transportation & Aviation Services
80 Willow Glen Pedestrian Street Lighting Transportation & Aviation Services
81 Willow Street/Bramhall Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 7
82 Cedro St: Cas/Buckeye Transportation & Aviation Services
83 Coyote Garden Fence Replacement Neighborhood Services
84 Lewis Road between Monterey Road and Aiello Drive Transportation & Aviation Services
85 Police Stables Turnout Field Fencing Improvements Neighborhood Services
86 Radio Street Improvement Environmental & Utility Services
87 Rule 20B Undergrounding District - McLaughlin/Story Community & Economic Development
88 Rule 20B Undergrounding District - Senter Road Community & Economic Development
89 Solari Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
90 South Central Swim Center Development (Fair Swim Center) Neighborhood Services
91 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
92 Story Road MIL Improvements (Senter to Highway 101) Transportation & Aviation Services
93 Tully Road Ballfield Development, Phase I Neighborhood Services
94 Tully Road Men's Locker Room Relocation Neighborhood Services
95 Tully Road Stables Locker Room Neighborhood Services
96 Tully Road Turn Out Field Relocation Neighborhood Services
97 Turtle Rock Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 8
98 Aborn Square Loop Sidewalk Installation Transportation & Aviation Services
99 Boggini Park Restroom and Tot Lot Neighborhood Services

100 Brigadoon Park Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
101 Evergreen Park Irrigation Renovation Neighborhood Services
102 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
103 Fernish Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
104 Fernish Park Trail Neighborhood Services
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

105 Groesbeck Hill Park Public Art (Meditation Bench) Community & Economic Development
106 Meadowfair Center Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
107 Scenic Meadow Park Neighborhood Services
108 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation & Aviation Services
109 Welch Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 9
110 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
111 Camden Community Center Parking Lot Expansion Neighborhood Services
112 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation & Aviation Services
113 Doerr Park Youth Lot Renovation (design) Neighborhood Services
114 Doerr Restroom Neighborhood Services
115 Erickson Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
116 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
117 Kirk Center Play Lot Renovation Neighborhood Services
118 Paul Moore Park Renovation Neighborhood Services
119 Reed Elementary School Playground Grant Neighborhood Services
120 Thousand Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
121 Union and Foxworthy Avenues Improvemen Transportation & Aviation Services

122 Almaden Winery Park Enhancements Neighborhood Services
123 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
124 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation & Aviation Services
125 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation & Aviation Services
126 Meridian at Oakglen Uplit Crosswalk Project Transportation & Aviation Services
127 Parkview III Park Renovation Neighborhood Services
128 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental & Utility Services
129 Redmond Avenue and Firefly Drive Environmental & Utility Services
130 Redmond Avenue Sanitary Sewer I&I Reduction Environmental & Utility Services
131 Santa Teresa Median Island Community & Economic Development
132 Traffic Calming Priority List - Bret Harte Drive Improvement Transportation & Aviation Services
133 Vista Park Phase II Development (PARK BOND) Neighborhood Services (Bond)

Multi-Dist.
134 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation & Aviation Services
135 (D3 & D5) Pala Youth Center Public Art Community & Economic Development
136 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington Community & Economic Development
137 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation & Aviation Services

Citywide
138 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation & Aviation Services
139 2001-02 Street Resurfacing Project SNI Areas Transportation & Aviation Services
140 Airport Boulevard - Terminal Drive Improvements Transportation & Aviation Services
141 Alternative Fueling Station Transportation & Aviation Services
142 Alum Rock Park Creek Realignment Study Neighborhood Services
143 Alum Rock Park - Water Line Relocation Neighborhood Services
144 Blower Building Office and Shop Remodel Environmental & Utility Services
145 Building Modifications - Improve Air Quality at Terminal A Garag Transportation & Aviation Services
146 Building Modifications - Fire Station No. 20 Remode Transportation & Aviation Services
147 Center for the Performing Arts Wall Treatment Neighborhood Services
148 Central Service Yard (Phase 2 ) Study Strategic Support
149 CIP Database Enhancement Project Strategic Support
150 Compaq Arena Water Pressure Repairs Strategic Support
151 Computer Control Room Modifications (WPCP) Environmental & Utility Services
152 Ekaterinburg, Russia and Pune, India Sister Seating Project Neighborhood Services
153 Fire Stations Diesel Exhaust Phase 6 Public Safety
154 HVAC Fire Stations 3, 5, and 10 Public Safety
155 Interim Air Cargo Ramp Extension (Design) Transportation & Aviation Services
156 Interim Federal Inspection Services Building Transportation & Aviation Services
157 ITS: Enhancements - Silicon Valley Smart Corridor (Design Transportation & Aviation Services
158 ITS: Proactive Signal Retiming Transportation & Aviation Services
159 Lagoon Mudcat Anchor Environmental & Utility Services
160 Lake Cunningham Overflow Parking Lot (Phase 2) Neighborhood Services
161 Lake Cunningham Skatepark Feasibility Study Neighborhood Services
162 Main Gate Security System Environmental & Utility Services
163 MLK Library Public Art (Recolleciones) Community & Economic Development
164 New Civic Center - Excavation Bid Package Strategic Support
165 New Civic Center - Piles Bid Package Strategic Support
166 North First Street Parallel Main Environmental & Utility Services
167 Outfall Road Wetlands Mitigation Project Environmental & Utility Services
168 Overfelt Gardens Improvements Neighborhood Services
169 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental & Utility Services
170 Police Administration Building Chiller Replacemen Public Safety

District 10

District 8 (continued)
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

171 Police Administration Building Seismic Upgrade Public Safety
172 Public Education and Awareness Campaign for Traffic Calming (MBM Transportation & Aviation Services
173 Public Safety Mobile Computer Upgrade Strategic Support
174 Resurfacing (MBM) Transportation & Aviation Services
175 Runway 30L Reconstruction Transportation & Aviation Services
176 San Jose Family Camp Restrooms, Phase 2 Neighborhood Services
177 SBWR Chlorine Residual Analyzer Station Environmental & Utility Services
178 Security System Upgrades Transportation & Aviation Services
179 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation & Aviation Services
180 Smart Intersections Program 2002 Phase 1, Package A Transportation & Aviation Services
181 Southeast Air Cargo (Design) Transportation & Aviation Services
182 Southeast GA Tenant Hanger Demolition Transportation & Aviation Services
183 Storm Drain Infrastructure Needs Assesment Environmental & Utility Services
184 Street Lights Citywide 2001 Transportation & Aviation Services
185 Street Lights Crackdown 2002 Transportation & Aviation Services
186 Taxiway Y Reconstruction Study Transportation & Aviation Services
187 Taxiway Z Extension - South (Design) Transportation & Aviation Services
188 TPS Bldg Roof Stairway Project Environmental & Utility Services
189 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,        

Leeward/Story
Transportation & Aviation Services

190 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, Transportation & Aviation Services
191 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D Transportation & Aviation Services
192 Vehicle Fuel Dispenser Replacement Environmental & Utility Services

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Neighborhood Services
2 Murdock Park Restrooms Neighborhood Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental & Utility Services

District 2
4 Chynoweth Park Tot Lot Renovation Neighborhood Services
5 Lean Avenue Median Improvements Transportation & Aviation Services
6 Los Paseos Park Renovation Neighborhood Services

District 3
7 4th and San Fernando Parking Garage Public Art (ECHO) Community & Economic Development
8 521 S. Sixth Street House Removal Project Neighborhood Services
9 5th Street Sanitary Sewer and Storm Drain Relocation Environmental & Utility Services
10 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental & Utility Services
11 Delno Street Reconstruction Transportation & Aviation Services
12 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
13 Horace Mann School Public Art (Nature of Life) Community & Economic Development
14 McLaughlin Ave: Williams to Route 280 Transportation & Aviation Services
15 North Seventh Street Sidewalk Improvement Project Transportation & Aviation Services
16 Street Lights - Monterey Pedestrian Transportation & Aviation Services
17 Street Lights Rosemary Gardens 2001 Transportation & Aviation Services
18 Taylor Street Brick Sewer Rehabilitation Environmental & Utility Services
19 Third and Fourth Street Conversion EIR Transportation & Aviation Services
20 Traffic Signal at Ninth/San Fernando Transportation & Aviation Services
21 Traffic Signal at Taylor St/21st St Transportation & Aviation Services
22 University Neighborhood Alley Reconstruction Transportation & Aviation Services
23 West Virginia Street Alley Improvements Transportation & Aviation Services

District 4
24 Berryessa Creek Park Irrigation Neighborhood Services
25 Brooktree Park Tot Lot Neighborhood Services
26 Hope Street Improvement Project Transportation & Aviation Services
27 North San Jose EIR Environmental & Utility Services
28 Trimble Road at Guadalupe River Transportation & Aviation Services

District 5
29 Kammerer Ave Sidewalk Improvement Project Transportation & Aviation Services
30 Parque de la Amistad Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
31 Street Lights Mayfair 2001 Transportation & Aviation Services
32 Welch Park Public Art (Perro Feliz) Community & Economic Development

District 6
33 Canoas Park Tot Lot Renovation Neighborhood Services
34 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental & Utility Services
35 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation & Aviation Services
36 La Barbera Way Sidewalk Improvement Project Transportation & Aviation Services
37 Lincoln Glen Park Play Areas Neighborhood Services
38 River Glen Park Renovation (PARK BOND) Neighborhood Services (Bond)

Citywide (continued)
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

39 The Alameda at Martin Improvements Transportation & Aviation Services
40 Traffic Signal at Atherton Ave/Hamilton Ave Transportation & Aviation Services
41 Traffic Signal at Curci/Meridian Transportation & Aviation Services
42 West San Carlos Street Median Island Improvements Transportation & Aviation Services
43 West San Carlos Street Sidewalk Replacement Transportation & Aviation Services
44 Willow Street Pump Station and Force Main Environmental & Utility Services

District 7
45 Curtner Avenue Infrastructure Improvement Transportation & Aviation Services
46 Hillsdale Avenue Sidewalk Installation Transportation & Aviation Services
47 Phelan Avenue Storm Drainage Improvements Environmental & Utility Services
48 Street Lights Tropicana 2001 Transportation & Aviation Services
49 Tuers Capitol Golf Course Neighborhood Services
50 Tuers Golf Course Habitat Mitigation Neighborhood Services
51 Umbarger Walkway Security Lights Transportation & Aviation Services
52 Windmill Springs Park Tot Lot Renovation Neighborhood Services

District 8
53 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation & Aviation Services

District 9
54 DeAnza Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
55 Fire Station 9 Parking Public Safety
56 Houge Park Play Area Renovations (PARK BOND) Neighborhood Services (Bond)
57 Lone Hill Park Play Areas and Restroom (PARK BOND) Neighborhood Services (Bond)
58 Median Island Landscaping - Bascom 2, 3 Transportation & Aviation Services
59 Meridian Avenue Soundwall Transportation & Aviation Services

60 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Neighborhood Services (Bond)
61 Foxworthy Ave: Guadalupe River Bridge Transportation & Aviation Services
62 Graystone Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
63 Median Island Landscaping - Narvaez Transportation & Aviation Services
64 Parkview II Park Renovation Neighborhood Services
65 Parma Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
66 Playa del Rey Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
67 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation & Aviation Services
68 Traffic Signal at Bret Hart/Via Valiente Transportation & Aviation Services

Multi-Dist.
69 (D2 & D10) Colleen Drive Transportation & Aviation Services
70 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Community & Economic Development
71 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation & Aviation Services

Citywide
72 Airfield Lighting Vault Relocation Transportation & Aviation Services
73 Animal Care Center - Site Grading and Utilities Neighborhood Services
74 CAE - Door Hardware Upgrades Neighborhood Services
75 Center for the Performing Arts Acoustical Shell Replacemen Neighborhood Services
76 Central Service Yard Emergency Generator Strategic Support
77 City Hall Hallway Improvements Strategic Support
78 Communications Building Re-roof Public Safety
79 Construction of the 2000-01 Wheelchair Ramps Projects Transportation & Aviation Services
80 Convention Center Expansion Joint Neighborhood Services
81 Happy Hollow Infrastructure Renovation (Phase 1) Neighborhood Services
82 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
83 Japanese Friendship Garden Restroom/Picnic Renovations Neighborhood Services
84 Measure A/B Funded Street Resurfacing 2000-01 Transportation & Aviation Services
85 Muni Water/Tuers Yard Building B Modification Environmental & Utility Services
86 Municipal Rose Garden West Irrigation Renovation Neighborhood Services
87 Pavement Repair 2001 Transportation & Aviation Services
88 PSR - Route 101: Trimble Interchange Upgrade Transportation & Aviation Services
89 PSR - Route 880: Coleman Interchange Upgrade Transportation & Aviation Services
90 Repertory Theater Modifications - PSM Neighborhood Services
91 Runway 30R Extension A to N Transportation & Aviation Services
92 Street Lights - Major Area 98 Transportation & Aviation Services
93 Street Lights Citywide 2000 Phase C Transportation & Aviation Services
94 Street Lights Crackdown 2001 Transportation & Aviation Services
95 Street Lights Neighborhood 99 Transportation & Aviation Services
96 Street Lights - Underground Service Conversions 2000 Transportation & Aviation Services
97 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham Plaza
Transportation & Aviation Services

District 10

District 6 (continued)
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Neighborhood Services
2 Murdoch Park Public Art (Commemoration to Carol Murdoch) Community & Economic Development
3 Fire Station 15 Seismic Upgrade Public Safety
4 Hathaway Park Youth Lot Renovation Neighborhood Services
5 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
6 San Tomas Aquino Creek Trunk Rehabilitation Environmental & Utility Services
7 Starbird Park Renovation Neighborhood Services

District 2
8 Downer-Canoas Sewer Rehabilitation Phase V Environmental & Utility Services
9 Edenvale Garden Park Basketball Court Neighborhood Services
10 Edenvale Signage Installation Transportation & Aviation Services
11 La Colina Park Development Neighborhood Services
12 Median Island Landscaping - Monterey Road (Rebid) Transportation & Aviation Services
13 Silicon Valley Blvd. Bridge-Phase II Transportation & Aviation Services

District 3
14 815 Locust Street Sanitary Sewer Lateral Relocation Environmental & Utility Services
15 CDBG: Minor Street Reconstruction Phase IV Transportation & Aviation Services
16 Fire Station 1 Construction Public Safety
17 Fire Station 1 Public Art (A Small Part of What We Do) Community & Economic Development
18 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental & Utility Services
19 Julian Street: Route 101 to 24th Transportation & Aviation Services
20 Market/St. James Sanitary Sewer Rehabilitation Environmental & Utility Services
21 North Relief Trunk Sewer Rehabilitation Phase II Environmental & Utility Services
22 Olinder Community Facilities Neighborhood Services
23 Pueblo Uno Streetscape South Side (Phase 1) Transportation & Aviation Services
24 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental & Utility Services
25 San Pedro Street Sanitary Sewer Rehabilitation Environmental & Utility Services
26 Second & Third Streets Sanitary Sewer Rehabilitation Environmental & Utility Services
27 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation & Aviation Services
28 Washington Neighborhood Alley Reconstruction Transportation & Aviation Services
29 Washington Square Brick Sewer Rehabilitation Environmental & Utility Services

District 4
30 60" Brick and 84" RCP Phase IIIB and IVB Environmental & Utility Services
31 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental & Utility Services
32 Meadowfair Park Public Art (Vessel Seats) Community & Economic Development
33 Oakland Road: Coyote Creek Bridge Transportation & Aviation Services
34 Sophist Drive Storm Drain Improvement Environmental & Utility Services
35 Wildlife Center Relocation Neighborhood Services

District 5
36 East Hills Drive Improvement Transportation & Aviation Services
37 King-San Antonio Sanitary Sewer Rehabilitation Environmental & Utility Services
38 LoBue Park Development Neighborhood Services
39 PAL Modular Public Safety
40 Rancho del Pueblo Driving Range Netting Enhancements Neighborhood Services

District 6
41 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
42 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
43 Hester Elementary Public Art (Spirit Gate) Community & Economic Development
44 Padres-Guadalupe Environmental & Utility Services

District 7
45 La Ragione Community Garden Neighborhood Services
46 Phelan Avenue Infrastructure Improvements Environmental & Utility Services
47 Phelan Avenue Interim Improvemen Transportation & Aviation Services
48 Rancho del Pueblo Golf Course Public Art (Foretokens) Community & Economic Development

District 8
49 Capitol Expressway Landscaping Transportation & Aviation Services
50 Contract #14 - Yerba Buena Road Median Landscaping Transportation & Aviation Services
51 Evergreen Community Center Parking Expansion Neighborhood Services
52 Ramblewood Park Improvements Neighborhood Services
53 Silver Creek Linear Park (Phase 2) Neighborhood Services

District 9
54 Butcher Park Irrigation Renovation Neighborhood Services
55 Camden Center Public Art (Swimmers) Community & Economic Development
56 Camden Center Rest Room Renovation Neighborhood Services
57 Kirk Community Center HVAC (Phase 2) Neighborhood Services
58 Koch Lane Sanitary Sewer Rehabilitation Environmental & Utility Services

District 10
59 Meadows Park Improvement Project Neighborhood Services
60 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
61 Pfeiffer Park Development Neighborhood Services
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Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)
Project Name CSA

Multi-Dist.
62 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
63 (D3 & D6) Traffic Signal Unit 98B-1 Transportation & Aviation Services
64 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation & Aviation Services
65 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental & Utility Services
66 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services

Citywide
67 1998-99 CMP Street Resurfacing Project Transportation & Aviation Services
68 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation & Aviation Services
69 Airport Food and Beverage Review Transportation & Aviation Services
70 Airport Police Building Remodel Transportation & Aviation Services
71 Airport Terminal C Asbestos Abatement Transportation & Aviation Services
72 Airport Terminal 'C' Basement Firewal Transportation & Aviation Services
73 Airport Terminal C South Concourse Restroom Transportation & Aviation Services
74 Alum Rock Park  - Flood Damage Repair Neighborhood Services
75 Alum Rock Park Youth Lot Renovation Neighborhood Services
76 City Hall Annex Reroof Strategic Support
77 C12 Office/Conference Room Renovation Strategic Support
78 Convention Center Telecommunication Rooms Expansion Neighborhood Services
79 Coyote Creek Trail At Yerba Buena Neighborhood Services
80 Customer Service Center Strategic Support
81 Crackdown 2000 Transportation & Aviation Services
82 Facilities Modular Buildings Transportation & Aviation Services
83 Happy Hollow Jaguar Exhibit Neighborhood Services
84 Historical Museum Light Tower Lighting Renovation Rebid Neighborhood Services
85 HP Pavilion Public Art (The Weaver's Gift) Community & Economic Development
86 Ice Center Corrective Work Neighborhood Services
87 Kelley Park South Parking Lot Neighborhood Services
88 Leininger Center Renovation Neighborhood Services
89 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation & Aviation Services
90 National Guard Armory  Fire Alarm Strategic Support
91 Pavement Repairs To Gate 58 Area Transportation & Aviation Services
92 Prusch Exterior Lighting Neighborhood Services
93 Ramp Metering Mitigation Study Transportation & Aviation Services
94 Remodel of 1311 Airport Blvd. Transportation & Aviation Services
95 Repertory Theater - North Retail T.I. - Hawg's Neighborhood Services
96 Replace Terminal C Doors - South Concourse Transportation & Aviation Services
97 Route 87 - Civic Center Interim Parking Transportation & Aviation Services
98 San Jose Ice Center Expansion Strategic Support
99 San Jose Museum of Art  HVAC Improvements Revised Neighborhood Services

100 Santa Clara Sanitary Sewer Relocation Environmental & Utility Services
101 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
102 South Yard CNG Fuel Station Strategic Support
103 Street Lights - Community Development Block Grant 98 Transportation & Aviation Services
104 Street Lights Citywide 2000 Phase A Transportation & Aviation Services
105 Street Lights Citywide 2000 Phase B Transportation & Aviation Services
106 Streetlights Crackdown 99 Transportation & Aviation Services
107 Taxiway Y - B to L Transportation & Aviation Services
108 TEA-21 Funded Street Resurfacing Project Transportation & Aviation Services
109 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation & Aviation Services

110 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation & Aviation Services

111 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, Carlton/Union 
Keyes/ 7th, S/ Clara & 13th

Transportation & Aviation Services
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SECTION II 
PARK BOND PROJECTS 

 
In November 2000, the voters of San José approved the passage of a $228 million Safe 
Neighborhood Parks and Recreation bond measure.  This section of the report focuses on these Park 
Bond projects.  To date, 79 of the 93 Park Bond projects have been delivered to residents of San 
José.  These projects are a sub-set of the projects from the Neighborhood Services CSA which are 
further discussed in Section V. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
The table below highlights the number of active projects.  As of FY 06-07, all programmed projects 
in the Park Bond program have started activity.  There are no remaining projects to start in future 
fiscal years.  
 

 
Figure 2-1 shows schedule status of the completed and active FY 06-07 projects. Figure 2-2 
provides bar chart schedules for projects with activity during FY 06-07 that are not yet completed.   
 
 

15 Total Projects FY 07-11*

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Park Bond 12 3 0 1
*78 projects completed prior to FY 06-07 (listed in Figure 1-4) are not included in this total.

Program
FY 06-07 

Completed 
to Date

Figure 2-1

Park Bond Projects Schedule Status
(FY 06-07 Projects)

3

6

6

12

0 5 10 15 20

Schedules pending

Schedules extended

Completed* or on schedule

FY 06-07 Active projects

No. of Projects* 1 project has been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Park Bond

Figure 2-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

9/200712/2004$1,644,90210Almaden Lake Park Improvements Phase 2 1

2/20101/2006$16,014,0006Bascom Branch Library and Community Center (D6 Multi Service)2

11/200610/2001$1,987,000CWEmma Prusch Memorial Park3

12/20063/2001$1,826,000CWEmma Prusch Memorial Park - LeFevre House4

9/20084/2001$59,956,000CWHappy Hollow Park and Zoo - Ph 15

7/20094/2001incl. in abv.CWHappy Hollow Park & Zoo - Ph 2 6

12/20083/2005$15,831,0005Mayfair Community Center - Satellite7

6/20085/2004$20,749,0003Roosevelt Community Center - Multi-Service8

3/20108/2006$25,114,0007Seventrees Branch Library & Solari Community Center9

$9,790,000CWSoccer Complex (formerly Shady Oaks Sports Park)10

$17,704,000CWSoftball Complex (formerly Singleton Sports Park)11

11/200812/2002$2,387,000CWTRAIL: Coyote Creek Trail (Phelan Ave to Los Lagos Golf)12

$2,393,000CWTRAIL: Guadalupe River Trail - Highway 280 to Willow St13

11/20077/2004$5,157,0006TRAIL: Los Gatos Creek Reach 4 (Lincoln to Auzerais)14

2/07 9/07

8/06 4/08

11/06

12/06

9/07

2/07

3/07

12/06 6/086/08

8/06 12/06 1/08

9/07

11/07

schedule pending

schedule pending

schedule pending

Note: As shown in Figure 1-4, 1 project has been completed to date in FY 06-07. 
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The Park Bond Program delivered a large number of projects in its first few years by constructing 
neighborhood-focused and smaller scale projects.  Most of the projects completed to date have been 
neighborhood parks.  The remaining projects to be constructed over the next three to four years 
include the larger projects such as community centers, regional parks, sports complexes and trail 
projects. 
 
 
Neighborhood Parks  
All 69 of the neighborhood park projects included in the Park Bond Program have been completed.   
 
Community Centers 
Nine (9) community center projects will be delivered through the Park Bond program.  Five 
community center projects have been completed to date including the Almaden Community Center, 
which was built as a joint facility with the Almaden Branch Library, the Berryessa Youth Center 
and the Southside, Camden and Gardner Community Centers.  Four community center projects 
remain and a brief status for each project is provided below.  
 
Bascom Branch Library and Community Center  
This project is located at 1000 South Bascom Avenue. The consultant was hired in September and is 
currently working on conceptual design.  The project includes an approximately 18,000 square foot 
multi-service community center as a joint facility project with the new 20,000 square foot Branch 
Library.  A community meeting was held in November to obtain the community’s input on 
conceptual design proposals and further detailed design work will be pursued on the preferred 
alternative.  In October, the eminent domain process was concluded with a settlement agreement.  A 
mid-year budget adjustment will be made to appropriate the additional funds required to reflect the 
settlement.  The schedule has moved to extended due to a re-analysis of the schedule tasks, taking 
into account recent experience on large joint-use projects such as the Almaden Community Center 
and Branch Library. 
 
Mayfair Community Center 
This center is a component of the Mayfair Park, Pool and Community Center master plan, which 
was approved on August 29, 2006.  The proposed plan for this project will include a full 
commercial kitchen capable of serving 100 seniors daily in addition to catering for large gatherings.  
The center will include a multi-use room, a dedicated computer lab, small library/reading room, 
classrooms, early childhood recreation rooms and a dance studio.  Elements in the multi-use center 
will serve all ages, including seniors.  Design completion is expected by January 2007, with project 
completion by December 2008.  
 
Roosevelt Community Center – Multi Service 
The Roosevelt Community Center is envisioned to be a multi-service center with active uses, 
classrooms and staff offices located on the ground floor, and technology, arts and youth activity 
located on the second floor.  The scope of work includes a new 30,000 square foot community 
center, related site improvements and landscaping.  The earthwork and site preparation phase of the 
project was completed in September 2006.  Bids for the building construction phase of the project 
were received in September and the low bid was 14% higher than the engineer’s estimate.  City 
Council rejected the bids and directed staff to rebid the project.  This will occur in January. 
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Solari Multi-Service Community Center and Seventrees Branch Library 
The scope of work includes a Master Plan for Solari Park as well as programming, design and 
construction of a new 40,000 square foot community center building, surface parking and related 
landscaping.  This project is being constructed as a joint facility with Seventrees Branch Library.  
The master plan work is underway and numerous community meetings have been held between 
November 2005 and December 2006.  The design consultant is currently finishing the conceptual 
design.  
 
Regional Parks 
There are seven (7) regional park projects being delivered through the Park Bond Program.  Two 
projects – Municipal Rose Garden and Almaden Lake Park Improvements Phase I have been 
completed.  Status updates on the other five regional park projects are provided below. 
 
Almaden Lake Park Improvements Phase 2 
This project is being constructed over two phases.  Phase I was completed in May 2005 and 
included the construction of the bocce ball courts, a play area and a large picnic area.  As a result of 
federal permit requirements related to working in the lake, the scope of Phase II was redefined to 
include an east side viewing area, west side play area, and north side trail connection to Coleman 
Road bridge over the Guadalupe River.  Design documents (100%) are nearing completion and 
project is scheduled for award in early 2007, with completion by late Summer/early Fall 2007. 
 
Emma Prusch Memorial Park 
Construction started in October 2005 for the play area, parking improvements, relocation of Knox 
Avenue, construction of an arbor and gazebo, and the installation of the heirloom vegetable garden. 
All improvements except the play area were completed in August.  The project has moved to 
extended schedule status since the contractor incorrectly installed the play equipment and obtaining 
new equipment requires a long lead-time.    
 
Emma Prusch Memorial Park – LeFevre House 
The project is near completion; however, it is tracking as schedule extended since construction had  
stopped at the site due to termination of the contractor for non-performance.  A “take-over” 
agreement has been executed with the surety for this project.  Construction restarted in June and all 
of the work has been completed except for the exterior lights, which have a long lead-time for 
production and delivery.  Installation of the lights is scheduled to be complete by December.  
 
Happy Hollow Park and Zoo – Phases I and II 
At $59.9 million, this is the largest project in the Park Bond program.  This project modernizes the 
facility with zoological, ADA, safety, and infrastructure improvements while expanding the current 
footprint by 4 acres consistent with the 1991 Kelley Parks and 1994 Happy Hollow Park and Zoo 
approved master plans for the site. 
 
Phase I of the project includes the parking lot and other development on the east side of Coyote 
Creek.  Phase IIA includes the interim entry into the existing park and zoo and expanded zoo area. 
Phase IIB includes improvements to the attraction area of the park and other select improvements in 
the lower zoo.  Numerous scope adjustments have occurred to maintain a deliverable project that 
will meet the needs of the community.  The project is currently in the design phase with design 
completion for Phase I scheduled for June 2007 and design for Phase II completed. 
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Trails  
There are a total of six (6) trail projects that will be delivered through the Park Bond Program.  Two 
of the trail projects have been completed to date.   Brief status updates for the remaining projects are 
provided below.  More detailed information on trails can be found on the City’s website:  
http://www.sjparks.org/Trails/trailsindex.asp. 
 
Coyote Creek Trail – Phelan to Los Lagos  
The scope of work includes the design and construction of a segment of trail from Phelan to Los 
Lagos Golf Course.  A schedule reset was approved for this project in September 2006.  A 
consultant master agreement contract was approved by Council in June 2006.  Consultant will begin 
design shortly. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Guadalupe River Trail - Highway 280 to Willow Street (Reach 6) 
The scope of work includes preparation of a master plan, design and construction of the trail to 
extend southward of Downtown’s Guadalupe River Park.  City Council approved the master plan on 
October 19, 2004.  Due to pending flood control improvements to be constructed by the Army 
Corps of Engineers (Corps) and the Santa Clara Valley Water District (SCVWD), staff is only 
preparing design documents for the project’s first segment, from Highway 280 to Virginia Street.  
Staff will coordinate with the SCVWD and Corps to define a project that meets both recreational 
and flood control objectives and develop any necessary cost sharing arrangements for approval by 
City Council.  Staff is tracking the Corps’ schedule and is ensuring that provisions for recreational 
access be included in the flood control improvements from Virginia Street to Willow Street.   
 
Los Gatos Creek Trail – (Reach 4 Lincoln Avenue to Auzerais Avenue) 
This project was awarded by Council on March 28, 2006.  In accordance with the environmental 
permit requirements, construction started in June 2006 with anticipated completion in the Fall of 
2007. The project includes construction of an under-crossing at Highway 280, paved trail from 280 
to Auzerais Avenue, a stone gateway at Auzerais Avenue, and reconstruction of the existing trail 
segment from Lonus Street to Highway 280.  A right of entry was obtained to store construction 
materials on site.  The transfer of property from Union Pacific Railroad to the City should take 
place by June 2007. 
 
 
 

Los Alamitos Creek Pedestrian Improvements 
Completed: October 2006 
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Figure 2-3:  Actual Cumulative Expenditures through 1st Quarter 
FY 06-07 and Projected Expenditures through FY 07-08 

 

 
Sports Parks  
As shown in Figure 2-2, the project schedules for the Soccer Complex (formerly Shady Oaks Sports 
Park) and Softball Complex (formerly Singleton Sports Park) projects are schedule pending.  In 
order to ensure that the City delivers the best possible sports parks to the citizens of San José, staff 
is currently performing an evaluation of all potential options, scenarios and sites for the fields.  
Specifically, staff is engaged in discussions with San José State University to determine if all or part 
of the sports parks can be accommodated in the South Campus Area surrounding Spartan Stadium. 
By performing this evaluation, the City will ensure that the final locations meet the desired 
outcomes of the citizens of San José.   
 
 
PROPERTY ACQUISITION 
A total of 2 projects still require site selection.  Figure 2-4 provides further information regarding 
property acquisition. 
 
 
PROJECT FINANCING AND EXPENDITURES  
In July 2006, $45.4 million in General Obligation Bonds were issued to fund park projects.  This 
fourth bond issuance for these projects brings the total bond proceeds to $178.1 million.  Through 
the first quarter of FY 06-07, park bond project expenditures and encumbrances totaled $98.7 
million.  A graph of the actual and projected commitments is shown as Figure 2-3. 
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Figure 2-4

Park Bond Projects
Property Acquisition Overview
(remaining acquisitions only)

Project Name Project Scope Description of Real Estate to be Acquired Status

Guadalupe River 
Trail - Reach 6

Develop first phase of project: 0.27 miles 
of trail from Highway 280 to Virginia 
Street.  Project includes paved trail, 
retaining walls, mitigation plantings, 
signage and striping. Second phase 
development: 0.47 miles of trail from 
Virginia to Willow Street is dependent on 
Army Corp and Santa Clara Valley Water 
District flood control improvements and is 
currently on hold. 

A permanent surface easement from PG&E. A permanent surface easement from PG&E needs to 
be obtained. As PG&E has thus far not responded, it 
may require a friendly condemnation. Schedule for 
needs and neccessities memo is pending on progress 
with the flood improvements.
Schedule:  Pending

Los Gatos Creek 
Trail - Reach 4

Develop 0.5 miles of trail from Auzerais 
Avenue to Lonus Street.  Project includes 
paved trail, under-crossing, pavement 
repair, stone gateway, signage and 
striping.  Segment from Los Gatos Creek 
to Coe Avenue cannot be constructed as 
UPRR property has yet to be secured. 

1) City-owned creek bank property off 
Meridian Avenue.
2) Alongi Property.  
3) Del Monte/KB Homes property.
4) McCarthy property: Acquire a Trail 
Easement on McCarthy property on west bank 
south of Home Street. 

Escrow closed for the final properties in June, 2006. 
Staff is working with KB/Del Monte to obtain a 
construction easment for their property.                    
Schedule:  Pending
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Figure 3-1

Library Bond Projects Schedule Status
(FY 06-07 Projects)
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Schedules pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 06-07 Active projects

No. of Projects

* 2 projects have been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 

SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passage of two general 
obligation bond measures.  This section of the report focuses on the projects approved by the 
Neighborhood Libraries Bond ($212 million).  To date, eight of the 20 projects have been delivered 
to residents of San José as part of the Neighborhood Libraries Bond.  These projects are a sub-set of 
the projects from the Neighborhood Services CSA which are further discussed in Section V. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active projects.  The number of future year (FY 08-11) 
projects is also noted.  Note that the 13 total projects in the below table do not include the Vineland 
Branch, Tully Community, Berryessa Branch, Dr. Roberto Cruz Alum Rock Branch, Rosegarden 
Branch, and Almaden Community Center and Branch Library which were completed prior to the 
current fiscal year.  Evergreen Branch and Cambrian Branch projects were completed in the current 
fiscal year and one other library, Hillview will also be completed this fiscal year.   

 
Figure 3-1 shows schedule status of the completed and active FY 06-07 projects.  Figure 3-2 
provides bar chart schedules for projects with activity during FY 06-07 that are not yet completed.   

 
 
 
 

14 Total Projects FY 07-11*

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Library Bond 12 1 1 2
*6  projects completed prior to FY 06-07 (listed in Figure 1-4) are not included in this total.

Program
FY 06-07 

Completed 
to Date
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Library Bond

Figure 3-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

2/20101/2006$14,182,0006Bascom Branch Library and Community Center (West Side)1

12/20092/2007$6,584,0001Calabazas Branch Library2

2/200911/2005$8,247,0003East San José Carnegie Branch Library3

11/20073/2004$11,376,0002Edenvale Branch Library4

7/20099/2006$12,731,0004Educational Park Branch Library5

11/20065/2003$11,102,0005Hillview Branch Library6

7/20083/2004$8,664,0003Joyce Ellington Branch Library7

5/20083/2005$9,286,0009Pearl Avenue Branch Library8

6/20091/2006$15,258,0002Santa Teresa Branch Library9

3/20108/2006$14,021,0007Seventrees Branch Library & Solari Community Center10

4/20087/2005$8,395,0006Willow Glen Branch Library11

12/20092/2007$6,584,0001Calabazas Branch Library12

$12,731,0004Educational Park Branch Library13

8/06 4/08

2/07 6/07 5/08

5/07

11/07

9/06 12/06 11/07

11/06

9/06

9/06 5/08

8/07

8/06 12/06 1/08

12/06 4/08

2/07 6/07 5/08

Note: As shown in Figure 1-4, 2 projects have been completed to date in FY 06-07.

schedule pending
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The Library Bond Program also consists of the following future project (FY 07-08): 
 
FY 07-08 Project Start     
Southeast Branch Library      
 
Project Summary 
Community input into the location, design, and construction of the branch libraries continues to be 
an essential part of the Library Bond Program.  Each library project has 3 or 4 community meetings 
regarding the building program, conceptual design, schematic design and public art elements.   
Additional details on the community meetings already held or scheduled for the next several months 
can be found online at: www.newsanjoselibraries.com. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

The following provides updates on active FY 06-07 library projects: 
 
Calabazas Branch Library 
This project will replace an existing library with a new 9,000 square foot library. The project will 
start in February 2007. 
 
East San José Carnegie Branch Library 
This project includes renovation and expansion of the existing Branch Library into a 12,000 square 
foot facility.  The design consultant is working on the schematic design documents.  The first two 
community outreach meetings were held in March and May 2006.   
 
Edenvale Branch Library 
This project will provide a new 22,000 square foot library.  A groundbreaking event for the library 
was held on April 1, 2006.  Construction began in July 2006 and is scheduled for completion by 
November 2007. 
 
Educational Park Branch Library 
This project will replace an existing library with a new 18,000 square foot library.  Site selection for 
this project is hinged on negotiations with the school district.  The schedule has moved to pending, a 
new schedule will be set once the site has been finalized. 

Cambrian Branch Library 
Completed: September 2006   

Cambrian Branch Library 
Groundbreaking   
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Hillview Branch Library 
This project will provide a new 21,000 square foot library.  The project is complete.  Library 
staff is currently shelving books into the new library. Grand opening is scheduled for January 20, 
2007.  
 
Joyce Ellington Branch Library 
This project will provide a new 14,500 square foot library.  Project was awarded in September 
2006.  A groundbreaking ceremony was held on October 28 and construction activities have begun.  
Staff is recommending a schedule reset for this project as there were significant scope changes that 
required additional land from the school district. The baseline completion date will be changed from 
March 2007 to July 2008. 
 
Pearl Avenue Branch Library 
This project consists of replacement of the existing Branch library with a 14,000 square foot facility 
and is scheduled for completion in 2008.  Project was awarded in September 2006 with construction 
activities beginning in November. 
 
Santa Teresa Branch Library 
This project consists of replacement of an existing branch library with a 22,000 square foot facility.  
The first community meeting for this project was held April 17, 2006 while a second community 
meeting for the selection of the public artist was held on August 30, 2006.  Consultant has started 
the design process.   
 
Seventrees Branch Library 
This project will be constructed as a joint facility with the Solari Community Center.  These 
projects are currently undergoing a Master Planning process to program and design the facility.  The 
second community meeting was held on August 12, 2006.  The schedule for this project is tracking 
as extended due to an expansion of the scope of the Solari Community Center.  Design consultant is 
working on conceptual design drawings.  A community meeting has been scheduled for mid- 
December. 
 
Bascom Branch Library and Community Center (West Side Branch Library) 
This project will be constructed as a joint facility with the District 6 Multi-Service Community 
Center.  This project is located on 1000 South Bascom Avenue.  The design consultant started work 
in late September and is currently working on conceptual design.  The project includes an 
approximately 18,000 square foot multi-service community center as a joint facility project with the 
new 20,000 square foot Branch Library.  A community meeting was held in November 2006 to 
obtain the community’s input on conceptual design proposals and further detailed design work will 
be pursued on the preferred alternative.  In October 2006, the eminent domain process was 
concluded with a settlement agreement.  A mid-year budget adjustment will be made to appropriate 
the additional funds required to make the settlement.  The schedule has moved to extended due to a 
re-analysis of the schedule tasks, taking into account recent experience on large joint-use projects 
such as the Almaden Community Center and Branch Library. 
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Figure 3-3:  Actual Cumulative Expenditures through 1st Quarter 
FY 06-07 and Projected Expenditures through FY 07-08 

Willow Glen Branch Library 
This project consists of replacement of the existing branch library with a new 13,000 square foot 
facility and is scheduled for completion in 2008.  Project bids have been received and awarded in 
December. 
 
 
PROPERTY ACQUISITION 
Site selection for Educational Park Branch Library hinges on discussions with the school district. 
Staff is continuing to look for alternate site in the event that an impasse is reached with the school 
district. 
 
Site selection for the Southeast Branch Library is underway.  Discussions are being held with 
Evergreen Valley College to utilize undeveloped land on the campus for the project.  The property 
acquisition schedule for this project is currently pending the outcome of these discussions. 
 
 
PROJECT FINANCING AND EXPENDITURES 
In June 2006, $60 million in General Obligation Bonds were issued to fund library projects.  This 
fifth bond issuance for these projects brings the total bond proceeds to $200.6 million.  Through the 
first quarter of FY 06-07, library bond project expenditures and encumbrances totaled $119.7 
million.  A graph of the actual and projected commitments is shown in Figure 3-3. 
 

Expenditures and Encumbrances
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Figure 4-1

Public Safety Bond Projects Schedule Status
(FY 06-07 Projects)

5

6

8

14

0 10 20

Schedules pending

Schedules extended

Completed or on schedule

FY 06-07 Active projects

No. of Projects

* 2 projects have been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program was approved by San José voters in March 2002.  
This program funds capital projects for the Fire and Police Departments and includes: a public 
safety driver training facility, an upgraded emergency communications and dispatch facility, an 
improved fire training center, a new police substation, new community policing centers, new fire 
stations, relocation of fire stations, and upgrades to existing fire stations. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of FY 06-07 active projects.  As of FY 06-07, all 
programmed projects in the Public Safety Bond have started activity.  There are no remaining 
projects to start in future fiscal years.  
 

 
Figure 4-1 shows schedule status of the active FY 06-07 projects.  Figure 4-2 provides bar chart 
schedules for projects with activity during FY 06-07 that are not yet completed.   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

20 Total Projects FY 07-11*

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Public Safety Bond 15 5 0 2
* 14 projects completed prior to FY 06-07 (listed in Figure 1-4) are not included in this total.

Program
FY 06-07 

Completed 
to Date
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Public Safety Bond

Figure 4-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

$1,739,000CWEast Community Police Center 1

12/20089/2004$2,947,000CWEmergency Communications Dispatch Center2

5/20087/2004$3,870,00010Fire Station No. 12 - Relocate (Calero) 3

5/20087/2002$3,922,0009, 10Fire Station No. 17 - Relocate (Cambrian) 4

$3,860,0004Fire Station No. 19 - Relocate (Piedmont Rd)5

11/20082/2005$6,747,0005Fire Station No. 2 - Rebuild (Alum Rock Ave) 6

$4,730,0005, 8Fire Station No. 21 - Relocate (White Road)7

8/20077/2005$70,00010Fire Station No. 22 - Upgrade (Bose Lane) 8

8/20075/2003$5,192,1004Fire Station No. 25 - Relocate (Alviso) 9

6/20077/2002$6,489,6383, 4Fire Station No. 34 - New (Berryessa) 10

9/20077/2002$6,285,0002Fire Station No. 35 - New (Cottle/Poughkeepsie) 11

7/20087/2002$6,421,0008Fire Station No. 36 - New (Silver Creek/Yerba Buena) 12

5/20107/2004$4,888,0006, 9Fire Station No. 37 - New (Willow Glen) 13

12/20065/2004$280,6504Fire Station No. 5 - Upgrade (N 10th St) 14

$3,893,202CWFire Training Center 15

7/200910/2001$67,803,000CWPolice - Substation 16

11/20092/2005$8,137,000CWPublic Safety Driver Training Center17

$1,739,000CWSouth Community Police Center 18

2/08

3/07 5/08

3/07 5/08

8/07

12/06 8/07

8/07

6/07

9/07

4/07

12/06 2/08

12/06

11/07

5/07

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

Note: As shown in Figure 1-4, 2 projects have been completed to date in FY 06-07 
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Fire Facilities 
There is a high level of activity occurring with the fire station projects.  Four projects are under 
construction (Station Numbers 5, 25, 34 and 35), one project has completed design, and four 
projects are under design.  Sites are being evaluated for two stations.   
 

 

New Fire Station Projects 
 
Fire Station No. 34 (Berryessa)  
A site on Las Plumas Ave was acquired to construct a new Fire Station No. 34 and a north satellite 
fire training center.  Construction started in August 2006 with completion expected in June 2007. 
Staff is working with adjacent property owner to obtain a permanent utility easement.  A baseline 
budget reset from $6,137,000 to $6,489,638 is being recommended for this project.  Council 
approved additional funding for this project while reducing funding for the Fire Station No. 35 
project at the time of award of both projects on June 27, 2006.   
 
Fire Station No. 35 (Cottle/Poughkeepsie)  
A new Fire Station No. 35 will be located adjacent to the Southside Community Center.  
Construction started in August 2006 with completion expected in September 2007.  A baseline 
budget reset from $6,645,000 to $6,285,000 is being recommended for this project. Council 
approved a reduction of the project budget in conjunction with additional funding for the Fire 
Station No. 34 project at the time of award of both projects on June 27, 2006.   
 
Fire Station No. 36 (Silver Creek/Yerba Buena) 
The City placed a ballot measure in the June 6, 2006 election to seek voter approval for the use of 
parkland for the fire station project.  The ballot measure was approved by the voters of San José by 
a large margin.  A consultant contract was awarded in November and design activities began in 
early December. 
 
Fire Station No. 37 (Willow Glen) 
Staff is searching for sites within an identified search area in the Willow Glen area. 
 
Fire Station Relocation Projects 
 
Fire Station No. 12 (Calero) 
Fire Station No. 12 will be relocated to a site on Cahalan Avenue and Calero Avenue.  Final 
construction documents are underway.  This project will be packaged with Fire Station No. 17 and 
bid in January 2007.  Award is expected in March 2007. 

FS 5 Concrete PourFS 34 - framing FS 10 Ribbon Cutting
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Fire Station No. 17 (Cambrian) 
Fire Station No. 17 will be relocated to a larger site on Blossom Hill Road and Coniston Way.  Bids 
were received in August and were significantly higher than estimated.  After evaluating various 
options staff has determined that the best strategy would be to package this project with Fire Station 
12 and re-bid in January 2007 with award expected in March 2007.   
 
Fire Station No. 19 (Piedmont) 
City staff has identified a potential site for the relocation of Fire Station No. 19 in the northeast San 
José area.  Council approved a needs and necessities action on August 22, 2006 and the City gained 
possession of the property on November 1, 2006.  This project was moved to a pending schedule 
status due to land negotiations; the schedule will be updated once a design consultant is on board. 
Due to a steep escalation in construction costs since the issuance of the bond, staff is looking at 
various options that will allow the City to deliver the program within the available budget.  As part 
of this strategy, the consultant for Fire Station No. 36 will be evaluating and validating the scope for 
all future fire stations.  Staff is awaiting the completion of this report before proceeding with the 
hiring of the consultant for this project. 
 
Fire Station No. 21 (White Road) 
Staff is assessing site options near the vicinity of White Road and Cunningham Avenue for the 
relocation of Fire Station No. 21.  Discussions with property owners are underway. 
 
Fire Station No. 25 (Alviso) 
Fire Station No. 25 will be relocated to a new site on Grand Boulevard and Wilson Way.  Site work 
was completed to raise the ground elevation of the station to protect it from potential flooding in the 
future.  Construction of the main fire station started in August 2006 with completion expected by 
late Summer/early Fall 2007.  Staff is recommending a budget reset from $5,117,000 to $5,192,100 
for this project as the original scope was expanded to include additional underground utility 
improvements.  Additional funding was approved by Council on June 6, 2006.   
 
Fire Station Remodel Projects 
Rear-yard (driveway) construction activities were completed at Fire Station No. 10 (S Monroe St) 
and are in progress at Fire Station No. 5 (N 10th St) with completion expected in December.  
Construction is being conducted through Job Order Contracting (JOC).  Wet weather during the 
spring delayed construction activities and the schedule for Fire Station No 5 is tracking as extended. 
 
Fire Station No. 22 (Bose Lane) will be upgraded to include a new exercise room.  This project will 
follow the design of the exercise room in Fire Station No. 18 (Monterey Highway) which was 
completed in August.  Delays in completing Station 18 have resulted in the extended schedule for 
Station 22.   
 
The scope of the Fire Station No. 2 (Alum Rock) Rebuild project entails demolishing and rebuilding 
a new two-company fire station at its current location.  The design consultant is currently working 
on the design development phase of the project.  Award is anticipated in August 2007 and 
completion expected in November 2008.  A baseline schedule reset is being recommended for this 
project as the schedule of this fire station is linked to the completion of Fire Station No. 34 for 
operational purposes.  When the baseline schedule for this project was set, an earlier completion 
date was anticipated for Fire Station No. 34.  Changes to the original schedule for station 34 have 
necessitated a schedule change for this project. 
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Police Facilities 
The following provides a summary of the police facilities projects. 
 
East/Foothill Community Policing Center 
The Police Department is exploring sites to relocate the Foothill Patrol Division Community 
Policing Center (CPC).  An appraisal is being done for space in a mixed-use development on Alum 
Rock Avenue.  
 
South Community Policing Center 
The South CPC is currently located in the Westfield Shopping Town Oakridge.  The Police 
Department is exploring longer term lease options at this current location. 
 
Southside Substation  
The Police Substation will be located on a 10.5-acre parcel at the corner of Manassas and Great 
Oaks Blvd off Cottle Road.  The 50% construction documents will be completed in November with 
100% construction documents completion expected in July 2007.  A consultant has been hired to 
provide constructability reviews, cost estimate validation and code reviews. 
 
Driver Training Facility 
Planning is underway to site the Driver Training Facility at the buffer-lands of the Water Pollution 
Control Plant.  City Council and the tributary agencies of the Water Pollution Control Plant have 
approved a proposed site.  A consultant has been hired and begun environmental clearance work.   
Staff is preparing a lease agreement and a business plan for the operations of the facility. 
Community outreach for this project is anticipated to begin in early 2007. 
 
Emergency Communications Dispatch Center 
The 9-1-1 Renovation project has been renamed to the Emergency Communications Dispatch 
Center and is currently in the preliminary design phase.  This project will now house four City 
functions:  Police Dispatch, Fire Dispatch, Office of Emergency Services, and the Department of 
Transportation’s Traffic Incident Management System (TIMC).  The TIMC is funded from Federal 
Highway funds.  A consultant has been hired to finalize the programming for the center as well as to 
perform preliminary design work.  The Emergency Communications Dispatch Center project has an 
extended schedule due to scoping changes resulting from additional departments collocating at this 
facility. 
 
PROJECT FINANCING AND EXPENDITURES 
 
In June 2005, $25.0 million in General Obligation Bonds were issued to fund the public safety 
projects.  This third bond issuance for these projects brings the total bond proceeds to $78.8 million.  
Through the first quarter of FY 06-07, the total expenditures and encumbrances for the public safety 
bond program total $52.6 million.  A graph of the actual expenditures and projected commitments 
for fiscal years 06-07 and 07-08 is shown in Figure 4-3 on the following page.  
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Figure 4-3:  Actual Cumulative Expenditures through 1st Quarter 
 FY 06-07 and Projected Expenditures through FY 07-08

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
PROPERTY ACQUISITION 
 
The Public Safety Bond Program has made significant progress in acquiring sites for projects.  
Several projects still require finalized and approved sites before additional planning and design can 
continue.  They include sites for: Fire Station No. 21 (White Road area) and Fire Station No. 37 
(Willow Glen), East (Foothill) Community Policing Center, the South Community Policing Center 
and the Public Safety Driver Training Facility.  Figure 4-4 summarizes the status and schedules for 
property acquisition for the Public Safety Bond Program projects. 
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Figure 5-1

Other Projects in CIP Schedule Status
(FY 06-07 Projects)
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1
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189
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Schedules pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 06-07 Active projects

No. of Projects

 

*43 projects have been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within the CIP.   
These projects derive their funding from various sources including: grants, taxes, fees and charges, 
transfers, general fund, interest income, bond sales, and other revenue sources.  Each project is 
assigned to a specific City Service Area (CSA), which assumes the responsibility for the on-time, 
on-budget delivery of its projects.  As mentioned in Section I of this report, Strong Neighborhoods 
Initiative projects funded through FY 06-07 are included as part of this analysis. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of currently active projects.  The number of future year 
(FY 08-11) projects is also noted.  Projects completed since the start of the Decade of Investment 
(FY 00-01) are provided in Figure 1-4. 
 

 
Figure 5-1 provides the schedule status of the completed and active FY 06-07 projects.  The 
following sections provide a more detailed analysis of project status by CSA. 
 
 
 
 
 

316 Total Projects FY 07-11

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Community & Economic Development 26 5 0 3
Environmental & Utility Services 37 3 22 4
Neighborhood Services 66 27 0 10
Strategic Support 5 0 0 2
Transportation & Aviation Services 95 17 13 24
Total 229 52 35 43

City Service Area
FY 06-07 

Completed 
to Date
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COMMUNITY AND ECONOMIC DEVELOPMENT 

 
Description: 
This CSA includes the developer assisted and utility undergrounding projects.  New to this CSA is 
the addition of Public Art projects.  A Public Art master plan is being developed and will be 
forwarded to Council for approval in early 2007.  The City of San José Public Art program seeks 
to build community identity by initiating artworks and exhibitions that enhance the civic 
landscape.  Through active engagement with artists, public art projects strive to reflect the City’s 
ethnic diversity, historic richness, and envision its present and future.  The program is part of the 
City of San José Office of Cultural Affairs, a division of the Office of Economic Development.  It 
was established by a 1984 municipal ordinance that provides 2% for art in City capital 
improvement projects and 1% for art in eligible private development.  Public art as incorporated 
into capital projects is clarified and expanded to include: 

• Public realm, or public spaces designed and built for the use of the general public.  These 
include spaces such as parks, playgrounds, sports fields, plazas, streetscapes, and trails. 

• Community and civic facilities, or buildings that provide space for public activities and 
services.  These include buildings such as libraries, recreation centers, sports facilities, police 
and fire stations, general government buildings, and cultural facilities. 

• Civic infrastructure, or facilities that support the health, functioning and environmental and 
economic well-being of the city.  These include bridges, parking garages, transit facilities, 
stormwater management facilities, wastewater management facilities, water and recycled 
water delivery systems, solid waste and recycling facilities. 

 
Schedule Status: 
Figure 5-2 provides the bar chart schedules for projects with activity during FY 06-07 that have 
not yet completed, 27 of which are public art projects.  There have been over 40 public art projects 
completed since the beginning of the Decade of Investment in 2000.  The one active utility 
undergrounding project, Rule 20B Undergrounding District on Saratoga between I-280 and Kiely 
Avenue, started construction in December with completion in February 2007.  
 
Cambrian Branch Library Public Art 
The Cambrian Branch Library artwork was completed in August 2006 with funding provided as 
part of a $212 million dollar Library Bond Measure approved by voters in November 2000.  
Artists Andrea Myklebust and Stanton Sears initiated their project through collaboration with the 
local community, and followed with extensive research about the history of the area in the 
development of artwork for Cambrian Branch Library. 
 
 
 

31 Total Projects FY 07-11

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Community & Economic Development 26 5 0 3

City Services Area
FY 06-07 

Completed 
to Date
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Community and Economic Development CSA

Figure 5-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
2/20078/2004$625,0001Rule 20B Undergrounding District - Saratoga: I-280 to Kiely1

PUBLIC ART PROJECTS 
1/20171/2000$6,126,000CWAirport2
4/20078/2005$70,0009Camden Park3
4/20071/2006$70,00010Doris Dillon4

$239,966CWPublic Safety Dirver Training Center5
2/20096/2006$124,6843East San Jose Carnegie Branch Library6

11/20077/2004$209,0872Edenvale Branch Library7
5/20088/2006$143,7505Fire Station #28

11/20079/2005$112,75010Fire Station #129
10/20075/2005$112,7509,10Fire Station #1710
7/20081/2007$112,7504Fire Station #1911
9/20075/2005$155,7502Fire Station #3512
7/20082/2007$143,7508Fire Station #3613
4/20078/2005$20,0003Floyd & Locust (Sheedy)14
1/20078/2003$205,8765Hillview Branch Library15

$94,0003JJ Montgomery History16
2/20075/1999$970,440CWJoint Library17
6/20084/2004$159,7543Joyce Ellington Branch Library18

12/200812/2005$273,4005Mayfair Community Center19
6/20089/2005$144,5849Pearl Avenue Branch Library20

$47,6105East Community Police Center21
7/20093/2006$100,000CWPolice Substation22
6/20082/2005$467,5623Roosevelt Community Center23
4/20073/2006$20,0003Ryland Dog Park24
6/20094/2006$220,44510Santa Teresa Branch Library25

$145,7721Starbird Park/West CPC26
$224,154CWTrail Systems Design27

4/20089/2005$129,6036Willow Glen Library28

11/06 2/07

8/06 11/06 4/07

4/07

3/07 5/07

11/07

8/07 5/08

10/06 11/07

3/07 10/07

3/07

9/07

10/06

4/07

1/07

2/07

9/06 6/08

3/07

9/06 6/08

11/07

12/06 6/08

8/06 12/06 4/07

8/07

10/06 4/08

 Note:  As shown in Figure 1-4, 3 projects have been completed to date in FY 06-07.

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending
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The illustration of locally-cultivated fruits in grid patterns refers not only to the agricultural 
history of orchards near the site, but also to the gathering and categorization of information as 
it occurs in a library.  Pastoral imagery dominates the work, remembering and celebrating 
ways of life which have largely vanished from the area. 

Public Art – Cambrian Branch Library 
Opening Day: November 18, 2006 

 
Narrative elements within the eighty-foot length of the artwork are drawn from the natural and 
social histories of the site. 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
               
 

The repeated use of 
weaving (in 
representational forms, 
and in more abstract 
renderings of roadways 
and paths) is intended to 
suggest the complexity 
and organization of human 
knowledge. 

Public Art – Hillview Branch Library 
Opening in early 2007 
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WPCP Reliability Improvements 
Under Construction 

ENVIRONMENTAL AND UTILITY SERVICES 

 
Description: 
This CSA includes the sanitary sewer system, storm drain system, water pollution control, and 
water utility capital programs.  This CSA’s primary focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 
 
Highlights: 
Four (4) projects have been completed to date since July 2006.  These newly completed projects 
are highlighted in bold in Figure 1-4 of the report.  Included in these recently completed projects 
are sanitary sewer replacement/rehabilitation projects along Orvis Avenue and in the Rosemary 
area as well as storm drainage improvements in the Washington SNI neighborhood.   
 
Schedule Status: 
Figure 5-3 provides bar chart schedules for projects with activity during FY 06-07 that are not yet 
completed.  Three (3) projects are schedule pending, 7 projects have extended schedules and 1 
project is recommended for schedule reset.  All three projects with pending schedules have been 
discussed in previous reports.     
 
Of the projects with extended schedules, five have been discussed in previous reports.  Two 
projects have moved to Extended Schedule status since the last report:  

 
Downer-Canoas Injection Station - This project has moved to 
extended schedule status due to prolonged negotiations with 
the design consultant as well as the need for additional time to 
obtain environmental clearance.  WPCP Alternative 
Disinfection - This project has moved to extended schedule 
status as staff evaluated different design alternatives and 
disinfection methods that would best meet the operational 
needs at the Water Pollution Control Plant.    
 
As reported in Section I, the baseline schedule for the 
following project is recommended for reset: 
 

SNI WA03: Alma Storm Drain (Completed) - The baseline schedule for this project is 
recommended for reset to reflect additional time needed to adequately address the discovery of 
Native American human remains during excavation activities. 
 
In addition, beginning with this report the Willow Glen Sanitary Sewer Rehabilitation project is no 
longer being tracked as an active project.  Implementation of this project has been deferred to FY 
07-08 when staff resources will become available to allow for timely project delivery.    

62

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Environmental & Utility Services 37 3 22 4

Total Projects FY 07-11

City Service Area
FY 06-07 

Completed 
to Date
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
1/20078/2004$6,034,567384-inch RCP Interceptor Rehabilitation Phase VIB1
6/20075/2006TBD1Albany-Kiely Storm Drainage Improvement Phase III/IV (Design)2
4/20082/2006$1,000,0005Alum Rock Avenue Sanitary Sewer Rehabilitation3
8/200712/2005TBDCWBird Avenue Storm Pump Station4

12/200610/2005$664,68010Chateau Drive Storm Drain Improvements, Phase I5
3/20082/2006$500,0006Cheney Drive Sanitary Sewer Rehabilitation6
6/20078/2005$520,000CWDAF Pressure Retention Tanks & Valve Replacement - Phase I (WPCP)7
7/200710/2005$1,481,5006Davis Street Sanitary Sewer Replacement8
3/200710/2006TBD9Dent Avenue Storm Drain Improvement (Design)9
6/200712/2005$416,500CWDowner Canoas Injection Station10
3/20085/2006$2,600,00010Downer-Canoas Interceptor Rehabilitation11
4/20079/2006$1,250,00010Downer-Canoas Trunk Sanitary Sewer System Cleaning12

10/20084/2001$15,500,0002Edenvale Sanitary Sewer Supplement Phase VA13
6/20077/2006$750,000CWFire Line Replacement, Phase I (scope) (WPCP)14
3/20077/2004$2,621,0003,6Forest-Rosa Sanitary Sewer Rehabilitation Phase V15

10/20087/2006$965,0008Forestwood Drive Main Replacement16
TBD3Fourth Major Interceptor Phase VIA17

11/20074/2006$1,175,0003Hobson Walnut Area Sanitary Sewer Rehabilitation Phase I18
$6,190,0003Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II19

1/20077/2005$1,034,4356Keeble Avenue Sanitary Sewer Replacement Project20
2/20079/2006$123,4006Lincoln-Brace Storm Drain Improvements21
1/20077/2006$8,200,000CWM5, Ring Buss & Cable Replacement (scope) (WPCP)22
6/20087/2006$850,0008Norwood Pump Station Replacement23

$600,000North Interceptor Cleaning (Sanitary)24
1/200712/2003$6,300,000CWSC-5 - Santa Clara Recycled Water Line Extension - Coleman Av25
2/200812/2003TBDCWSC-6 Recycled Water Line Extension - Santa Clara Central Park (SBWRP)26
3/20077/2006$1,000,000CWScum Digestion (scope) (WPCP)27
1/200711/1999$18,350,0008SJ-11 Zone 3 Reservoir - Old Yerba Buena Rd (SBWR)28

11/200612/2003$1,132,0253SJ-13 SJ-SC Coleman Av Connection29
7/20077/2004$5,256,2008SJ-14 Pump Stations 5 & 8/11 Reliability Project30

1/07

8/06 6/076/07

7/07 4/08

3/07 8/07

8/06 12/06

7/06 6/07 3/08

6/07

1/07 7/07

10/0611/06 3/073/07

2/07 6/07

1/07 8/07 3/08

9/06 10/06 11/06 4/07

3/07

7/06 6/07

3/07

7/067/06 5/07

7/06 2/07 11/07

8/06 1/07

9/0610/06 11/06 2/07

7/06 1/07

7/067/06 10/07 6/08

7/06 1/07

1/07 2/08

7/06 3/07

1/07

11/06

8/06 7/07

schedule pending

schedule pending

schedule pending
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Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

10/20077/2006TBD6Tamarack Sanitary Sewer Replacement31

6/20087/2006$250,0008Villa Vista Reservoir Rehabilitation32

6/20077/2004$2,331,0009Willow Union Trunk Sewer33

5/20077/2006TBD10Wooded Hills Sanitary Sewer Rehabilitation34

12/20087/2005$6,818,000CWWPCP Alternative Disinfection35

11/200710/1998$88,821,000CWWPCP Reliability Improvements 36

7/068/06 3/07 10/07

7/067/06 10/07 6/08

6/07

7/067/06 2/07 5/07

5/07

11/07

Note: As shown in Figure 1-4, 4 projects have been completed to date in FY 06-07.
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NEIGHBORHOOD SERVICES 

 
Description: 
This CSA includes the library, park, and community facilities development capital programs 
administered by the Library and Parks, Recreation, and Neighborhood Services Departments.   
 
Highlights:   
Ten (10) projects have been completed to date in FY 06-07.  These newly completed projects are 
highlighted in bold in Figure 1-4 of the report.  Included in these newly completed projects are the 
Bellevue Site Phase I Development project, the Capitol Park Neighborhood Center project, the 
Overfelt Amphitheater Renovation project, the Penitencia Creek Reach 2b Trail project, the SNI 
GE05b – Zolezzi Park Improvements project, and the SNI KO07a-Welch Park Improvements 
project.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Schedule Status: 
Figure 5-4 provides bar chart schedules for 
projects with activity during FY 06-07 that are not 
yet completed.  Twenty-seven (27) projects have 
pending schedules and nineteen (19) projects have 
extended schedules.  Of the projects with 
extended schedules, seven projects have new 
schedule extensions since the last report.  Further 
information is provided in the following pages. 
 
 
 

93 Total Projects FY 07-11

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Neighborhood Services 66 27 0 10

City Service Area
FY 06-07 

Completed 
to Date

Bellevue Park – Site Phase I Development 
Completed on September 8, 2006 

Capitol Park Neighborhood Center 
Grand Opening on September 16, 2006 
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Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
11/20084/2007$625,0004Alum Rock Park Entrance and Restroom1
12/20074/2004$665,000CWAlum Rock Park Waterline Relocation 2
1/20083/2007$330,0004Alviso Park Expansion (master plan)3

11/20079/2006$416,0004Berryessa Creek Park Playground Renovation4
12/20067/2006TBD8Boys and Girls Club Soccer Field (acquisition)5
6/200710/2004$763,0009Butcher Dog Park6
6/200810/2006$284,0009Butcher Park Restroom Renovation7
3/20089/2005$148,0009Butcher Park Sport Field Renovation8
3/20078/2006$106,00010Cahalan Park Field Improvements9
6/20077/2006$376,0003Cahill Park Improvements (scoping)10
4/20079/2005$453,0001Calabazas Park Improvements (BMX)11
9/20079/2006$433,0008Chelmers Park Development (master plan)12
1/20071/2006$571,0006Cinnabar Commons Park Development (master plan)13

12/20068/2004$190,000CWCity-Wide Skate Park at Lake Cunningham Master Plan14
11/20061/2005$663,0003Columbus Park Ballfields Renovation15
8/20078/2006TBD3Columbus Park Horseshoe Courts16

$390,0003Guadalupe Gardens Dog Park Scoping Study17
8/200810/2006$1,193,0007Falls Creek Park Development18

12/20073/2007$300,0008Fernish Park Master Plan19
TBD3Floyd & Locust Park Expansion (acquistion)20

9/20079/2006424,00010Fontana Dog Park Improvements21
6/20078/2004$5,500,0008Fowler Creek Park Phase I22
5/200711/2005$340,0006Hester Park Renovation23
2/200810/2005$1,557,0008Lake Cunningham Perimeter Landscaping Construction24
1/20087/2006$5,202,000CWLake Cunningham Regional Park Skatepark Construction25
6/20077/2006$844,000CWLos Lagos Golf Course Safety Improvements26
8/20089/2006$50,0002Los Paseos Skatepark Master Plan (scoping)27
6/200711/2006TBD2Metcalf Park Playground Replacement28
5/20078/2005$300,0002Miyuki Dog Park29

12/20077/2004$300,0002Monterey Highway Soccer Park Environmental Clearance30

4/07 7/07 11/07

5/07 12/07

3/07 1/08

9/06 11/06 5/07 11/07

7/06 12/06

9/06 6/07

10/06 12/06 10/07 6/08

1/07 3/08

8/06 10/06 3/07

7/06 6/07

12/06 4/07

9/06 9/07

1/07

12/06

11/06

8/06 11/06 3/07 8/07

10/06 12/06 8/07

3/07 12/07

12/06 2/07 9/07

6/07

12/06 5/07

2/07 2/08

7/06 9/06 1/07 1/08

7/06 8/06 12/06 6/07

9/06

11/06 12/06 4/07 6/07

12/06 5/07

12/07

schedule pending

schedule pending52
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FY 06-07 Projects
Neighborhood Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
9/200812/2006$1,055,0007Nisich Park Development 31
3/20074/2006incl. in abv.7Nisich Park Master Plan32
4/200710/2005$880,000CWOverfelt Garden Irrigation Renovation33

$325,1543PAL Stadium Improvements 34
5/20089/2006$250,000CWPark and Community Facilities Development Greenprint35

$703,0004Penitencia Creek Dog Park36
5/20079/2005$193,0005Plata Arroyo Park Restroom37
2/20089/2004$1,606,000CWPrusch Park Service Yard38
6/20079/2006$330,0001Rainbow Park Master Plan Update39

$593,000CWRegional Park Automated Parking System40
$1,200,0003Roosevelt Center Gymnasium (design)41

11/20068/2006TBD3Roosevelt Park Skate Park (scoping)42
$800,0003Roosevelt Roller Hockey Rink Cover43

3/20077/2004$226,0006Rubino Park Minor Improvements44
12/200610/2005$325,0001Saratoga Creek Dog Park Renovation 45
3/200811/2005$501,0003Selma Olinder Dog Park 46
2/20074/2004$2,517,2471SNI BLK02a: Starbird Youth Center Development47

12/20064/2004$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (Acquisition)48
TBD2SNI E/GO03a - Edenvale / Great Oaks Community Center 49

6/20072/2005$394,0002SNI E/GO04: Discovery Community Garden50
11/20069/2005$465,0005SNI EV06a-TRAIL: Silver Creek Reach 12A (Dobern Bridge) 51
11/20069/2001$549,0005SNI EV06b-TRAIL: Silver Creek Reach 13 (Wenlock Drive) 52
7/20072/2005$108,0005SNI GE05c: Plata Arroyo Park Improvements53

$210,0005SNI GE06: Community Garden (Feasibility Phase)54
$1,250,00010SNI H/VM01b: Neighborhood Center55
$150,0007, 8SNI KO05: Build Partnerships w/Schools56

$1,125,0003SNI MA01: Balbach Park57
12/20077/2006$305,0007SNI SK01a: Develop Public Open Space at  Story Road Landfill 58

$750,0003SNI UN03: Coyote Creek Trail Expansion (Master Plan)59
$100,0003SNI WA05: Washington School Improvements60

12/06 1/07 12/07

3/07

8/06 4/07

9/06 5/08

8/06 5/07

9/06 2/08

9/06 6/07

8/06 11/06

3/07

7/06 12/06

9/06 7/07 3/08

2/07

12/06

12/06 6/07

11/06

11/06

7/07

7/06 12/07

schedule pending

schedule pending

schedule pending
schedule pending
schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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11/20061/2006$15,0008SNI WE06: Improve and Beautify Lower Silver Creek 61

2/20077/2005$420,0007Solari Park Master Plan62

$338,0001Starbird Park Irrigation Renovation63

$841,0003,6Tamien Station Skatepark (scoping)64

10/20078/2005$850,0003TRAIL: Airport Parkway Under Crossing65

$300,0002TRAIL: Albertson Parkway (design)66

$150,0002TRAIL: Coyote-Alamitos Canal Engineering Study (Scoping)67

$35,00010TRAIL: Guad. Creek Reach 6a-1 (Almaden to Singletree) 68

incl. in abv.10TRAIL: Guad. Creek Reach 6a-2 (Meridian to Singletree) 69

1/20119/2005$500,0003TRAIL: Los Gatos Creek Reach 5 (Guad Riv. to Auz. Ave) EIR70

$70,0004TRAIL: Lower Guadalupe River Interim Improvements71

12/200710/2005$489,0005TRAIL: Lower Silver Creek Master Plan72

6/20079/2006$109,0744TRAIL: Penitencia Creek (King to Mabury)73

$70,0004TRAIL: Penitencia Creek-Viceroy Ave Intersection (Design)74

$145,0008TRAIL: Thompson Creek Easement75

12/20064/2005$35,0008TRAIL: Thompson Creek Interim Improvements76

12/20077/2006$300,0006TRAIL: Willow Glen Spur - Feasibility77

5/20089/2006$560,0007Tully Road Ballfields Parking Lot Improvements78

$934,0006Wallenberg Dog Park79

$1,000,0007Vietnamese American Community Center (programming)80

$80,0007Vietnamese Cultural Heritage Garden Phase 1 (Design)81

11/200710/2006$153,0003Vista Park Transformer Relocation82

$275,0008Yerba Buena/San Felipe Corner Park Improvement83

11/06

2/07

6/07 10/07

3/08

12/07

7/06 11/06 6/07

12/06

7/06 12/07

7/06 11/06 8/07 5/08

10/06 11/06 5/07 11/07

Note: As shown in Figure 1-4, 10 projects have been completed to date in FY 06-07.

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending
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Butcher Park Sports Field Renovation project was extended following coordination with the sports 
user groups to ensure that the impact to their playing schedule was minimized. 
 
Calabazas Park Improvements (BMX) project was extended due to unanticipated environmental 
review requirements. 
 
Miyuki Dog Park project was extended due to an unanticipated reduction of staff resources and 
reassignment/rescheduling with a substitute project manager.   
 
SNI E/GO04: Discovery Community Garden project was extended due to the need for further soils 
testing.  The latest soils tests indicated that the project can now proceed on schedule. 
 
SNI EV06a: TRAIL: Silver Creek Reach 12A (Dobern Bridge) project was extended due to a 
change in the type of fencing to be used and the long lead time associated with the new product.  
 
Solari Park Master Plan project was extended due to an extended environmental review process. 
 
TRAIL: Thompson Creek Interim Improvements project has moved to an extended schedule due to 
protracted coordination with the Santa Clara Valley Water District for the approval of work 
orders. 
 
In addition, several projects moved to schedule pending status as described below: 
 
PAL Stadium Improvements – This project has been placed on hold to ensure scope definition and 
prioritization as well as coordination with the PAL board on funding strategies. 
 
Penitencia Creek Dog Park – This project has moved to schedule pending status as staff continues 
to negotiate with Santa Clara County Parks on a City/County Joint-Use agreement.  In addition, a 
biotics study is underway to determine environmental impacts of the project. 
 
Regional Park Automated Parking System – Staff has placed this project on hold as it has been 
determined that Regional Parks has neither the requisite space for a major cash handling operation 
that would be required as a result of this project nor do they have the staff resources that would be 
able to handle the substantial security risk of transporting large amounts of cash.  Staff is looking 
at alternative ways of implementing this program. 
 
Roosevelt Center Gymnasium (design) – Staff has placed this project on hold as a portion of the 
funds were set aside to pay for the overage in the bids for the Roosevelt Community Center 
project. 
 
Starbird Park Irrigation Renovation – This project has been placed on hold to ensure that the 
scope is clearly defined and coordinated with other future/desired improvements at the site. 
 
TRAIL: Albertson Parkway (design) – This project has moved to a schedule pending status due to 
an unanticipated reduction of staff resources and subsequent plan for utilization of consulting 
services to mitigate further schedule extensions.  A schedule will be set once the consultant has 
been selected. 
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As reported in Section I, the baseline schedule for the following project is recommended for reset: 
 
Alum Rock Park Service Yard (Completed) - The baseline schedule for this project is 
recommended for reset due to a significant scope change on the project.  During the design phase 
the location of the project needed to be changed to address the findings of the geotechnical report. 
This in turn resulted in a significant re-scoping and re-design of the project.  This project was 
completed in May 2006 and is no longer being tracked as an active project. 
 
The following projects are no longer being tracked in this report: 
 
Flickinger Park Renovations – This project is no longer moving forward as staff has determined 
that all of the required improvements have already been made and no further work is necessary at 
this site. 
 
Mount Pleasant School District/Fernish Park – This project is no longer moving forward due to 
an impasse reached on an agreement with the school district with regards to operations and 
maintenance. 
 
Lake Cunningham Playground Renovation – This project was removed as funding from this 
project was moved to cover funding gaps on two other projects namely the Lake Cunningham 
Perimeter Landscaping project and Lake Cunningham Regional Park Skate Park Construction 
project. 
 
 
Budget Status: 
As reported in Section I, the baseline budget for the following project is recommended to be reset:  
 
Alum Rock Park Service Yard (Completed): Original baseline budget did not account for all 
funding sources.  The current project baseline budget of $668,000 is recommended to be reset to 
$1,493,000.  This project was completed in May 2006 and is no longer being tracked as an active 
project. 
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City Hall Employee Parking Garage 
Limited Use in November 2006 

STRATEGIC SUPPORT 
 

5 Total Projects FY 07-11

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Strategic Support 5 0 0 2

City Service Area
FY 06-07 

Completed 
to Date

 
 
Description: 
The major capital investments in the Strategic Support CSA are the construction of the New Civic 
Center – Off-Site Parking Garage and the Central Service Yard Phase II build-out.  Additional 
improvements at the new City Hall are planned for implementation later this fiscal year.  Included 
in these improvements will be the installation of Automatic Opening Doors, Child-safe railings 
and Audio-Visual Improvements.   
 
Highlights: 
Two (2) projects have been completed to date in FY 06-07.  Both completed projects—the Capital 
Project Management System Phase 3 Enhancement project and the Water Pollution Control Plant 
Infrastructure Upgrade project, are included in Figure 1-4 of the report.   
 
Schedule Status: 
Figure 5-6 provides bar chart schedules for the projects with activity during FY 06-07.  The 
Central Service Yard, Phase 2 and NCH enhancement projects are tracking on schedule while the 
New Civic Center – Off- Site Parking Garage is tracking as schedule extended.    
 
Construction of the New Civic Center Off-Site Parking Garage is nearing completion.  On 
November 2nd, the garage was opened as a parking option to those parking in the Market Street 
Garage.  Approximately 500 vehicles a day used the garage.  Currently, all employees are now 
able to park in the garage with minor items still to be completed. 
 

 
 
 
Work to relocate the City’s Main Service Yard from N. Sixth Street to the Central Service Yard is 
progressing well.  A new shop/maintenance facility, fleet maintenance, and vehicle wash facility is 
under construction with steel building erection, interior work and site work in progress.  The 
project is scheduled to complete in Summer 2007. 
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Figure 5-5
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Sch
Ext

Sch
On
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Budget

CDProjects 

12/20063/2000$37,600,000CWNew Civic Center - Off-site Parking Garage1

7/20071/2005$29,496,000CWCentral Service Yard (Phase 2)2

9/20077/2006TBDCWVarious Projects at San Jose City Hall3

12/06

7/07

7/06 3/07 9/07

Note: As shown on Figure 1-4, 2 projects have been completed to date in FY 06-07.
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TRANSPORTATION AND AVIATION SERVICES 

 
Description: 
Formerly separate CSAs, the Transportation and Aviation Services CSAs merged beginning in FY 
05-06 to effectively align the similar outcomes provided by the air and surface transportation 
services provided by the City of San José.  Fundamentally, both surface and air transportation 
services strive to facilitate the 
movement of people and goods in 
a manner that both strengthens the 
economy and enhances quality of 
life for San José residents.  
Pursuing these potentially 
competing goals requires a 
continual sensitivity to 
neighborhood impacts, and a 
commitment to mitigating such 
impacts by the partner departments 
within this CSA.  
 
Highlights: 
Seventeen (17) projects have been completed since the last report for a total of 24 completed to 
date since July 2006.  These newly completed projects are highlighted in bold in Figure 1-4 of the 
report.  Included in these recently completed projects are the traffic signal modification at 
Hillsdale Avenue & Ross Avenue, the widening of Union Avenue at Los Gatos-Almaden 
Boulevard as well as the street reconstruction along W. Virginia Street.   

 
Schedule Status: 
Figure 5-7 provides bar chart schedules for projects 
with activity during FY 06-07 that are not yet 
completed.  Seventeen (17) projects have pending 
schedules, 12 projects have extended schedules and 1 
project is recommended for schedule reset. 
 
Of the projects with pending schedules, 16 were 
discussed in previous reports.  The Eden Avenue 
Streetscape Improvement Project is a new project 
being reported for the first time with this report.  This 
project is funded by the Redevelopment Agency, with a 
schedule to be made available once the project scope of 
work has been finalized.  This project is like the 
majority of the schedule pending projects in this CSA 

Mineta San José International Airport  

125 Total Projects FY 07-11

Active Projects 
FY 06-07

Pending 
Schedules

Future Projects 
FY 08-11

Transportation & Aviation Services 95 17 13 24

City Service Area
FY 06-07 

Completed 
to Date

Traffic Signal Modification at 
 Hillsdale Ave. and Ross Ave. 
Completed September 2006  
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in that they are new projects that began activity this fiscal year.  Schedules for the majority of 
these projects will be included in future reports as project scopes are finalized during the fiscal 
year.   
 
Of the 12 projects with extended schedules, the following 7 projects have had new schedule 
extensions since the last report:   
 
04-05 TDA3 Phelan Ave./Roberts Ave. Pedestrian Improvements - This project has moved to 
extended schedule status due to the lack of available in-house staff resources to implement the 
project earlier this year.  The need to dedicate staff resources to other high priority projects has 
delayed the implementation of this project.  Work is now progressing with completion expected by 
the end of November.               
 
Hamilton Ave: Meridian Ave to Hamilton Way - This project has moved to extended schedule 
status due to a change in project scope to add a dedicated right turn lane at Hamilton Way as well 
as a traffic signal modification.  This change in scope has resulted in significant design changes 
and will delay project award until Spring 2007.  
 
SNI MA07a: Traffic Signal Installation at Balbach & Market - This project has moved to extended 
schedule status as staff evaluated implementation options resulting from the very high bid results 
during the bid/award phase of the project.  Staff evaluated different implementation alternatives, 
including implementation using in-house staff resources and re-bidding the project a third time, 
but determined that awarding to the current low bidder would be the best alternative.  The 
construction contract was subsequently awarded on October 26, 2006. 
 
Seismic Retrofit – E. William/Julian/Southwest Expressway - These 3 projects have moved to 
extended schedule status as the projects were placed on hold last fiscal year to allow for 
clarification of changes to the State’s Disadvantaged Business Enterprise (DBE) Program 
pertaining to participation goals.  The decision by the State to implement a race-neutral DBE 
Program effective May 1, 2006 required that the City adjust its local DBE Program participation 
goals accordingly as well in order to ensure continued federal aid funding for transportation 
projects.  The consultant selection process for these three projects could not proceed until after 
June 2006, when the City received approval of the local race-neutral DBE Program from the State.    
 
Silicon Valley ITS West Corridor - This project has moved to extended schedule status as staff is 
currently evaluating value engineering and re-scoping opportunities following very high bid 
results earlier this year.    

 

Union Avenue at Los 
Gatos-Almaden Blvd. 
Completed September 

2006  
____________________ 

 
Community 

Celebration on 
November 4, 2006  
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Figure 5-6
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Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
12/20067/2005$185,000704-05 TDA3 Phelan Ave./Roberts Ave. Ped. Improvement1
1/200712/2006TBD105-06 TDA3 Borina/Saratoga (scope)2
1/200712/2006TBD105-06 TDA3 Carola/Clarita (scope)3

11/200610/2006TBD105-06 TDA3 Cypress/Linden Oaks (scope)4
1/200711/2006TBD405-06 TDA3 Penitencia/Gridley (scope)5

11/200610/2006TBD405-06 TDA3 Penitencia/Viceroy (scope)6
1/20071/2006$700,000CWADA Accessibility Ramps 20067

12/20077/2006$350,000CWADA Accessibility Ramps - CDBG 20078
8/20077/2006$700,000CWADA Accessibility Ramps - Citywide 06-079

12/20067/2005$114,0005Alum Rock Median Island Modification10
12/20079/2005$400,0003Autumn Street Corridor Planning11

$3,639,0002,10Branham Lane Improvement Project12
12/20062/2006$40,000CWBuilding Modifications - T/A Bag Claim Carousel Feed Door (Airport)13
5/20072/2005$960,000CWCapitol Avenue LRT Signal Contoller Upgrade14

$350,000CWConsolidated Rental Car Garage Feasibility (Airport)15
3/20077/2006$70,0003Downtown Street Lighting Imrpovements Project16

TBD1Eden Ave. Streetscape Improvement Project17
11/20067/2005$1,864,000CWFMC Site Clearance and Preparation (Airport)18
12/20074/2005$1,200,0004Fortune Drive Sidewalk Improvement19

$1,081,000CWGarage Upper Deck Restoration (Airport)20
11/20073/2006$1,717,0006Hamilton Ave: Meridian Ave to Hamilton Way21

$500,0004Hostetter Road Traffic Calming22
12/20067/2006$137,0006Lincoln Avenue Enhanced Crosswalks - Phase 223
6/20079/2006TBD5Mayfair SNI ADA Accessibility Ramps24
6/20084/2003$327,000,000CWNorth Concourse Building (Airport)25

11/20063/2002$6,129,1014Oakland Road: Brokaw to Montague 26
4/20078/2005$262,000CWPart 139 Compliance Projects (Airport)27

$350,000CWPublic Parking Garage Feasibility (Airport)28
$413,000CWRefurbish/Replacement of Parking Cashier Booths (Airport)29
$235,000CWRefurbish/Replacement of Shuttle Bus Shelters (Airport)30

12/06

12/06 1/07

12/06 1/07

10/06 11/06

11/06 1/07

10/06 11/06

1/07

7/06 2/07 12/07

7/06 2/07 8/07

10/06 12/06

12/07

7/06 12/06

5/07

7/067/06 10/06 3/07

11/06

5/07 12/07

5/07 11/07

7/067/067/06 12/06

9/069/06 2/07 6/07

6/08

11/06

9/06 4/07

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending
schedule pending
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Transportation & Aviation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
6/20072/2005$44,713,000CWRenzel Airfield Improvements 2005 (Airport)31

$189,000CWReplace/Upgrade UPS @ ACC (Airport)32
$448,000CWRestroom Renovations at Terminal A (Airport)33

6/20071/2006$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St 34
1/200712/2005$298,0003SNI 13S08b: Backesto Park Perimeter Lighting35
3/20077/2004$475,0006SNI BRBK02a: Auzerais Av Improvements36
3/20077/2004$724,0006SNI BRBK02b: Scott St Improvements37
3/20077/2004$670,0003SNI DP07: Street & Sidewalk Improvements (Delmas Park)38
1/200710/2005$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)39
4/200712/2005$1,100,0003SNI GG01e: Gardner Area Street Reconstruction - Prevost St.40
7/20073/2006TBD3SNI GG01f: Gardner Area Street Reconstruction - Spencer Av & Brown St41
1/20071/2006$275,0007,8SNI KO09: ADA Pedestrian Ramps42
4/20076/2004$350,0003SNI MA07a: Traffic Signal Installation at Balbach St & Market St43
8/20077/2004$110,0005SNI MAY07: Investigate Traffic Issues44
2/20077/2003$2,899,0007SNI TS10: Lucretia Ave Improvements (Story to Phelan)45
2/20078/2005$665,6003SNI WA04a: Traffic Signal Installation Oak/Almaden & Oak/Vine46

 $450,0003SNI WA08b: Alleyway Closure C3 & C447
1/20071/2006$187,0008SNI WE08: ADA Pedestrian Ramps48

$200,0003San Pedro Street Traffic Calming49
4/20077/2005$1,810,0003Second/San Carlos Garage Seismic Upgrade50

10/20087/2006$296,0003Seismic Retrofit - E. William51
10/20087/2006$369,0003Seismic Retrofit - Julian52
5/20087/2006$289,0006Seismic Retrofit - Southwest Expressway53
6/20079/2004$4,407,0007Senter Road: Tully to Singleton 54
6/20077/2006$100,0003Seventh Street Traffic Calming55
5/20087/2005$4,801,0001,6Silicon Valley ITS - West Corridor56
9/20087/2005$4,765,000CWSilicon Valley Smart Corridor - ITS Enhancements57
4/20072/2006$124,0003South First and Reed Streetscape (William to Reed)58

12/20072/2006TBDCWSTP Street Resurfacing/Rehabilitation Project59
1/200710/2005$102,8456Street Lights Hannah-Gregory Neighborhood60

6/07

6/07

1/07

7/06 3/07

7/06 3/07

7/06 3/07

1/07

9/06 4/07

1/07 7/07

1/07

10/06 4/07

2/07 8/07

2/07

7/06 2/07

1/07

4/07

7/06 4/07 2/08

7/06 4/07 2/08

7/06 3/07 11/07 5/08

2/07 6/07

7/06 2/07 4/07 6/07

6/07 5/08

9/07

11/06 4/07

3/07 12/07

1/07

schedule pending
schedule pending

schedule pending

schedule pending
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Transportation & Aviation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
1/200710/2005$157,744CWStreet Lights Minor Requests61
6/20076/2005$1,505,0003Taylor Street: First to Coleman62
1/200712/2005$125,000CWTerminal A Door Replacement - Phase 2 (Airport)63
7/201011/2005$416,995,000CWTerminal Area Development, Phase I (Airport)64

TBDCWTerminal Modifications - Terminal C Ground Transportation Impvt. (Airport)65
8/20076/2004$400,0007Traffic Signal Installation at 7th St & Phelan Av66
1/20077/2006TBD1Traffic Signal Installation at Eden Av and Williams Rd (scope)67

TBD3Traffic Signal Installation at Notre Dame St and St. John St68
11/20067/2006$325,0003Traffic Signal Installation at Seventh St and San Salvador St (scope)69
11/20076/2004$360,0003Traffic Signal Modification at 7th St & Margaret/I-280 70
11/20076/2004$360,0003Traffic Signal Modification at 7th St & Virgina/I-280 71
11/20067/2005$295,0003Traffic Signal Modification at Almaden Blvd and San Fernando St72
11/20067/2006TBD1Traffic Signal Modification at Bucknall Rd and San Tomas Aquino Rd 73
5/20077/2006TBD9Traffic Signal Modification at Leigh Av and Los Gatos-Almaden Rd74
2/20077/2006TBD6Traffic Signal Modification at Leigh Av and Stokes St (scope)75

12/20067/2006TBD6Traffic Signal Modification at Lincoln Av and Willow St (scope)76
12/20067/2005$350,0006Traffic Signal Modification at Naglee Av and Park Av77
1/20077/2006TBD3Traffic Signal Modification at Santa Clara St and Seventh St (scope)78
6/20077/2005$480,0003Traffic Signal Modification at Santa Clara St and Twenty-Eighth St79

TBD5Traffic Signal Modification at San Antonio St and Sunset Av80
TBD1Traffic Signal Modification at Williams Rd and Winchester Blvd81

6/20077/2006$211,000CWTraffic Signals LED Conversions - Phase 282
11/20079/2005$1,092,0009Union Avenue at Ross Creek83

$1,121,000CWWarehouse Building Maintenance (Airport)84
2/20081/2006$2,363,000CWWestside Airfield Reconstruction (Airport)85
3/20077/2002$1,472,0006Willow Glen Way: Guadalupe River Bridge 86
6/20079/2006TBD1Winchester SNI ADA Accessibility Ramps87
4/20072/2006$133,0004Zanker Road Median Island Improvements88

1/07

10/06 6/07

8/06 1/07

1/07 8/07

7/06 1/07

7/06 11/06

3/07 11/07

3/07 11/07

8/06 11/06

7/06 11/06

7/06 10/06 1/07 5/07

7/06 2/07

7/06 12/06

12/06

7/06 1/07

11/06 6/07

7/067/067/06 6/07

4/07 11/07

9/07 2/08

3/07

9/069/06 2/07 6/07

12/06 4/07

Note: As shown in Figure 1-4, 24 projects have been completed to date in FY 06-07.

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending
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As reported in Section I, the baseline schedule for the following project is recommended for reset: 
 
Autumn Street Corridor Planning:  The baseline schedule for this project is recommended for 
reset due to a change in project scope, which included the widening of Coleman Avenue and 
resulted in the need to prepare an Environmental Impact Report.   
 
In addition, the following 5 projects are no longer being tracked as active projects:   
 
Blossom Hill Road/Monterey Interim Improvements - This project is no longer moving forward as 
an active project as Union Pacific Railroad is reluctant to support the implementation of the 
proposed interim improvements.  Staff will now focus on working with the VTA to implement the 
permanent pedestrian overcrossing.      
 
Escalator Replacement at Terminal A Baggage Claim (Airport) - This project is being dropped 
and the budget will be reappropriated during the mid-year budget process to complete elevator 
repairs. 
 
Runway 11/29 REIL (Airport) - This project is being dropped from tracking until such time when 
grant funding is secured from the Federal Aviation Administration.   
 
Terminal A Door Replacement, Phase 3 (Airport) - This project is being dropped as staff has 
determined that there is no longer a need for the Phase 3 project. 
 
Upgrade Passenger Boarding Bridges (Airport) - This project will no longer be tracked as a 
separate project and will be included as part of the Terminal Area Development Phase I project. 
 
Budget Status: 
As reported in Section I, the baseline budgets for the following 2 projects are recommended for 
reset: 
 
Capitol Avenue LRT Signal Controller Upgrade - The current baseline budget amount of $360,000 
is recommended for reset to $960,000 to reflect the approval of additional TFCA grant funding for 
this project.  The original baseline budget did not assume the approval of these grant funds. 
 
Taylor Street: First to Coleman - The current baseline budget amount of $1,205,000 is 
recommended for reset to $1,610,000 to reflect a change in project scope to add landscaping and 
irrigation to the park strip, retrofit of pedestrian ramps in the project area, additional trees on the 
median island and landscaping along the Highway 87 embankment. 
 
FUTURE PROJECTS AND ANNUAL PROGRAMS 
Projects that are scheduled for activity in the remaining four years of the CIP (FY 08-11) are listed 
in Figure 5-7.  Furthermore, the CIP contains approximately 278 annual programs, as shown in 
Figure 5-8.  These programs range from traffic calming in the Transportation & Aviation Services 
CSA, new parks and ongoing facilities improvements in the Neighborhood Services CSA to 
miscellaneous sewer rehabilitation in the Environmental & Utility Services CSA.  Many of these 
programs result in projects that are listed separately throughout this report.  Projects resulting from 
these programs are added to the overall project list as they are developed throughout the year.   
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Figure 5-7
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

Project Name CSA*

FY 07-08
84" RCP Interceptor Phase VI EUS
84" RCP Interceptor Phase VII EUS
ACM Demolition TAS
Albany-Kiely Storm Drainage Improvements, Phase III EUS
Belly-Freight Facility TAS
Chateau Drive Storm Drain Improvements, Phase II EUS
Clean-Up of Existing Fuel Farm TAS
Monterey-Riverside Sanitary Sewer Phase V EUS
Nortech Parkway East Loop Main EUS
Passenger Boarding Bridge Control Upgrade TAS
Public Parking Garage TAS
Revenue Control Equipment Replacement-Phase II TAS
Runway Guard Light Replacement TAS
Southeast Branch Library NS
Warehousing Facility Addition (WPCP) EUS
Willow Glen Sanitary Sewer Rehabilitation EUS

FY 08-09
30" Old Bayshore Supplement EUS
Albany-Kiely Storm Drainage Improvements, Phase IV EUS
Bike/Ped Path - North TAS
Fourth Interceptor Phase VII EUS
North First Street Parallel Main Phase III EUS
Snell Avenue Improvements TAS
South Apron Replacement TAS
Terminal Area Development, Phase II TAS
Upgrade Airport Parkway Entrance TAS
III EUS

FY 09-10
Almaden Road Supplement Sewer Rehabilitation (North) EUS
Almaden Road Supplement Sewer Rehabilitation (South) EUS
Central Interceptor Sewer Rehabilitation EUS
Julian-Sunol Supplement Sewer Rehabilitation EUS
Public Parking Improvements TAS
Ross-Guadalupe Storm Drain Improvements EUS
Union/Almaden Oak Sanitary Sewer Rehabilitation EUS

FY 10-11
Bon Bon Drive Main Replacement EUS
Castleton Drive Main Replacement EUS
Montague Turnout EUS

* EUS - Environmental & Utility Services; NS - Neighborhood Services; 
TAS - Transportation & Aviation Services.

65



Figure 5-8

Annual Programs by City Service Area

Community & Economic Development Public Safety (continued)
Reimbursements to Developers for Center Strip Paving Fire Station Upgrades
Reimbursements to Developers for Landscaping Handheld Radios
Residential Program Administration Heavy Rescue Airbags
SNI MA03: Acquire & Rehab 75 W. William St Hose Replacement
SNI Facade Improvements Infrastructure Management System
SNI Housing Improvements Muster Team Apparatus Repairs
Street Improvements for New Development Public Art - Fire Bond Projects
Undergound Utility Administration (20A) Public Art - Police Bond Projects
Underground Utility Administration (20B) Self Contained Breathing Apparatus Equipement
Underground Utility Program Telecommunications Equipment

Tools and Equipment
Environmental and Utility Traffic Control Equipment
Advanced System Design (Water Utility) Underground Fuel Tank Renovation/Replacement
Equipment Replacement (WPCP)
Flow Monitoring Program (Sanitary) Neighborhood Services
Flow Monitoring System (Storm) Library CIP - Acquisition of Materials
Geographic Information Systems (GIS) Library CIP - Automation Prjs and System Maint.
Inflow & Infiltration Reduction (Sanitary) Library CIP - Bond Project Services  Consultant
Infrastructure Improvements (Water Utility) Library CIP - Branch Library Bond Projects
Land Management & Improvements (WPCP) Library CIP - Contingency Reserve - Library Bond Projects
Master Plan Engineering (Water Utility) Library CIP - Facilities Improvements
Master Planning (Storm) Library CIP - General Equipment & Furnishings
Meter Installations (Water Utility) Library CIP - Infrastructure Management System
Minor Neighborhood Storm Drain Improvements Library CIP - Land Acqusition
Miscellaneous Projects (Sanitary) Library CIP - New Branch Opening Day Collections
Miscellaneous Projects (Storm) Library CIP - Program Management - Library Bond Projects
Miscellaneous Rehabilitation Projects (Sanitary) Library CIP - Reserve: Branch Libraries FF&E
Network System Flow Improvements (Water Utility) Library CIP - Reserve: Materials Handling Technology
Permit Review for Inspection for Outside Agencies (Sanitary) Library CIP - Reserve: Millenium Circulation System Replacement
Plant Infrstructure Improvements (WPCP) Library CIP - Reserve: New Branch Opening Day Collections
Preliminary Engineering Library CIP - San Jose Library Foundation Support
Program Management P&CF - Bond Public Art-Park and Recreation Bond Projects
Revised SBAP - SBWR Extension P&CF - Central City-Building Energy Products Program
Scum Digestion (WPCP) P&CF - Central Infrastructure Management System
Security Improvements (Water Utility) P&CF - Central Irrigation & Horticulture Supplies
Service Installations (Water Utility) P&CF - Central Methane Control
Storm Drain Improvements (Special Corridors) P&CF - Central Park Equipment/Neighborhood Parks
Storm Pump Station Rehab & Replacement (Storm) P&CF - Central Park Equipment/Regional Parks
System Maintenance/Repairs (Water Utility) P&CF - Central Park Hardware
Unanticipated/Critical Repairs (WPCP) P&CF - Central Parks Maintenance Management System
Water Valve Rehabilitation (Water Utility) P&CF - Central Preliminary Engineering

P&CF - Central Program Administration Support
Public Safety P&CF - Central Property Services
Backflow Devices P&CF - Central Recreation Equipment/Neighborhood Parks
City-Building Energy Projects Program P&CF - Central Recreation Equipment/Regional Parks
Computer Replacement Program P&CF - Central Tree Trimming
Emergency Response Data Analysis P&CF - Central Trees and Shrubs
Emergency Response Maps P&CF - Central Unanticipated/Critical Repairs
Facilities Improvements P&CF - Central Weed Abatement
File Data System Maintenance P&CF - Citywide Ball Field Renovations
Fire Apparatus Replacement & Repair P&CF - Citywide Capital Maintenance Projects

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these programs 
are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs can result in 
creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year.  This list 
reflects the Proposed FY 07-11 CIP Budget.

66



Figure 5-8

Annual Programs by City Service Area

Neighborhood Services (continued) Neighborhood Services (continued)
P&CF - Citywide Christmas in the Park Exhibits P&CF - District 6 Public Art
P&CF - Citywide Environ. Mitigation Maintenance and Monitoring P&CF - District 6 San José Conservation Corps
P&CF - Citywide Facilities Infr. Renovation/Regional Parks P&CF - District 7 Capital Maintenance Projects
P&CF - Citywide Family Camp Infrastructure Renovation P&CF - District 7 Minor Building Renovations
P&CF - Citywide Happy Hollow Minor Renovations P&CF - District 7 Minor Park Renovations
P&CF - Citywide Preliminary Eng./City-wide Projects P&CF - District 7 Pool Repairs
P&CF - Citywide Program Management P&CF - District 7 Preliminary Studies
P&CF - Citywide Property Services P&CF - District 7 Public Art
P&CF - Citywide San José Conservation Corps: Parks P&CF - District 7 San José Conservation Corps
P&CF - Citywide Skateboard Park Development P&CF - District 8 Capital Maintenance Projects
P&CF - Citywide Trail Call Boxes P&CF - District 8 Enhanced Maintenance
P&CF - Citywide Volunteer Project Support P&CF - District 8 Minor Building Renovations
P&CF - Citywide Weed Abatement:  Coyote Creek P&CF - District 8 Minor Park Renovations
P&CF - CW Creek/Undeveloped Acreage Cleanup & Repair P&CF - District 8 Preliminary Studies
P&CF - CW Facilities Infra. Renovation/Neighborhood Parks P&CF - District 8 Public Art
P&CF - District 1 Capital Maintenance Projects P&CF - District 8 San José Conservation Corps
P&CF - District 1 Enhanced Maintenance P&CF - District 9 Capital Maintenance Projects
P&CF - District 1 Minor Building Renovations P&CF - District 9 Minor Building Renovations
P&CF - District 1 Minor Park Renovations P&CF - District 9 Minor Park Renovations
P&CF - District 1 Preliminary Studies P&CF - District 9 Pool Repairs
P&CF - District 1 Public Art P&CF - District 9 Preliminary Studies
P&CF - District 1 San José Conservation Corps P&CF - District 9 Public Art
P&CF - District 2 Capital Maintenance Projects P&CF - District 9 San José Conservation Corps
P&CF - District 2 Enhanced Maintenance P&CF - District 10 Almaden CC FF&E
P&CF - District 2 Minor Building Renovations P&CF - District 10 Capital Maintenance Projects
P&CF - District 2 Minor Park Renovations P&CF - District 10 Minor Building Renovations
P&CF - District 2 Preliminary Studies P&CF - District 10 Minor Park Renovations
P&CF - District 2 Public Art P&CF - District 10 Preliminary Studies
P&CF - District 2 San José Conservation Corps P&CF - District 10 Public Art
P&CF - District 2 Southside Community Center FF&E P&CF - District 10 San José Conservation Corps
P&CF - District 3 Capital Maintenance Projects P&CF - Eligible Maintenance Costs
P&CF - District 3 Enhanced Maintenance P&CF - Lake Cunningham Capital Renovation/Restoration
P&CF - District 3 Minor Building Renovations P&CF - Lake Cunningham San José Conservation Corps
P&CF - District 3 Minor Park Renovations P&CF - Park Trust Fund Preliminary Studies-Turnkey Parks
P&CF - District 3 Park Beautification Volunteer Assistance P&CF - Park Trust Fund Public Art - Park Trust Fund
P&CF - District 3 Pool Repairs P&CF - Park Trust PDO Valuation Updates
P&CF - District 3 Preliminary Studies
P&CF - District 3 Public Art Strategic Support
P&CF - District 3 San José Conservation Corps Arena Repairs
P&CF - District 4 Capital Maintenance Projects Closed Landfill Compliance
P&CF - District 4 Minor Building Renovations Communications Equipment Replacement & Upgrade
P&CF - District 4 Minor Park Renovations Fire Dispatach Channel Expansion
P&CF - District 4 Pool Repairs Fuel Tanks Monitoring
P&CF - District 4 Preliminary Studies Police Dispatch Voting Receivers
P&CF - District 4 Public Art Roof Replacement, Painting, and Supplemental Needs
P&CF - District 4 San José Conservation Corps Service Yards Equipment
P&CF - District 5 Capital Maintenance Projects Unanticipated/Emergency Maintenance
P&CF - District 5 Minor Building Renovations Underground Fuel Tank Renovation/Replacement
P&CF - District 5 Minor Park Renovations
P&CF - District 5 Pool Repairs Transportation and Aviation
P&CF - District 5 Preliminary Studies Airport - Advanced Planning
P&CF - District 5 Public Art Airport - APM Terminal Zone Refinement
P&CF - District 5 San José Conservation Corps Airport - AVI System Replacement
P&CF - District 6 Capital Maintenance Projects Airport - Building Modifications
P&CF - District 6 Minor Building Renovations Airport - Ceiling Tile Replacement in Terminal A
P&CF - District 6 Minor Park Renovations Airport - Environmental Plans
P&CF - District 6 Preliminary Studies Airport - Equipment, Operating
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Figure 5-8

Annual Programs by City Service Area

Transportation and Aviation (continued) Transportation and Aviation (continued)
Airport - Land Improvements Traffic - TDM Program Management
Airport - Noise Attenuation Testing - Category III Traffic - Traffic Calming
Airport - Noise Attenuation Treatment - Category IB Traffic - Traffic Congestion Studies
Airport - Noise Attenuation Treatment - Category II/III Traffic - Traffic Flow Management & Signal Retiming
Airport - Pavement Maintenance Traffic - Traffic Forecasting & Analysis
Airport - Public Art Traffic - Traffic Safety Data Collection
Airport - Sign Production Vendor Traffic - Traffic Safety Improvements
Airport - Signage Design Traffic - Traffic Safety Education
Airport - Tenant Plan Review Traffic - Traffic Signals
Airport - Terminal Building Modifications Traffic - Traffic Signals - Developer Assisted
Parking - Facility Improvements Traffic - Traffic Signals - Flow Management
Traffic - BART Project Management Traffic - Traffic Signals Rehabilitation
Traffic - Bridge Rehabilitation Engineering Traffic - Underground Utilities - City Conversions
Traffic - Bicycle & Pedestrian Facilities Traffic - Weed Abatement
Traffic - Bike/Ped Program Management
Traffic - Bridge Maintenance and Repair
Traffic - Bridge Mitigation Monitoring
Traffic - Budget and Grant Administration
Traffic - CIP Delivery Management
Traffic - City-Wide Emergency Repair
Traffic - City-Wide Sidewalk Repairs
Traffic - Congestion Management Program Dues (Prop. 111)
Traffic - Congestion Management Policy Conformance
Traffic - Curb Accessibility Program
Traffic - Diridon Station Expansion Planning
Traffic - Downtown/East Valley Transit
Traffic - Federal Street Maintenance
Traffic - Fiber Optics Permit Engineering
Traffic - Infrastructure Management System
Traffic - Inter-Agency Encroachment Permit
Traffic - ITS: Operations and Management
Traffic - ITS: Project Development
Traffic - Land Management
Traffic - Local Transportation Policy & Planning
Traffic - Major Collectors and Arterials Engineering
Traffic - Maintenance Backlog - Neighborhood Appearance
Traffic - Maintenance Backlog - Safety Enhancements
Traffic - Maintenance Backlog - Street Resurfacing
Traffic - Median Island Rehabilitation
Traffic - Miscellaneous Regional Highway Projects
Traffic - Miscellaneous Street Improvements
Traffic - Miscellaneous Rail Transit Projects
Traffic - North San Jose Deficiency Plan Improvements
Traffic - Orthophoto Project
Traffic - PBCE Transportation Support
Traffic - Pedestrian and ADA Transition Plan Update
Traffic - Project Development Engineering
Traffic - Railroad Grade Crossings
Traffic - Regional Policy & Legislation
Traffic - Route 101: Fourth/Zanker
Traffic - Route 101: Mabury Interchange Planning
Traffic - Route 101: Tully/Capitol Interchange Upgrade
Traffic - Route 880: Coleman Project Management
Traffic - Route 880/Coleman Interchange Landscape Project
Traffic - Route 880: Stevens Creek Interchange Upgrade
Traffic - State Route Relinquishment
Traffic - Street Lighting
Traffic - Street Maintenance
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SECTION VI 
STRONG NEIGHBORHOODS 

PROJECT SUCCESSES 
 
The completion of Strong Neighborhoods capital projects continues at a high pace with ribbon 
cuttings for new parks, community centers, and other priority projects.  As of the current date, 
122 projects have been completed.  Two of the priority projects recently completed or underway 
are presented below.  Details on the progress of all 190 neighborhood priorities can be found in 
the accompanying matrices. In addition, project schedules are shown for funded projects on 
Figure 6-2. 
 
Starbrite Market Facade Improvements – Greater Gardner Strong Neighborhood 
The Greater Gardner Coalition ranked facade 
improvements as its number five priority.  The 
community wants exterior improvements in the 
form of fresh paint, enhanced window displays, 
and lighting for the commercial buildings in the 
area.   

 
The Starbrite Market facade improvement 
project is one of the first three retail 
development improvement projects to take place 
in the neighborhood.  The completed project 
includes a new storefront, new paint, and 
signage on the building.  The monument sign 
was re-faced, new tile was installed below the 
storefront windows, and the parking lot was 
slurry-sealed and striped.  The project began in 
March 2006 and was completed in late October 
2006.   
 
Housing Improvement Program - KONA Strong Neighborhood 
The KONA NAC ranked single-family housing rehabilitation as its number one priority.  In 
partnership with the Department of Housing, qualified residents of the KONA neighborhood are 
eligible to receive funds to address health and safety hazards.   

 
Examples of eligible improvements include roof 
replacement, electrical system repair, bathroom 
and/or kitchen rehabilitation, furnace and water 
heater replacement, floor covering, interior paint, 
and plumbing repair.  Since the inception of this 
program, 41 homes have been completed, 5 
homes are currently under construction, and 11 
homes have been approved but are not yet under 
construction.  To date, $1,374,391 has been 
invested in KONA, $667,435 funded by the 
Redevelopment Agency. 
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Blackford
1 SNI BLK01: Improve Lighting
2 SNI BLK02b:Property Acquisition for 3707 Williams Road
3 SNI BLK02c:  West San Jose Community Center
4 SNI BLK04: William and Boynton Improvements
5 SNI BLK05: Street Tree Planting & Removal Phase 1
6 SNI BLK 06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr
7 SNI BLK 06b: Enhanced Crosswalk - Oakmont Pl & Wiiliams Rd
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment
9 SNI BLK09: Blackford Storm Drain Improvements
10 SNI BLK10: Improvement Plan for Underwood Apartments Phase 1

Burbank
11 SNI BRBK01a: Buena Vista Park Development
12 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study)
13 SNI BRBK05: Program Services Inventory & Facilities Need Assessment
14 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1
15 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev't Strategy Phase 1

Delmas
16 SNI DP01: Residential Permit Parking
17 SNI DP02: Neighborhood Traffic Study
18 SNI DP03: Mixed-Use Community Development & Preservation
19 SNI D004: West San Carlos Streetscape Enhancements

East Valley
20 SNI EV03: Development of Affordable Housing
21 SNI EV04: Noise Study
22 SNI EV05: Sidewalk Installation and Repair
23 SNI EV05b: FY 04-05 Sidewalk Installation and Repair
24 SNI EV10: Parking Prohibition for Street Sweeping

Edenvale/Great Oaks
25 SNI E/GO01: Great Oaks Neighborhood Community Facility
26 SNI E/GO02:  Replace Existing Non-Code Compliant Portable
27 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)
28 SNI E/GO05: Edenvale/Great Oaks Skatepark
29 SNI E/GO07: Traffic Calming Improvements
30 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)
31 SNI E/GO09: Residential Speeding & Traffic Mitigation
32 SNI E/GO10: Improve Street Lighting

(Projects completed since the last report are shown in bold text)
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Five Wounds/Brookwood Terrace
33 SNI FWBT01: William and 24th Redevelopment
34 SNI FWBT02: McLaughlin Avenue Improvements
35 SNI FWBT05: Selma Olinder Park
36 SNI FWBT06: William Street Improvements
37 SNI FWBT08: Housing Rehabilitation Program (Phase 1)

Gateway East
38 SNI GE02: Sanitary Sewer Improvements
39 SNI GE03: Curb & Gutter Imrprovements
40 SNI GE04: Housing Improvement
41 SNI GE05a: Plata Arroyo Park Skate Facility
42 SNI GE05b: Zolezzi Park Improvements
43 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl
44 SNI GE08: Traffic Calming Study

Greater Gardner
45 SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue)
46 SNI GG01b: Gardner Area Street Reconstruction - Minor Av
47 SNI GG01c: Gardner Area Street Reconstruction - Spencer Av
48 SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.
49 SNI GG02: Pedestrian Access to Gardner Academy
50 SNI GG03: Fuller Ave Linear Park
51 SNI GG06: W. Virginia St. Streetscape
52 SNI GG07: Delmas Avenue Streetscape
53 SNI GG09: Bird Ave Streetscape & Traffic Calming

Hoffman/Via Monte 
54 SNI H/VM01a: Hoffman/Via Monte SNI Neighborhood Center (Acquisition)
55 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence)
56 SNI H/VM04b: Alleyway Enhancement (slurry/asphalt)
57 SNI H/VM06a: Residential Landscape Improvement (Phase 1)
58 SNI H/VM09: Improved Access to Pioneer High School

K.O.N.A.
59 SNI KO01: Rehabilitate Housing Phase 1
60 SNI KO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities
61 SNI KO04: Traffic Calming Improvements Phase 1
62 SNI KO07a: Welch Park Improvements
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Market/Almaden
63 SNI MA02:  New Development Coordination
64 SNI MA04: Establish Market/Almaden as Conservation Area
65 SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements

Mayfair
66 SNI MAY04a:  Perform Streetlight Study & Improve Neighborhood Lighting
67 SNI MAY04b:  Improve Neighborhood Street Lighting - Phase 2

Spartan Keyes
68 SNI SK01b: Martha St Bridge (Feasibility)
69 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St
70 SNI SK02b: Installation of Road Humps on 8th & 9th Streets
71 SNI SK02c: Bulb Outs - 10th St. & Martha St.
72 SNI SK02d: Bulb Outs - 11th St. & Martha St.
73 SNI SK02e: Additional Traffic Calming Improvements
74 SNI SK03 Improve Keyes St. Streetscape
75 SNI SK03b: Sidewalk Replacement on Keyes St
76 SNI SK04a: Facade Improvement @310 Keyes St.
77 SNI SK04c: Façade Improvement @1098 S. 3rd & 135-145 Keyes St.
78 SNI SK07: Noise Study
79 SNI SK08: Improve Access to Elementary Schools

Thirteenth Street
80 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
81 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion
82 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson
83 SNI 13S01f: Hensley Historic District Pedestrian Street Lighting Phase II
84 SNI 13S02a: Façade Improvement @601 N. 13th St.
85 SNI 13S02b: Façade Improvement @602 N. 13th St.
86 SNI 13S02c: Façade Improvement @604 N. 13th St.
87 SNI 13S02f: Façade Improvement @852 N. 13th St.
88 SNI 13S02g: Facade Improvement @862 N. 13th St.
89 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements
90 SNI 13S08b: Backesto Park Irrigation Renovation
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Tully/Senter
91 SNI TS01a: Define Scope and Complete Conceptual Design for the School Community Hub 
92 SNI TS02b: McLaughlin Av Improvements
93 SNI TS02a: McLaughlin Ave Tree Planting
94 SNI TS03: Mini Park at  Nisich Drive (acquisition)
95 SNI TS04: Tully/Senter Traffic Calming
96 SNI TS08: Maintain Neighborhood Street Trees
97 SNI TS09: Soundwall and Decorative Fence

Union/Curtner
98 SNI Union/Curtner01: Façade Improvement

University
99 SNI UN01: O'Donnell's Gardens Park
100 SNI UN02: 5th/6th Street Alley Reconstruction
101 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)
102 SNI UN06: Residential Parking Permits
103 SNI UN07a: Rehab of Commercial Building @10th/11th (Phase 1)
104 SNI UN08: Historic Streetlights

Washington
105 SNI WA01:  Parque de San Mateo Sheedy
106 SNI WA02: Alma Senior & Teen Center (Acquisition)
107 SNI WA03: Alma Storm Drain Improvements
108 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1)
109 SNI WA08a:  Alley Reconstruction C1 & C2
110 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements
111 SNI WA10a: Harliss Av Streetlights
112 SNI WA10ba: Improve Street Lighting

West Evergreen
113 SNI WE01a: Meadowfair Park Improvements
114 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr
115 SNI WE05a:  Barberry Lane Sidewalk Installation
116 SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry

Winchester
117 SNI WIN01a: Winchester Blvd. Median Landscape (Moorpark/Impala)
118 SNI WIN01c: Facade Improvement 3123 Williamsburg
119 SNI WIN01d: Street Tree Planting
120 SNI WIN02: Eden Avenue Traffic Calming
121 SNI WIN07: Residential Speeding and Traffic Mitigation Study
122 SNI WIN 08: Winchester Public Telephone Nuisance
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Blackford Strong Neighborhood

2/20074/2004NS$2,517,2471SNI BLK02a: Starbird Youth Center Development1

Burbank/Del Monte Strong Neighborhood

12/20064/2004NS$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (acquisition)2

3/20077/2004TAS$475,0006SNI BRBK02a: Auzerais Av Improvements3

3/20077/2004TAS$724,0006SNI BRBK02b: Scott St Improvements4

Delmas Park Strong Neighborhood

3/20077/2004TAS$670,0003SNI DP07: Streets & Sidewalk Improvements (Delmas Park)5

East Valley/680 Strong Neighborhood

11/20069/2005NS$465,0005SNI EV06a: TRAIL: Silver Creek Reach 12A (Dobern Bridge)6

11/20069/2001NS$549,0005SNI EV06b: TRAIL: Silver Creek Reach 13 (Wenlock Drive)7

Edenvale/Great Oaks Strong Neighborhood

NSTBD2SNI E/GO03a - Edenvale / Great Oaks Community Center (programming)8

6/20072/2005NS$394,0002SNI E/GO04: Discovery Community Garden9

Gateway East Strong Neighborhood

7/20072/2005NS$108,0005SNI GE05c: Plata Arroyo Park Improvements10

NS$210,0005SNI GE06: Community Garden (Feasibility Phase)11

1/200710/2005TAS$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)12

Greater Gardner Strong Neighborhood

4/200712/2005TAS$1,100,0003SNI GG01e: Gardner Area Street Reconstruction - Prevost St.13

7/20073/2006TASTBD3SNI GG01f: Gardner Area Street Reconstruction - Spencer Av & Brown St14

Hoffman/Via Monte Strong Neighborhood

NS$1,250,00010SNI H/VM01b: Hoffman/Via Monte SNI Neighborhood Center15

K.O.N.A. Strong Neighborhood

NS$150,0007,8SNI KO05: Build Partnerships with Schools (Scope)16

1/20071/2006TAS$275,0007,8SNI KO09: ADA Pedestrian Ramps17

Market/Almaden Strong Neighborhood

NS$1,125,0003SNI MA01: Balbach Park18

4/20076/2004TAS$350,0003SNI MA07a: Traffic Signal Installation at Balbach & Market19

2/07

12/06

7/06 3/07

7/06 3/07

7/06 3/07

11/06

11/06

12/06 6/07

7/07

1/07

9/06 4/07

1/07 7/07

1/07

10/06 4/07

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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FY06-07 FY07-08
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Mayfair Strong Neighborhood

8/20077/2004TAS$110,0005SNI MAY07: Investigate Traffic Issues20

Spartan Keyes Strong Neighborhood

12/20077/2006NS$305,0003SNI SK01a: Develop Public Open Space at Story Road Landfill (design)21

Thirteenth Street Strong Neighborhood

6/20071/2006TAS$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St (Design)22

1/200712/2005TAS$298,0003SNI 13S08b: Backesto Park Perimeter Lighting23

Tully/Senter Strong Neighborhood

2/20077/2003TAS$2,900,0007SNI TS010: Lucretia Av Improvements (Story to Phelan)24

University Strong Neighborhood

NS$750,0003SNI UN03: Coyote Creek Trail Expansion (Master Plan)25

Washington Strong Neighborhood

2/20078/2005TAS$665,6003SNI WA04a: Traffic Signal Installation (Almaden Av & Vine St-2 signals)26

NS$100,0003SNI WA05: Washington School Improvements27

TAS$450,0003SNI WA08b: Alleyway Closure C3 & C428

West Evergreen Strong Neighborhood

11/20061/2006NS$15,0008SNI WE06: Improve & Beautify Lower Silver Creek (Feasibility)29

1/20071/2006TAS$187,0008SNI WE08: ADA Pedestrian Ramps30

2/07 8/07

7/06 12/07

6/07

1/07

2/07

7/06 2/07

11/06

1/07

schedule pending

schedule pending

schedule pending

75



��

���

��

��

�

�

�

�

�

��	
�	�

�

��
�

�

��������

�

��
�

��
��

�����

�����

�����

��
��

�

��

�����

��
��
��
�

����	�
����

�
��
 �

������
��

��

�

�

��
� 
��
�


��
��
� 
!�


���


�
 �
��

��	�����

�

��

��
�

�

��
��
��

��

��
��
��


�
��


�
�

��
��
��
	��
��

 �
��

��
��

�




� 
��
��

��
��
 �
�� !�����

�

�

��
��
�

 ���"����

��
��



������

�




��
�

�
��

������

��
��
��
��

��
��

��

���������

 ���	 
�

������!��
�������
��


���

��
� 
��
�



�
��


�
�

��� ��
��

������

��
��
�

��

�����

������

���	�
���

����
�
�

���	�
���	�#!��


��
��

�

�

��
�

��
��
� 
!�

���������	

�����

�

$%
&
'(
)'
*+
)'
,*
-	.
/0
	.1
*2
&
30
,43
05


	�	�	�	�	
		�	�	�	
	�	�	�	�	�	�	�	�	
		

���������	�
��
����
������	�����������
������		�������	��	�����
�������	�
	����
��������	��	��������	�	���
 ��!�������"#�$�����������	�	���
%�����		����		�&�������
'�����������������
(��)�����*�	����		�	���
+��������	����	�����	�������������,���	���������	���
-���	����	�������.���������	�
�/��������	�	���&��������*��	�0����������	���

76



BLACKFORD STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
BLK01: Improve 
Lighting

Project is complete. None

BLK02a: Starbird Youth 
Center Development

Construction continues on this project. Construction is scheduled for completion 
in February 2007.  The Public Art process 
is underway.

BLK02b: Property 
Acquisition for 3707 
Willi R d

Project is complete. None

BLK02c: West San Jose 
Community Center

Project is complete. None

BLK03: Maple Leaf 
Shopping Center 
I

Project is complete. None

BLK04: 
Williams/Boynton 
Improvements

Project is complete. None

BLK05: Street Tree 
Planting & Removal 
Phases 1 and 2

Phase I is complete. Trees under power lines have been 
identified for removal and replacement.

DOT will develop a work schedule.

BLK06a: Enhanced 
Crosswalk - Boynton 
Avenue & Rhoda Drive

Project is complete. Ongoing review & monitoring of traffic 
calming issues and development of 
solution.

BLK06b: Enhanced 
Crosswalk - Oakmont 
Place & Williams Road

Project is complete. Ongoing review & monitoring of traffic 
calming issues and development of 
solution.

BLK07: Joint Use 
Agreements with San 
Jose Water Company, 
Campbell Union School 
District & Faith 
Organization

PRNS staff developed a partnership with Immanuel 
Presbyterian Church, West Valley Library, and Moreland SD 
in order to provide services to the teens during construction.

The teen services were moved in early 
August 2006 from the West Valley 
Library to the Moreland Community 
Center:  Tuesdays, Thursdays and Fridays. 
Services at Immanuel Presbyterian Church 
continue on Mondays and Wednesdays.

BLK08: Improve 
Appearance of Colonial 
Gardens Apartments

Project is complete. None

BLK09: Blackford Storm 
Drain Improvements

Phase 1 of project is complete. A second phase is being considered as 
part of the NAC's Renewing Action 
Agenda process.

BLK10: Improvement 
Plan for Underwood 
Apartments

Seventeen buildings have been completed, six are in progress 
and 15 need matching funds

Staff to continue working with property 
owners to complete rehabilitation.
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
BRBK01a: Buena Vista 
Park Development

Project is complete. None

BRBK01b: Scott Street 
Neighborhood Park 

Acquire Scott/Clifton for $1.25 million, subject to results of Phase 2 
environmental clearance.  Funds include $500,000 from Santa Clara 
County and $250,000 from CDBG.  On October 31, 2006, City Council 
approved the Purchase and Sale Agreement pending the results of the 
Phase Solis Study.  The Burbank/Del Monte NAC would like to explore 
using KaBOOM for Scott/Clifton.  The 2006-07 SJRA budget includes 
$150,000 for KaBOOM playground equipment throughout SNI areas.

City/Agency staff are working with the County to 
transfer $500,000 in County funds to the 
Redevelopment Agency.   Soils study is expected 
to completed by early 2007.  Staff and community 
have been meeting with KaBOOM regarding 
role/function partnership.  Staff is discussing 
contract options for services/partnership with 
KaBOOM. 

BRBK02: Scott 
St/Auzerais Ave 
Improvements

Auzerais St. project was awarded 6/06 and construction began 8/06.  
Scott St. design was completed 12/05.

Auzerais Street project is expected to be 
completed in Spring 2007.  Scott Street 
construction began October 2006 and will be 
completed in Spring 2007.

BRBK03: Freeway Park 
over Interstate 280

The preliminary feasibility study was completed in December 2005. The NAC is planning on adding the Phase II - 
Engineering Study for the 280 Freeway Park as 
part of the Renewing Action Agenda process. 
Staff is analyzing best option of how to work with 
the community to address open space needs both 
with the freeway park concept and identifying 
alternative park sites.

BRBK04 Shared Use of 
Recreational 
Facility/Community Center 
with San Jose City College

Agency funds will be incorporated into a joint library / community center. 
The consultant presented three design concepts at a community meeting 
on November 9, 2006.  The concepts were well received and the 
community selected two of them.  Staff continues to meet with the 
Architect’s team regarding shared open space, design, and parking.

The consultant will refine the design concepts and 
report back to the community in January 2007.  
Building design development for the joint 
library/community center is projected to be 14 
months and the construction date set for August 
2009.

BRBK05: 
Program/Services 
Inventory and Facility 
Needs Assessment

Project is complete. None

BRBK06: Annual Bulky 
Waste Pick-up Program

Project is complete. None

BRBK07: 
Richmond/Menker 
Apartment Improvements 
Phase 1

Housing Department is working through the Richmond Menker Property 
Owners Association (RMPOA) and residents to develop Phase II plans 
for $150,000 in Prop 46 funds (plus owner contribution/match).  Possible 
improvements include tot lot, exterior paint, windows, roofing and 
gutters, paving and sealing, carports.  Housing Dept and SNI continue to 
work with residents and property owners to create systems for long-term 
maintenance of the apartments and common areas as well as Phase 2 
improvements. Staff is also working to strengthen residents’ association 
and combine with gardener’s group.  Gates were re-installed in August 
2006.

Driveway sealing, striping, positioning of car 
stops and red painting of tow away zones have 
been completed.  Staff is researching grant 
funding for installation of double pane windows. 
Staff is working with PB&CE to review practice 
of issuing graffiti or dumping citations for 
property owners participating in the Richmond-
Menker Improvement project.

BRBK08: West San 
Carlos/Bascom Ave 
Economic Development 
Strategy Phase 1

Planning Department approved the zoning changes recommended for 
commercial pedestrian designation in order to attract retail more 
conducive to neighborhood needs. 

SJRA staff will continue marketing efforts for the 
area.

BRBK09: Specialty Trolley
Service along San Carlos 
and Bascom

Feasibility of the trolley was assessed in the Economic Strategy Plan.  The
plan concluded that there is no market for this service.

None

BRBK10: Neighborhood 
Park along Los Gatos 
Creek at Auzerais Avenue

The general plan amendment designated a portion of the Del Monte site 
as a park in Spring 2005.  Del Monte EIR includes proposed rezoning to 
allow 2.2 acres along Los Gatos Creek to be given to City for use as a 
park. Council approved project to move forward.  To date the property 
has not been transferred, and funding is still required for park 
development.

Move forward with Del Monte project, including 
the development of a neighborhood park along 
Los Gatos Creek.  It is anticipated that the 
property may be deeded to the City.
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DELMAS PARK STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
DP01: Residential Permit 
Parking

Project is complete. None

DP02: Neighborhood 
Traffic Plan

The NAC discussed traffic calming ideas with Strong 
Neighborhoods staff on April 10, 2006.  

Strong Neighborhoods staff will 
work with DOT traffic calming 
liaison to discuss potential next 
steps for evaluating neighborhood 
traffic calming ideas in Spring 
2007. 

DP03: Mixed-Use 
Community Development 

Project is complete. None

DP04: West San Carlos 
Streetscape Enhancements

Project is complete. Strong Neighborhoods staff will 
work with DOT and Caltrans to 
explore potential features to 
enhance pedestrian safety when 
crossing West San Carlos (i.e. 
flashing pedestrian beacons at 
Josefa).

DP05: Improve Gifford 
Avenue Streetscape

The NAC voted to prioritize its Auzerais Streetscape project 
(DP06).  Funding was reallocated to the Auzerais streetscape 
project to improve curbs, gutters and sidewalks.

See Project DP06.

DP06: Improve Auzerais 
Streetscapes

Project area was included in the same bid package with Scott 
Street / Auzerais Avenue improvements, which required a GP 
Amendment for pedestrian scale street lighting. City Council 
approved the GP amendment on June 27, 2006. City Manager 
awarded the construction contract on July 28, 2006.  

Project is expected to be completed 
in Spring 2007. 

DP07: Street and Sidewalk 
Improvements (Delmas 

k)

See Project DP06. See Project DP06.

DP08: Pedestrian Access to 
Gardner Academy

This project will be designed jointly with Greater Gardner #2. 
Greater Gardner Coalition voted to proceed with Bird 
pedestrian walkway improvements at the March 27, 2006, 
meeting.  Improvements will include new walkway, curb and 
gutters, driveways, and ADA ramps between Bird and 
Illinois.  Pedestrian walkway improvements completed at the 
end of September 2006.

Strong Neighborhoods and SJRA 
staff will work with property owner 
and Gardner residents to explore 
fence improvements at Bird and 
William. 

DP09: Noise Mitigation The Delmas Park area continues to be outside the airport 
noise contour area.  

Continue to provide reference 
material as needed on how to 
insulate homes to mitigate airport 
related noise.  

DP10: Neighborhood Open 
Space

Staff has mapped existing and planned open space in or near 
the Delmas Strong Neighborhood area including the Los 
Gatos Creek trail. The General Plan designations have 
changed to show open space.

Invite PRNS staff to future NAC 
meeting to present information on 
open space opportunities when 
funding becomes available.
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EAST VALLEY/680 STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
EV01: Tropicana 
Shopping Center 
Revitalization

The Agency mailed a community survey to 400 households 
within three miles of the development site prior to June 30, 
2006, and received 42 responses.  The  Developer conducted 
phone survey of 400 households within a 3 mile radius of the 
Tropicana Center.  Results from both surveys are completed.  
Exclusive Negotiating Agreement  and Disposition and 
Development Agreement (DDA): Due to needed additional 
environmental analysis the ENA will need to be extended. 
Agency staff and the General Counsel continue to work on 
the Disposition and Development Agreement with Imwalle 
Land Company.

A community meeting is scheduled 
for December 14, 2006, to review the 
latest design concepts and review the 
survey findings.  Staff is preparing the 
memo for Board action on December 
5, 2006. Staff anticipates presenting 
the DDA to the Agency Board for 
approval in February or March 2007.

EV02: Residential 
Speeding and Traffic 
Mitigation - East 
Valley/680

DOT began implementation of Level 1 Traffic Calming 
elements throughout Dorsa and Cassell neighborhoods and 
schools drop-off / pick-up areas. 

Continue implementation of traffic 
calming improvements.  DOT to meet 
with each affected neighborhood 
association.   

EV03: Development of 
Affordable Housing

Since 2001, 98 homes have been completed.  $957,159 of 
SNI funding has leveraged an additional $2,903,312, for a 
total of $3,860,471 for housing rehab in EV/680.  

13 homes are under construction with 
6 homes approved for funding and 1 
pending funding approval.  

EV04: Noise Study Sound Study was completed by Brown, Buntin and 
Associates in 2005.   

The Sound Study will be used when 
DOT and VTA coordinate and a 
specific project that requires noise 
mitigation is identified.

EV05b: FY04-05 
Sidewalk Installation 
and Repair

Project is complete. None

EV06: Create 
Additional Facilities 
for Community and 
Enhance Rec. 
Activities

Grand Opening for Capitol Park Neighborhood Center 
(portable) was held on September 16, 2006.  Funding was 
transferred and appropriated for Hank Lopez Center 
Improvements.  PRNS to add ADA parking spaces in Hank 
Lopez parking lot.  

Initiate Facility Re-Use Strategy 
process to determine next steps for the 
old Hillview Library.

EV07: Community 
Policing Initiatives

Weed & Seed Meet and Greet was successfully held at Smith 
Elementary on October 11, 2006.  Weed and Seed area was 
awarded $225,000 in Year Two funding.  

Provide access and space for SJPD at 
Capitol Park and Dorsa 
Neighborhood Centers.  

EV08: Improve and 
Expand Homework 
Centers

NAC met on March 2, 2006 to develop long term strategy to 
monitor and support area homework centers.  

Alum Rock School District will be 
receiving Proposition 49 funding 
directly.    

EV09: Abandoned 
and/or Inoperable 
Vehicles

Dorsa Weed and Seed area will receive targeted outreach for 
Voluntary Vehicle Towing program.  

DOT now responsible for city-wide 
program.

EV10: Parking 
Prohibition for Street 
Sweeping

27 curb miles of Prohibitive sign poles installed throughout 
Dorsa neighborhood.  Sierra and Cassell to receive allocation 
of signs, as well.  

Install signs in Sierra and Cassell FY 
2006 - 2007.    
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
E/GO01: Great Oaks 
Neighborhood 
Community Facility

GONA leaders are working with ERCA and EGOPIC on 
purchasing insurance for the center.  

Pending insuring the center, GONA 
has requested remaining funds be used 
to purchase equipment and furnishings 
for the center.

E/GO02: Replace Existing 
Non-Code Compliant 
Portable

Project is complete. None

E/GO03: Edenvale/Great 
Oaks Community Center 
(Programming)

The total amount in the proposed budget line for FY 06/07 
and FY 07/08 is $6.3 million; the estimated design and 
construction cost is $15 million.  The Selection Committee 
comprised of Agency, PRNS and Oak Grove School District 
Staff, conducted interviews of the 4 construction 
management firms and 6 architectural firms that were short 
listed on October 3 and 6, 2006.  

A recommendation for the architect 
and construction management firm 
selection will be presented to the 
Agency Board in December 2006.  The 
proposed Agency Board date is 
December 12, 2006.

E/GO04: Discovery 
Community Garden

Retesting of the site soil indicated that all possible 
contaminants were well below acceptable limits.  

The project will go out to bid by the 
end of November with an anticipated 
start date  in February 2007.

E/GO05: Edenvale/Great 
Oaks Skate park

Project is complete. None

E/GO06: Neighborhood 
Tree Planting

Project is complete. None

E/GO07: Traffic 
Improvements

Project is complete. None

E/GO08: ADA Curb 
Ramps

Project is complete. None

E/GO09: Residential 
Speeding and Traffic 
Mitigation

Project is complete. None

E/GO10: Improve Street 
Lighting

Project is complete. None
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FIVE WOUNDS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
FWBT01: 
William and 24th 
Redevelopment

Project is complete. None

FWBT02: 
McLaughlin 
Avenue 
Improvements

Project is complete. None

FWBT03: 33rd & 
McKee Traffic 
Improvements

Project was discussed at January 2006 NAC meeting and 
community agreed that completion of Anne Darling Drive 
sidewalk, curb, gutter, and installation of street trees along 
Anne Darling Drive and McKee Road, East of 33rd street 
should be 1st priority. Design reviewed with neighborhood in 
October 2006.

Renovation of shopping center to 
coincide with sidewalk and Anne Darling 
Drive improvements during Spring 
2007. 

FWBT04: McKee 
and 33rd 
Redevelopment

Site Adjustment Permit has been approved by Planning. The 
Owner Participation Agreement was approved by the Agency 
Board on March 14th. Owner is completing construction 
documents. Owner met with neighborhood and Anne Darling 
PTA and teachers in September 2006 to review and solicit 
input on final design.

Project awarded. Renovation of shopping 
center to begin in Winter 2006 - 2007 
with Fall 2007 completion schedule.

FWBT05: Selma 
Olinder Park

Possibility of a dog park at the southern end was reviewed by 
community at February 28th NAC meeting with unanimous 
support for moving forward.  

The dog park Master Plan was approved 
in November. Approved master plan and 
revised budget to be presented to the 
community in Spring 2007 to kick-off 
the design project. 

FWBT06: 
William Street 
Streetscape

Project is complete. None

FWBT07: Coyote 
Creek Trail 
Development

$540,500 from FY04-05 and FY05-06 to complete master 
plan and begin construction documents for trail has been 
completed and reviewed by PRNS. Final Project Services 
Memorandum reviewed and approved by DPW and 
subsequently approved by City Council on May 2, 2006. 
Master planning phase kicked off in Fall 2006.

Complete design of master plan and 
initial environmental clearance through 
Fall 2007.

FWBT08: 
Housing 
Rehabilitation 
Programs

100% compliance and participation in STOP program in 
Jeanne Ave/ Forestdale area. SJPD is enforcing STOP 
program approximately twice a day in the neighborhood 
resulting in a 27% decrease in crime. $250,000 PSM for 
housing rehab project was finalized and approved on March 
14th, 2006. RBF Urban Design selected as lead for housing 
rehab coordination.

Project award of actual housing rehab 
work scheduled for Winter 2007 with 
completion in Fall 2007.

FWBT09: ESC-
AR Parking 
Strategy

Parking restrictions for all Neighborhood business districts 
are being revised and will be presented at the September 
NAC meeting. Parking standard revisions were presented to 
the community at the January 24, 2006 NAC meeting with 
unanimous support for moving forward with the parking 
restriction changes along East Santa Clara Street.

Proposal for revised parking standards to 
Planning Commission and City Council 
for amendment to the Zoning Ordinance 
in the Winter 2006 - 2007.

FWBT10: Youth 
& Teen Activities

CityYear teams have been assigned to SJ schools, three of 
which are in downtown Strong Neighborhoods areas. 

SNI staff to continue work with local 
service providers on re-introducing 
programs at Roosevelt, Olinder and 
McKinley Neighborhood Centers. 
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GATEWAY EAST STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
GE01: Neighborhood Center The Neighborhood Development Center (NDC) has been 

transferred to Strong Neighborhoods under the direction of 
the City Manager’s Office.  NDC space at Mexican Heritage 
Plaza will continue to be available for community meetings.  

NDC staff to evaluate and determine 
program component and service delivery, 
including the classroom located at the 
Mexican Heritage Plaza.  

GE02: Sanitary Sewer 
Improvements 

Phase I of lateral project completed: 247 residences have 
received new sewer laterals.  East San Jose Phase III mainline 
project completed. 

Approve PSM for Phase II mainline project 
at Virginia Place and 34th Street by the 
end of December 2006.  

GE03: Storm Drain 
Improvements

DOT has removed current valley gutters on E. San Fernando 
and restored line and grade on 34th Street.  DOT has 
completed installation of over 1,800 linear feet curb and 
gutters.  

DPW is developing scope and cost 
estimates for new storm drains on 34th St., 
E. San Fernando and E. St. James at Basch 
Avenue by late Fall 2006.

GE04: Housing Improvement RBF has been selected as the consultant for Project Alliance 
at the Virginia Avenue and King Road Multi-Family Housing 
Rehab project.  Since 2001, $150,000 of SNI funding has 
leveraged an additional $694,000 for a total of $844,000 for 
housing rehab in Gateway East (17 homes have been 
completed, 7 have been approved for funding and one 
resident cancelled).  

RBF and the Project Alliance team from 
the Agency and the Housing Department 
are finalizing the scope of work and should 
have it completed by the end of December 
2006.    

GE05a: Plata Arroyo Park 
Skate Facility

Project is complete. None

GE05b: Zolezzi Park 
Improvements

Project is complete.  Zolezzi Park Re-Opening held 
November 4, 2006.  

None

GE05c: Plata Arroyo Park 
Improvements

Plata Arroyo Park Restroom project construction began 
November 3, 2006; San Antonio Neighborhood residents 
attended Davidson turn-key park design meeting on October 
27, 2006.  

Redevelopment Agency to re-bid concrete 
work at Plata Arroyo Park Skate Facility in 
Fall 2006.   Plata Arroyo Park Restroom 
Project scheduled for completion in May 
2007.  

GE06: Community Garden Public Works provided cost estimate for $450,000 to 
construct garden.  Environmental Services Dept. recommends 
adding 12in. raised beds to mitigate any potential soil 
contamination.  NAC and neighborhood residents decided 
costs to construct garden are prohibitive.  

NAC and neighborhood residents would 
like alternatives presented to improve 
CalTrans property and what other 
neighborhood improvements could be 
funded with remaining garden budget at 
December 2006 NAC meeting.    

GE07a: Traffic Signal 
Installation at King Rd & 
Wilshire Bl

DOT presented Traffic Improvement Study to NAC at 
October 24, 2006 NAC meeting.      

DOT to provide cost estimates and scope 
of work for PSM by end of December 
2006.

GE08: Traffic Calming Study Traffic and circulation studies completed. DOT to provide cost estimates and scope 
of work for PSM end of November 2006.

GE09: Streetscape 
Beautification 

Owner of 195 S. King Road at San Antonio attended August 
2006 NAC meeting to gain support for zoning change to 
commercial on his property.  The NAC indicated they would 
not be supportive of such change.   

Close Code Enforcement cases; monitor on-
going issues.   

GE10a: Enhance Public 
Lighting Levels 

Gateway East Street Lighting Project is under construction.  
CDBG funding for this project in the amount of $71,411 is 
now available.  

CDBG funded street lighting project to be 
completed January 2007.  Street lighting to 
be studied on Virginia Avenue as part of 
comprehensive approach to multi-family 
apartment rehab efforts.    
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GREATER GARDNER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
GG01a: Gardner Area Street 
Reconstruction - Delmas 
Avenue

Project is complete. None

GG01b: Gardner Area Street 
Reconstruction - Minor 
Avenue

Project is complete. None

GG01c: Gardner Area Street 
Reconstruction - Spencer 
Avenue

Project is complete. None

GG01d: Gardner Area Street 
Reconstruction - West 
Virginia St

Project is complete. None

GG01e: Gardner Area Street 
Reconstruction - Prevost 
Street

This project was awarded on September 22, 2006. Construction will start in early December 
2006 and is expected to be completed in 
Spring 2007.

GG01f: Gardner Area Street 
Reconstruction - Spencer 
Avenue & Brown Street

This project was awarded on September 22, 2006. Design of the Spencer Ave & Brown St. 
project was completed. Construction is 
estimated to start in March 2007.

GG02: Parking, Traffic 
Circulation, & Pedestrian 
Access to Gardner Academy

Greater Gardner Coalition (GGC) voted to use $200,000, 
included in FY 05-06 budget, towards Bird pedestrian 
walkway improvements in March 2006.  Pedestrian 
walkway improvements completed at the end of September 
2006.

Only one bid was received for fence 
installation, rebidding is in process.  
Strong Neighborhoods and SJRA staff 
will work with property owner and 
Gardner residents to explore fence 
improvements at Bird and William.

GG03: Fuller Avenue Linear 
Park

Project is complete. None

GG04: Initiatives to Improve 
Housing Conditions - 
Greater Gardner

City Council appropriated $130,000 for housing 
rehabilitation In May 2006.  The Greater Gardner Coalition 
(GGC) voted to proceed with five potential housing 
rehabilitation projects in June 2006.  

Housing Department and Strong 
Neighborhoods staff is working with 
potential property owners to complete 
applications and eligibility requirements.  

GG05: Retail Development - 
Greater Gardner

Starbrite improvements are completed.  Smokehouse design 
is completed.

Dawn Market improvements will be 
completed by the end of November 2006.  
SJRA staff is working with Smokehouse 
owner to finalize the FIP Agreement by 
the end of December 2006.

GG06: West Virginia Street 
Streetscape

Pedestrian lights have been installed and illuminated along 
W. Virginia and Delmas.  NAC has requested that double 
acorn lights be installed at Hwy 87 and W. Virginia with 
$62,000 remaining in project budget.

Execute Project Services Memorandum 
(PSM) for installation of double acorn 
lights and appropriate design funding in 
Winter 2007.

GG07: Delmas Avenue 
Streetscape

Project combined with GG06. Project combined with GG06.

GG08: Residential Traffic 
Calming - Greater Gardner

Not started. Greater Gardner Coalition will discuss 
this priority as part of the Renewing the 
Action Agenda process.

GG09: Bird Avenue 
Streetscape and Traffic 
Calming

Not started. Greater Gardner Coalition will discuss 
this priority as part of the Renewing the 
Action Agenda process.

GG10: Neighborhood Open 
Space: Greater Gardner

Project is complete. None
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
H/VM01: 
Hoffman/Via Monte 
SNI Neighborhood 
Center

Agency, City and General Counsel staff met on October 5, 
2006, to discuss the Neighborhood Center.  SNI staff is 
working with the community to identify possible alternatives 
in site and design to address resident's priorities.

Extensive staff outreach is taking place with 
the NAC to inform residents and members 
about alternative Neighborhood Center site 
located at 1180 Blossom Hill Road.  

H/VM02: Community 
Policing Initiatives - 
Hoffman/Via Monte

SJPD continues to vigorously patrol the neighborhood, 
especially when it comes to the issue of gangs. Capt. Farmer 
is addressing the gang issue in the neighborhood by working 
with community-based organizations ( that are part Mayor's 
Gang Prevention Task Force) that specialize in youth 
intervention and mentoring.

SJPD will continue to provide progress 
reports to staff and the NAC.  

H/VM03: 
Inoperable/Broken 
Streetlights

City Staff, Council Staff and neighborhood stakeholders have 
all contacted PG&E concerning outages in the alleyways by 
Chris Hotts Park and Pioneer HS.  Questions about whether 
the City or PG&E are responsible for light maintenance are 
currently being reconciled.

The NAC has drafted a letter to PG&E 
strongly urging them to take action to fix 
streetlights.

H/VM04a: Alleyway 
Enhancement (Pioneer 
High School Fence)

Project is complete. None

H/VM04b: Alleyway 
Enhancement 
(slurry/asphalt)

Paving and slurry seal were completed in the third week of 
July.

SNI staff is working with alleyway 
committee to organize property owners on 
possible next steps including maintenance, 
striping and safety issues.

H/VM05: Joint Towing 
Agreement

Project is complete. None

H/VM06: Residential 
Landscape 
Improvements

Phase 1 of this project is complete.  Phase 2 is in the early 
stages of implementation.  Applications were mailed to 
property owners with five completed applications received by
the Housing Department.  Housing staff reviewed and 
qualified applicants for eligibility.  The NAC subcommittee 
met with Housing staff on May 12 to review and score the 
five applications received.  

Housing is working with property owners to 
develop a scope of work and construction 
schedules.

H/VM07: 
Neighborhood Watch

Residents Association is once again active and working 
diligently to develop safety related programming in the 
neighborhood.  Association is working with staff, NAC, and 
SJPD to restart the Neighborhood Watch Program.   Major 
concerns include gang graffiti in Chris Hotts Park and 
monitoring activity of youth during the summer.

The Association is working with the NAC 
and the Mayor Gang Prevention Task Force 
to identify strategies to address gang 
concerns in the neighborhood.  

H/VM08: 
Neighborhood Clean-
Ups: Hoffman/Via 
Monte

A letter was sent to area property owners on September 12, 
2006 about the issue of dumping and their responsibility to 
maintain blight free properties.  The NAC completed a 
Dumpster Day on October 20, 2006.  Representatives from 
Environmental Services presented to the NAC about dumping
and recycling at November 15, 2006 NAC meeting.

The NAC will be requesting funding for 
additional Dumpster Days in its Cycle 20 
CAP grant application.

H/VM09: Improved 
Access to Pioneer High 
School

Project is complete.  Via Monte residents have access to 
Pioneer HS through a gate from the alleyway.  Although the 
gate may be locked from time to time, residents can call 
Principal Engel to unlock the gate when needed.

Residents and staff continue to work with 
Pioneer HS to maintain access

H/VM10: 
Neighborhood Center 
Lighting Assessment

The lighting will be upgraded around the new neighborhood 
center.

Perform lighting assessment after 
neighborhood center drawings have been 
completed.
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K.O.N.A STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
KO01: Improve 
Appearance of res. 
areas by max. Housing 
Improve. Program 
Phase 1

Since January 2006, three single family houses have been 
completed, four houses are currently under construction, and 
eight single family houses have been approved but are not yet 
under construction.

The Housing Department will continue working 
with single family rehabilitation loan and grant 
recipients in the neighborhood.

KO02: Implement a 
comprehensive strategy 
to reduce bulky waste

Currently, KONA NAC is working with Anti-Litter/Anti-
Graffiti to ensure hotspots are identified for consideration to 
install hidden cameras. 

Two specific hotspot sites are slated for hidden 
camera installations: (1) Midfield Avenue (from 
Miami to Scotty Avenue) and (2) Waverley 
(from Orlando to Jamaica Way).

KO03: Coordinate w/ 
Boys & Girls Club to 
improve bldg. & 
outdoor facilities

Project is complete. None

KO04: Evaluate traffic 
complaints and address 
them w/appropriate 
measures Phase 1

At the request of the NAC, DOT investigated the intersection 
of Clarice Drive and Kenesta Way and installed a centerline 
on Clarice leading up to the intersection [District 8].  Project 
complete for Lanai and Dixie.

KONA NAC members are concerned with 
speeding on select streets.  DOT will continue 
to respond to NAC concerns in FY 2006-07.

KO05: Build 
Partnerships w/Schools 
to improve appearance 
of sites and facilities

The Urban Planning Department of San Jose State University 
(SJSU) conducted a facilities and services assessment and 
feasibility study related to school improvements.  All 
assessments have been completed.  The recommendation put 
forth is to develop a community services network that 
emphasizes Adult Life Skills matching the capacity of 
existing service providers with facilities available at schools 
and community sites.  

SJRA and the KONA NAC are currently 
exploring school partnership options with 
Slonaker Academy (Alum Rock School 
District). Options include (1) facilitating public 
access to existing community meeting spaces at 
the school site;  (2) developing a community 
services network emphasizing Adult Life Skills 
on-site; and (3) improving appearance of the 
school site.  The final direction will be 
determined by end of 2006.  

KO06: Strengthen code 
enforcement program

Since January 2006, the Code inspector opened 101 cases 
and closed 350 cases.  Street sweeping occurred in September 
resulting in 452 sweep warnings.

Eusebio Espitia has been assigned as our Code 
Inspector and will attend quarterly NAC 
meetings to respond to resident concerns and 
report on his work. 

KO07a: Welch Park 
Improvements

Project is complete. None

KO08: Install 
additional trees and 
landscaping to improve 
appearance of streets

The Midfield Avenue site (owned by CalTrans) is a priority 
in FY 06-07 for an Adopt-a-Park project.  PRNS has 
developed a proposed plan concept for the mini-park at 
Midfield and Havana.  

Work with D7 and Assemblymember Joe Coto 
(23rd District) to determine the feasibility of 
getting the CalTrans parcel donated to the City 
of San Jose to move the project forward.

KO09: ADA Pedestrian 
Ramps

KONA NAC ranked ADA curb cuts as its number nine 
priority.  Approved by City Council in January 2006, this 
project consists of the replacement and installation of 100 
new ADA ramps in KONA.  The NAC was instrumental in 
identifying and prioritizing the proposed ramp sites in 
partnership with DOT.  

Construction of the project began in July 2006 
and will be completed by December 2006.     

KO10: Short 
term/interim security & 
aesthetic improv. in 
King/Story Shop. 
Center

Tropicana Parking Lot Improvements - Four of the five 
owners (except Dennis Fong) have signed the Owner 
Participation Agreement (OPA) and the Reciprocal Easement 
Agreement (REA) prepared by Agency staff and General 
Counsel for the parking lot improvements.  Community 
Survey - The Agency mailed a community survey to 400 
households within three miles of the development site prior to 
June 30, 2006, and received 42 responses.  The  Developer 
conducted phone survey of 400 households within a 3 mile 
radius of the Tropicana Center.  Results from both surveys 
are completed.  Exclusive Negotiating Agreement  and 
Disposition and Development Agreement (DDA) - Due to 
needed additional environmental analysis the ENA will need 
to be extended.  Agency staff and the General Counsel 
continue to work on the Disposition and Development 
Agreement with Imwalle Land Company.  

Tropicana Parking Lot Improvements - Staff is 
giving the property owners until January 3, 
2007 to try to reach an agreement among them 
in order for the Agency to participate in parking 
lot improvements or the funding will be 
rebudgeted for other projects. Agency Owned 
Property - A community meeting is scheduled 
for December 14, 2006, to review the latest 
design concepts and review the survey findings. 
Staff is preparing the memo for Board action on 
December 5, 2006. Staff anticipates presenting 
the DDA to the Agency Board for approval in 
February or March 2007.
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MARKET ALMADEN STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
MA01: Balbach Park Agency Project Management and Strong Neighborhoods staff 

broke out costs and options and narrowed budget gap to $87K 
- $167K (depending on soil remediation). CalTrans easement 
paperwork being processed so that site access and soil 
remediation work can begin. Royston, Hanamoto, Alley, & 
Abbey (RHAA) selected as the Landscape Architectural 
Consultant. 

Staff to meet with RHAA to discuss 
project and RHAA�s scope of 
services, fee proposal, etc. in 
December 2006 and execute a contract 
in December 2006.

MA02: Potential new 
development should follow 
design recommendation set 
forth in plan

Project is complete. None

MA03: Acquire and 
Rehab. 75 West William

Court sided with City of San Jose regarding code violations 
but reduced penalties to approximately $8,000. 
Representative from Code Enforcement attended NAC 
meeting to discuss possible next steps.

Neighborhood continues to report code 
violations and blight issues related to 
property. New cases assigned to code 
enforcement inspector.

MA04: Establish 
Market/Almaden as 
Conservation Area

Project is complete. None

MA05: Ensure Design for 
Convention Center Follows 
Recommendations

SJRA project management attended January 17, 2006 NAC 
meeting and discussed plans for installing concrete wall and 
street trees along Balbach as part of tent installation 
improvements.

SJRA project management to move 
forward on additional Balbach Street 
interface improvements based on 
community feedback from January 
2006 NAC meeting.

MA06: Design and 
Implement Pedestrian and 
Bike Safety Improvements

Project is complete. None

MA07a: Traffic Signal 
Installation at Balbach St 
and Market St

See MA07b. See MA07b.

MA07b: Install Pedestrian 
Improvements on Market 
St at Williams St and 
Pierce Av

DOT requested project award at higher bid after three 
unsuccessful bid attempts to find lower bids. 

DOT request for additional funding 
and for project award at above cost 
estimate scheduled to be heard at City 
Council in Winter 2006 - 2007. 

MA08: Initiate Traffic 
Calming Study

The traffic study is subject to tenant occupation of the 
Sobrato Building on Almaden Boulevard.

Traffic study is contingent upon 
tenanting of Sobrato Office Tower.

MA09: Pedestrian 
Enhancements on Market 
Street

Combined MA06.  Project is complete. None

MA10: Ensure 
Underground Utilities 
throughout 
Market/Almaden Remain 
CW Priority

The underground utility district for Market-Almaden is in the 
current 5-Year Work Plan. It takes approximately 2 years 
from the adoption of the ordinance to initiation of project 
construction due to limited resources. Project advisory letters 
mailed to all occupants and property owners in March 2006. 
DPW attended March 21, 2006 NAC meeting to answer 
questions and as part of public outreach process prior to 
project commencement and schedule confirmation. DPW 
administered schedule and final scope of project based on 
community input from March NAC meeting and 
communicated final schedule to NAC. 

Awaiting appropriation of funds as 
part of Rule 20A funding, scheduled 
for work commencement in Spring 
2007.
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MAYFAIR STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
MAY01: Establish new 
Adult Learning Center

Construction documents are 60% complete. Mayfair Park 
Master Plan was adopted by the Parks Commission on August 
2, 2006.  

Construction documents are scheduled for 
completion in December 2006.  Develop 
Operations and Program Plans.  

MAY02: Construct a new 
library

Dr. Roberto Cruz Alum Rock Library opened on July 9, 2005.  Develop program options for Mayfair Multi-
Service Center to coordinate services with 
Dr. Roberto Cruz Alum Rock Library. 

MAY03: Build more 
affordable housing 
particularly for families 
and seniors

RBF has been selected as the consultant for Project Alliance at 
the Virginia Avenue and King Road Multi-Family Housing 
Rehab project.  

RBF and the  Project Alliance team from 
the Agency and the Housing Department 
are finalizing the scope of work and should 
have it completed by the end of December 
2006.    

MAY04a: Improve 
Neighborhood Street 
li h i

Project is complete. None

MAY04b: Improve 
Neighborhood Street 
lighting - Phase 2

Project is complete. None

MAY05: Enhance 
collaboration and 
communication between 
the police and community

Police working with NAC to provide enforcement at Tierra 
Encantada Apts and in Berkeley Dobern neighborhood.

SJPD to continue enforcement presence in 
Berkeley Dobern neighborhood and 
develop strategy to increase presence in 
McCreery Stowe area of Mayfair.  

MAY06: Increase gang 
prevention and 
intervention programs and 
activities

Mayor's Gang Prevention Task Force Parent Awareness 
Training to be held November 15, 2006 at Alum Rock Youth 
Center.  San Jose BEST funding will be identified to support 
efforts in Project Alliance at Virginia and King Apartments.  

Work with area non-profits like First Tee, 
Go-Girl-Go and Girl Scouts to identify 
more pro-social activities for neighborhood 
youth.

MAY07: Investigate traffic 
issues; develop, review & 
imp. traffic calming plan

Pedestrian Countdown Heads: DOT is applying for a CalTrans 
encroachment permit  for installation along Alum Rock (Hwy 
82). Intersections on King Road and Jackson Avenue will 
begin work December 2006.  Funding for the traffic signal 
modification on E. San Antonio at Sunset has been transferred 
to DOT.

ADA Ramps will be included in the next 
contract award period in February/March 
2007 for completion by Summer 2007.   
Embossed Crosswalks may be installed 
during the Easter break due to the use of 
the crosswalk by the children and families 
going to school.  

MAY08: Implement a 
neighb. cleanliness, open 
space, environ, education 
campaign

Mayfair NAC adopted lower Silver Creek for litter pick-ups 
and is working with Code Enforcement to clean-up two 
shopping centers on Jackson Avenue between Alum Rock and 
E. San Antonio.    

Design and install mural on CalTrans 
pedestrian I-680 overpass in Spring 2007.   

MAY09: Improve 
employment assistance and 
programs for all Mayfair 
workers

Work2Future staff attended October 26, 2006 NAC meeting to 
present available programs at Center for Training and Careers 
and the Mobile One Stop Trailer.  

Collaborate with Work2Future and Mobile 
One Stop to establish monthly 
neighborhood presence.

MAY10: Support a 
proportionate increase of 
homeowners to renters in 
Mayfair

SCORE Realtors will hold home ownership workshops at a 
Winter 2006-2007 NAC meeting.

SCORE Realtors will hold home ownership 
workshops at a winter 2007 NAC meeting.
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SPARTAN/KEYES STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
SK01a: Develop Public Open 
Space at Story Rd Landfill 
(design)

DPW staff presented results of the Martha Bridge alignment 
feasibility study at the March NAC meeting. The study 
concluded that Martha Bridge alignment was not feasible due 
to San Jose Water Company Homeland Security regulations. 

Strong Neighborhoods staff and PRNS are 
exploring the possibility of a study to assess 
the development of open space/trail at Story 
Road Landfill. 

SK01b: Martha Street Bridge 
(Feasibility)

Project is complete. None

SK02a: Traffic Signal 
Installation at Martha Street 
& Seventh Street

Project is complete. None

SK02b: Installation of Road 
Humps on 8th Street & 9th 
Street

Project is complete. None

SK02c: Bulb Outs - 10th 
Street & Martha Street

Project is complete. None

SK02d: Bulb Outs - 11th 
Street & Martha Street

Project is complete. None

SK02e: Additional Traffic 
Calming Improvements

Project is complete. None

SK03: Improve Keyes Street 
Streetscape

PSM is completed for Keyes pedestrian streetlights. SJRA staff will work with DPW to bring 
appropriation forward to City Council in 
February 2007.

SK03b: Sidewalk 
Replacement along Keyes 
Street

Project is complete. None

SK04: Revitalize and Attract 
Neighborhood Friendly 
Businesses Along Keyes 
Street

310 Keyes is completed including fence installation and 
monument sign.  FIP agreements have been signed for Stadium 
Liquor and S&H Keyes Club. 

Construction is expected to begin on Stadium 
Liquor and S&H Keyes Club in late January 
2007.

SK05: Neighborhood Park in 
East Gardner Area

There are currently no funds allocated to this project.

SK06: Develop Art Oriented 
uses in East-Gardner Area

CORE's Art Ark Housing Development is under construction 
(1st Phase completed Summer 2006) and will provide 
live/work artist space and an art gallery.

Work with art-based groups and interested 
stakeholders to develop a strategy for how 
arts related funds should be spent.

SK07: Noise Study The Truck Traffic Mitigation proposal was unanimously 
approved at the December 13, 2005 City Council Meeting. 
DOT completed truck restriction sign installation in March 
2006.

DOT will monitor impacts from the truck 
restriction signage over an 18 month period.

SK08: Improve Access to 
Elementary Schools

Project is complete. None

SK09: Explore Opportunities 
for a Neighborhood 
Elementary School

PRNS staff completed a neighborhood survey that provided 
useful information about residents and children in the 
neighborhood.  

The NAC is exploring the possibility of 
locating a charter school in the 
neighborhood.

SK10: Martha Street 
Pedestrian/Bicycle Corridor

Project is complete. Continue to refine the pedestrian corridors 
policy and plan for additional projects on 
Martha as required. 
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THIRTEENTH STREET STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
13S01b: Railroad 
Crossing Construction for 
3rd & 4th Couplet 
Conversion

Project is complete. None

13S01c: Couplet 
Conversion Construction - 
3rd & 4th from Julian to 
Jackson

See 13S01a See 13S01a

13S01d: Couplet 
Conversion Design - 
Julian St & St James St

DOT has begun design of the Julian/St. James two-way street 
conversion. First community input meeting for the 13th Street 
NAC held in Fall 2006.

DOT to refine design based on input and 
work with project liaisons from 
neighborhood to achieve 95% design 
completion by January 2007.

13S01f: Hensley Historic 
District Pedestrian Street 
Lighting Phase 2

Project is complete. None

13S02: Facade 
Improvement 862 N. 13th 
St.

Rollos Donuts, Jerry's Barber Shop, Cesar's Flowers, Taqueria 
Lorena and Café Aragon facades complete. New street 
banners were approved by 13th Street business association. 
Street banners were installed in August 2005.

Complete design for FIPs for properties at 
609 and 611 North 13th Street. Currently 
on hold pending property owner acceptance 
of site adjustment.  

13S03: 13th St Sidewalk 
and Street lighting 
Improvements

Project to plant new trees along 13th Street completed. 
Sidewalk repair is complete. Historic street lights were 
installed along 13th Street. Median Island and landscaping 
project at 13th/ Highway 101 expected was completed.  

Project as originally scoped is complete. 
Opportunity to install additional lighting on 
13th Street between Jackson and Empire to 
be explored with community.  

13S04: Residential 
Speeding and Traffic 
Mitigation - 13th Street

DOT shared traffic study results for the temporary N. 18th 
Street traffic circles at the March 16, 2006 NAC meeting. 
Results support the installation of permanent traffic circles. 
DOT also working with NAC on angled parking around 
Backesto Park.

Obtain cost estimate for permanent 
installation of traffic circles from DOT and 
submit as a funding request. 

13S05: Pedestrian-
Friendly Corridors

Two additional Civic Litter Modules (CLMs) purchased 
through a CAP grant were installed by N. 13th Street. NBD 
business owners. Business owners have agreed to maintain 
the CLMs as ESD does not have the capacity. Friends of 
Backesto Park have installed decomposed granite in the 
parkstrip along Jackson Street pedestrian corridor, at the park 
between N. 13-15th Streets. In addition they rearranged 
existing cobblestones around the trees and added new soil.  

Awaiting funding for creation of scope.  

13S06: Medical Services 
Availability

City Council has approved formation of a Stakeholders 
Advisory Committee (SAC). SSJMCC group agreed, at the 
March 13, 2006 meeting, to change their name to Coalition 
for a Downtown Hospital (CDH).  

Continue stakeholder advisory group work 
on downtown hosptial site study. 

13S07: Initiatives to 
Improve Housing 
Conditions - 13th St

New Code Enforcement program called "Blight Busters" was 
introduced at the March 16, 2006 NAC meeting. This 
program uses neighborhood volunteers to work with code by 
reporting issues in locations selected by the volunteer.  

Volunteers have been recruited and 
continue to report blighted conditions in 
partnership with code. 

13S08: Backesto Park 
Renovation

Work to finalize cost estimate for move and rehab work for 
711 N First Street into Backesto Park was brought to 13th 
Street NAC meeting in November 2006 for discussion on 
feasibility. 

NAC to confirm request to shift some 
funding from facades into house moving 
and rehab project at a future Winter 2006 - 
2007 NAC meeting. 

13S09: Coyote Creek 
Bike/Trail Improvement

Memorandum reviewed and approved by DPW and 
subsequently approved by City Council on May 2, 2006. 
Master planning phase kicked off in Fall 2006.  

Complete design of master plan and initial 
environmental clearance through Fall 
2007. 

13S10: Historic 
Preservation & Infill 
Opportunities

Two historic home infill projects are under construction. 
(NHSSV project at 420 N. 4th Street and Habitat for 
Humanity at N. 13th and Julian Streets). Contract with 
Preservation Action Council to complete context study of 
13th St area with volunteers finalized.  

Monitor historic house infill project. 
Continue to explore options and feasibility 
for receiver site for Cornerstone house on 
N. 4th Street. Approve contract for context 
study in 13th St area with PAC SJ at a 
Winter 2006 - 2007 Redevelopment 
Agency meeting. 

103



104



TULLY/SENTER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
TS01a: Define Scope & 
Complete Conceptual 
Design for School Comm. 
Hub Ph 1

The NAC has identified a permanent hub as its highest 
priority.  Improvements to the Santee Neighborhood Action 
Center are not feasible at this time due to cost constraints.

In December 2006, Strong Neighborhoods 
staff will initiate discussions with John 
Potter, new superintendent of Franklin 
McKinley School District to determine 
feasibility of a school hub on site for future 
planning purposes. 

TS01b: School 
Community Hub

See TS01a. See TS01a.

TS02a: McLaughlin 
Avenue Tree Planting

See TS08. See TS08.

TS02b: McLaughlin 
Avenue Improvements

Project is complete. None

TS03: Mini Park at Nisich 
Drive (Acquisition)

Two properties located at 1484 Suzay Court and 1487 Nisich 
Drive will be developed into a neighborhood park.  For Phase 
I, bond funds in the amount of $825k from PRNS will be used 
for hazardous materials assessment and abatement, structure 
demolition, planning, design, and any environmental clearance 
in 2006.  

The master planning process is complete 
with final design and cost estimates 
prepared by December 2006.  Desired park 
amenities include a tennis court, bocce 
court, basketball court, playlot, circular 
seating area for informal community 
gatherings, and small play structure.  
Construction will then begin in FY06-07.  
The total construction budget for this project 
is $1.5 million, including funding from bond 
funds in the amount of $825k and $675k 
from the San Jose Redevelopment Agency. 

TS04: Tully/Senter Traffic 
Calming and Strip On-
street Parking Spaces

Project is complete. None

TS05: Develop Joint-use 
Park at Meadows 
Elementary School

There is no current funding for this project. In FY06-07, Strong Neighborhoods staff 
will work with PRNS to determine if this 
project is feasible.

TS06: Provide Code 
Enforcement Coordinator 
in Tully/Senter 
Community

Since January 2006, the Code inspector opened 65 cases and 
closed 175 cases.  Street sweeping occurred in April resulting 
in 98 sweep warnings.

Eusebio Espitia is assigned as our Code 
inspector and will attend quarterly NAC 
meetings to address resident concerns and 
report on his work. 

TS07: Build Pedestrian 
Bridge over Coyote Creek

The Kelley Park and Coyote Creek Trail Master Plan show a 
potential bridge location at a future community park at Carroll 
Ranch.  Therefore, this project is being considered as part of 
the Kelley Park and Coyote Creek Trail Master Plan. 

Due to resource constraints, the construction 
of the bridge is on hold.

TS08: Maintain 
Neighborhood Street 
Trees

Project is complete. None

TS09: Soundwall and 
Decorative Fence

Project is complete. None

TS10: Lucretia Avenue 
Improvements (Story to 
Phelan)

Otherwise known as "Lucretia Avenue Widening Project," the 
project is designed to expand Lucretia Avenue to four lanes 
from Story Road to Fair Road and provide additional 
improvements from Story Road to Phelan Avenue.  Additional 
improvements include new sidewalks, curbs and gutters, 
drainage, street lighting, crosswalk, 47 trees, and upgraded 
utilities.  In November 2005, DOT acquired frontage 
properties on eleven parcels to move this project forward.  

Construction began in April 2006 with an 
expected February 2007 completion date 
(subject to weather).  The total project cost 
is $2.6 million from DOT's budget.
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UNIVERSITY STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
UN01: O'Donnell's Gardens 
Park

South University Neighborhood (SUN) organized official 
ribbon cutting on April 29, 2006. MACLA agreed to take lead 
in park opening celebration with a tie in to Dia del Nino 
celebrations. Park opening with official ribbon cutting April 
29, 2006. Worked with community to bid and award 
construction and placement for gazebo portion of project 
during Summer 2006.

Park project is complete. Gazebo project 
being reevaluated for feasibility and cost 
analysis.

UN02: 5th/6th Street Alley 
Reconstruction

Project is complete. None

UN03: Coyote Creek Trail 
Expansion (Master Plan)

Memorandum reviewed and approved by DPW and 
subsequently approved by City Council on May 2, 2006. 
Master planning phase kicked off in Fall 2006.

Complete design of master plan and initial 
environmental clearance through Fall 2007.

UN04a: Lane Reduction - 
10th and 11th Streets - South 
of Santa Clara Street

Community has decided that they do not want to proceed with 
lane reductions until the full couplet conversion north of 
Santa Clara St. takes place.  Strong Neighborhoods staff 
requesting $300,000 to be returned to SJRA for re-
appropriation based on community request to postpone lane 
reduction. $192,126 returned in split transaction.

DOT to return $169,402 funds from PSM for 
reprogramming.

UN05: Pedestrian Corridor 
Enhancement (E Reed from 
6th to 7th)

Project is complete. None

UN06: Residential Permit 
Parking

Project is complete. None

UN07: Rehabilitation of 
Commercial Building at 10th 
& William Street

The rehabilitation of this commercial building is complete. 
SNI staff and community leaders walked through 
neighborhood and identified five separate commercial parcels 
with strong potential for facade improvements. Three 
property/ business owners have submitted applications and 
letters of intent. Two businesses elected not to participate in 
FIP program but made their own improvements based on 
community input and recommendations. Work began on three 
storefronts along William Street during Fall 2006.

Community leaders and Agency staff to 
continue to coordinate FIP applications with 
property owners to determine extent of 
improvements and owner contributions, with 
target of having facade improvements 
completed by Spring 2007.

UN08: Historic Streetlights Phase I Project (William Street from 6th to 10th and 6th 
Street from San Salvador to Reed Street) is complete.

Phase I is complete.  Design and complete 
Phase II lighting project (William Street 10th 
Street to Coyote Creek and William Street 
6th Street to 4th Street).

UN09: Explore establishing 
historic or conservation 
districts

Project is complete. None

UN10: Neighborhood Clean-
ups: University

Code Enforcement continues to respond to code complaints 
and continues to conduct mini sweeps in the neighborhood. 

Continue to work with neighborhood and 
code enforcement officer to eliminate blight 
in the neighborhood. 
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WASHINGTON STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
WA01: Parque de Padre 
Mateo Sheedy Park

Project is complete. Work with Adopt a Park staff to 
ensure ongoing volunteer assistance at 
park. 

WA02: Alma Senior & 
Teen Center 
Improvements 
(acquisition)

Staff continues to meet with the Alma Advisory Council to 
discuss short-term physical and programmatic improvements. 
DPW acquired 114 and 102-104 W. Alma on 03/30/06, 
following the City Council/ Redevelopment Agency Board 
approval on 3/14/06 DPW acquired 114 and 102-104 W. 
Alma on March 30, 2006, following the City 
Council/Redevelopment Agency Board approval on March 
14, 2006.  

Washington Area Community 
Coalition has approved the Alma 
Parking Improvement Design (except 
for the Turf area). Strong 
Neighborhoods and PRNS staff is 
working on budget and schedule for 
the Alma Center Improvements. 

WA03: Alma Storm 
Drain

Project is complete. None

WA04a: Traffic Signal 
Installation Oak/Almaden 
& Oak/Vine

Four ADA ramps have been installed at Oak and Almaden. 
The traffic signal installation project at Almaden and Vine at 
Oak Street was awarded on July 19, 2006. 

Construction on the two traffic signals 
will start in December 2006 and be 
completed in April 2007.

WA05: Washington 
School Improvements

Agency Board approved the SJUSD project agreement on 
08/22/06.  

Turf installation is scheduled to be 
completed in February 2007.

WA06a: Rehabilitation of 
Commercial Property at 
Oak and 1st St (Phase 1)

SJRA staff submitted letters to Alma/Pomona business 
owners to gauge interest in façade projects in 
Spring/Summer 2006. No responses have been received to 
date. 

Strong Neighborhoods and SJRA staff 
will follow-up with phone calls to 
property owners and visit businesses to 
encourage participation in the Façade 
Improvement Program throughout 
February 2007. 

WA07: Curb and Gutter 
Improvements

The community is working with DOT on a case-by-case 
basis to repair sidewalks and severely damaged curbs and 
gutters. Approximately 90 ADA ramps have been 
constructed throughout the neighborhood.  

Neighborhood contacts DOT directly 
for sidewalk, curb and gutter needs.

WA08a: Alley 
Reconstruction C1 & C2

Project is complete. None

WA08b: Alleyway 
Closure C3 & C4

C3 Alley partial closure is in process.  Construction is estimated to start in 
late December 2006. 

WA09: Goodyear-Mastic 
Traffic and Pedestrian 
Enhancements

Project is complete. None

WA10a : Harliss Avenue 
Streetlights

Project is complete. None

WA10b: Improve Street 
Lighting

In the past two years approximately 55 upgrades and 70 new 
lights have been installed. 

Work with Public Works to address 
streetlight requests as they arise. 
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WEST EVERGREEN STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
WE01a: Meadowfair Park 
Improvements

Project is complete. None

WE01b: Arcadia Community 
Center Master Plan

Final decisions associated with Evergreen East Hills Visioning Strategy 
(EEHVS), which includes the community center, will be determined by 
December 2006 (city council review).  Four West Evergreen NAC officers 
are part of the task force.  NAC members are highly active in this process. 

Arcadia site developers, as part of the EEHVS process, are 
expected to support a community center in the future.  The 
community center will be adjacent to the park and is on the 
top of the EEHVS amenities list.  The proposed site 
concept will be revisited in January 2007 by all parties, 
including PRNS, Evergreen School District, WE NAC and 
the developer.

WE02: Satellite Community 
Center at KLOK

This project is no longer in consideration. None.

WE03a: New Park at 1588 
Aborn Road (Master Plan)

Swenson Builders is in process of donating one acre of land to the City to be 
developed into a neighborhood park [District 7].  In November 2006, PRNS 
in partnership with the West Evergreen NAC, District 7 and SNI staff 
initiated the first community planning meeting to provide input into the 
design of the park.

A second community planning process will be planned in 
Winter 06-07.

WE03b: Evergreen School 
District Joint-Use Agreement

All parties are on board to proceed with Phase I - Design of the project.  
Concurrently, a long-term joint-use agreement will be worked out between 
Evergreen School District and PRNS re: maintenance and community use.       

Funding is secured for the design phase.  SJRA staff will 
determine project manager lead with Evergreen School 
District in December 2006.  The scope, schedule and 
budget for the design phase will be finalized by January 
2007.

WE04a: Enhanced 
Crosswalk - Aborn/Irwindale

D8 - Project is complete. None

WE04b: Sidewalk on Aborn 
Road West of King Road

D7 - DOT provided SJRA with cost estimate of $1m for the installation of a 
sidewalk on the north side of Aborn Road between Towers Lane and South 
King Road.  The $1m cost estimate includes the land and real estate 
administration costs to acquire the frontage property of two parcels to 
accommodate the improvements, and relocation of utility poles.  If the two 
property owners are willing to donate the needed right-of-way frontage, then 
the cost estimate would be $663k.         

D7 - There is currently no funding for this project.            

WE05a: Barberry Lane 
Sidewalk Installation (Ph 2)

Project is complete. None

WE05b: Trail Along 
Barberry Lane

Significant resources would be required to study, engineer, manage, and 
build a pedestrian bridge at 101 that would serve as the trail to connect 
Coyote and Thompson Creeks.  Key challenge includes high potential for 
home removal on Barberry Lane and loss of park space along Umbarger 
Road.

The original project is no longer feasible.  One alternative 
for Arcadia developers is to create a spur trail to link 
existing Barberry Lane trail to Thompson Creek. 

WE06: Improve and Beautify 
Lower Silver Creek

PRNS is lead project manager on the environmental study to quantify the 
odor issue at Lower Silver Creek.  The intent is to determine what remedies 
may be possible, and propose landscape architectural modifications if they 
would help to address the issue. PRNS hired a consultant in March 2006, for 
$15k to prepare an Environmental Study.

The study, completed in November 2006, will document 
environmental issues and propose remedies for an open 
channel along the Lower Silver Creek (South) alignment 
between Corda Drive and King Road.  The consultant and 
PRNS will attend a community meeting in January 2007 to 
discuss the findings of their study and provide 
recommendations. 

WE07: Strengthen Code 
Enforcement

Since January 2006, the Code inspector has opened 114 cases and closed 230 
cases.  Street sweeping occurred in March and June  resulting in 32 sweep 
warnings.    

Eusebio Espitia is assigned as our Code Inpsector and will 
attend quarterly NAC meetings to address resident 
concerns and report on his work.  

WE08: ADA Pedestrian 
Ramps

West Evergreen NAC ranked ADA curb cuts as its number eight priority.  
Approved by City Council in January 2006, this project consists of the 
replacement and installation of 68 new ADA ramps in West Evergreen.  The 
NAC was instrumental in identifying and prioritizing the proposed ramp sites 
in partnership with DOT.  

Construction of the project began in July 2006 and will be 
completed by December 2006.

WE09: Neighborhood 
Dumpster Days

Through CAP grants, West Evergreen Neighborhood Association, LeyVa 
Community Action Team, and Meadowfair Neighborhood Association are 
responsible for dumpster days.  Dumpster days occurred in April, July, 
August, and October 2006.

WE10: KLOK Property 
Improvements - King Rd 200-
Ft So. of Barberry Ln

Project is complete. None
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WINCHESTER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
WIN01a: Winchester 
Boulevard Median Landscape 
(Moorpark/Impala)

Phase 1 project is complete - Median project and street 
tree infill project.

Phase II - PSM for installation of a left turn traffic 
signal at Winchester and Williams is with DPW for 
final signature.  The project is scheduled to be bid and 
awarded in the first quarter of 2007.  Eden Ave. 
Streetscape -  Funds from this sub-line item are being 
used for Eden Streetscape beautification and traffic 
calming described in WIN02 below.

WIN01b: Facade Improvement 
1535 S. Winchester Boulevard

Street banners have been installed from Impala (City 
boundary) to Williams Road.  The final phase of banner 
installation cannot be installed until Winchester is 
designated as a NBD in the City’s General Plan.  

Agency met with Planning staff and requested a 
General Plan amendment for Winchester to become a 
Neighborhood Business District.  The next General 
Plan cycle will not have hearings until May or June 
2007.

WIN01c: Facade at 2123 
Williamsburg

Project is complete. None

WIN01d: Street Tree Planting Project is complete. None

WIN02: Eden Avenue Traffic 
Calming

Project complete - Traffic calming (Phase I).  Phase II - 
The Agency has drafted the Project Services 
Memorandum (PSM) with DPW to design and 
construct the improvements and the scope has been 
reviewed on site by DPW. 

Eden Ave. Streetscape - The design is on schedule for 
a Spring 2007 bid and award.  Construction will occur 
in Summer 2007. 

WIN03: Even Start Family 
Literacy Program

City was a co-applicant to Even Start’s federal grant 
application.  Application was funded up to 
$120,000/year for four years, depending on Even Start 
funding at federal level.  Cadillac association, 
ACUDIR, is also coordinating with Even Start families 
and programs.  

The NAC will determine the priority of additional 
joint community projects through the Renewing the 
Action Agenda (RAA) process.

WIN04: Initiate Cooperative 
Agreements for Joint Use of 
School or Church Grounds

Primary interest continues to center on a small 
neighborhood playground.

Determine the priority of a neighborhood playground 
as part of the RAA process (District 1).  Also, as part 
of the RAA, identify other partnership projects with 
the International Christian Center and Pueblo de Dios 
Church.

WIN05: West Side Branch 
Library

During a review of all projects in February 2006, NAC 
determined that this priority is complete in that the 
library location decision has been made.  Staff 
continues to meet with the Architect's team regarding 
shared open space, design and parking.

The consultant will refine design concepts and report 
back to the community in January 2007.  Building 
design development for the joint library/community 
center is projected to be 14 months.  The construction 
is expected to take 18 months with a completion date 
set for August 2009.

WIN06: Street Tree Planting Project is complete. Determine if further action is required if NAC is 
satisfied with status of the street tree priority.  
Confirm during the renewing the Action Agenda 
process.

WIN07: Residential Speeding 
and Traffic Mitigation Study - 
Winchester

Refer to WIN01

WIN08: Public Telephone 
Nuisance

Project is complete. None

WIN09: Stencil House 
Numbers on curbs

Project is complete. None

WIN10: Neighborhood Clean-
ups

Code Officer to continue to respond to complaints of 
code violations as well as initiate “mini-sweeps” in the
neighborhood.  
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